
Doco29694



RESTRICTED DATA
This document contains Restricted Data
as defined in the Atomic Energy Act of
1954. Its dissemination or disclosure to any
mouthorized person it shifts e.g.

#### REDACTED COPY

CLASSIFICATION CANCELLED BY AUTHORITY OF Michael Kolbay EV. Memo DATE 5/21/13

Department of Energ	y Declassification Review
1st Review Date: 3 21/1) Authority: DC X DD Name: KSC/14/14 2st Review Date: 1/17/13 Authority: DD Name: B	Determination: [Circle Number(s)] Classification Retained 2 Assification Changed To: 3, Contains No DOE Classified Info 4 Coordinate With: Classification Cancelled 5 Classification Cancelled Other (Sp. Circle)

ONFIDENTIAL

20130006684

FIRE

### CONFIDENTIAL



25441

U.S.A.E.C., WASH., D. C. CEASSAFTED

SEP 26 1952 TECHNICAL L

Q0 85102

CONFIDENTIAL



H3753

MANHATTAN DISTRICT HISTORY

BOOK I - GENERAL

VOLUME 1 - GENERAL









CONFIDENTIALAD



This Volume 1 of Book I of the Manhattan District History introduces the reader to the books and volumes that follow. It describes the important published fore-runners of the history, the purpose and scope of the History, and the handicaps under which it was written; and then it describes how it is formed and (very briefly) what it contains. A brief paragraph tells what is to be found in each of the other volumes of Book I, which, because of their subjects, must be more or less individually independent; then, with similar brevity, a few words of description of each of the other books of the History (Book II through Book VIII) are given - just to give the reader an idea of what main subject can be found treated in each one.

Following the introductory section, this volume describes certain general subjects which apply to the whole of the History and could not be suitably included in any other volume or book: "The Mission of the Manhattan District"; "Authorisations and Lines of Authority", and "Total Costs".

From its very nature, this volume must differ in some respects
from other volumes of the History: it contains no summary: its
appendix references (Appendix A) are confined to the section dealing
with authorizations only. (The references and the appendix data which
apply to the statements in the introduction and elsewhere in this
volume can be found in the later volumes and later books which are
described.)








# CONTRACTION SERVET





As explained in the introductory section of this volume, the official termination date of the History was 31 December 1946, the day on which the Manhattan District turned over its control of atomic energy matters to the Atomic Energy Commission. Wherever a writer of the History has used the phrase "termination of the Kanhattan District", or words to that effect, it is intended to refer to the termination of the District's control (on 31 December 1946) and not to the end of the existence of the District. Actually, although this was not generally understood, the Manhattan District continued in existence for some months longer (during the process of liquidation), until it was officially abolished on 15 August 1947.

December 1948








CONFIDENTIALAD

#### CONFIDENTIAL/RD





Par. No.		Page No.
	SECTION 1 - INTRODUCTION TO THE HISTORY	
1-1.	Published Forerunners of the History	1.1
	a. The President's Announcement	1.1
	b. War Department Announcements	1.2
	c. "The Smyth Report"	1.3
	d. Later Publications	1.5
1-2.	Purpose and General Scope of the History	1.6
	a. What, How, When, Where	1.6
	b. Evaluation of Credit	1.7
	c. Introductory Material	1.8
	d. Period Covered	1.8
1-3.	Handicaps of the History	1.9
- 70	a. Early Attitude Toward Records	1.9
	b. Compartmentalization	1.9
	c. Early Outline of the History	1.10
	d. Words vs. Deeds	1,10
•	e. Turnover of Key Personnel	1.11
	f. Extension to Termination Date	1.11
	g. No Apology	1.12
1-4.	How the History is Built	1,12
- 1.	a. Mechanical Division	1.12
	b. General Framework	1,14
1-5.	What the History Contains	1.15
2.00	a. Book I. General	1.15
	b. Book II, Gas Diffusion (K-25) Project	
	c. Book III, P-9 Project	1.21
	d. Book IV, Pile Project, X-10	1.23
	e. Book V. Electromagnetic (Y-12) Project	
	f. Book VI, Liquid Thermal Diffusion,	
	(S-50), Project	1.25
	No. 2 COMP NO. 3 24 2 . A 5	
	g. Book VII, Feed Raterials, Special Procurement and Geographical	
	Exploration	1.26
	h. Book VIII, Los Alamos Project (Y)	1.27
	The Door 4244 and wround arollers (1)	44-1
SEC	CTION 2 - THE MISSION OF THE MANHATTAN DISTRICT	
2-1.	The District's Mission, in Simplest Terms	2.1
2-2.	Justification	2,1
2-3.	Indirect Justification	2.3



# CONSIDENTIALRO

SECRET

Par. No.

Page No.

#### SECTION 3 - AUTHORIZATIONS AND LINES OF AUTHORITY

3-1.	General	3.1
3-2.	Earliest Government Interest	3.2
3-3.	Advisory Committee on Uranium	3.2
3-4.	First Transfer of Funds	3.3
3-5.	Timely Research Results at Columbia	3.3
	National Defense Research Committee	7 7
3-6.		3.3
3-7.	First Contracts	7 1
3-8.	National Academy Reviewing Committee	3.4
3-9.	Top Policy Group	3.5
3-10.	Reorganization	3.5 3.5 3.6
	a. OSRD S-1 Section	3.5
	b. OBRD S-1 Executive Committee	3.6
3-11.	Activation of the Manhattan District	3.6
	a. Report of 9 March 1942	3.6
	b. Report of 13 June 1942 - A Presidential	
	Directive	3.6
	(1) Status of the Program	3.7
	(2) Recommendations of the Program Chiefs	,
	and the Plenning Board	3.7
	(3) Comments on the Recommendations	3.8
	(4) Recommendations of Dr. Bush and Dr.	340
	Gonant	3.9
	d. Army Organization	3.13
	(1) District Engineer	3.13
	(2) Manhattan District	3.14
	(3) Major General L. R. Groves	3.14
3-12.	Military Policy Committee	3.15
3-13.	Combined Policy Committee	3.16
3-14.	Continuation of Authority	3.17
3-15.	General War Power Authorizations	3.18
	s. Public Lav No. 703	3.18
	b. Public Lew No. 354	3.18
	c. Public Law No. 507	3.19
	d. Public Law No. 580	3.19
	e. Executive Order No. 9001	3.19
	f. Order of the Secretary of War, dated	20-2
	30 December 1941	3.19
3-16.	Additional Specific Authorisations	3.19
-LU.		2047
	a. Directive on Extraordinary Security	7 00
	Kessures	3.20
	b. Delegation of Authority by the Under	7 00
	Secretary of War	3,20







# SEORET

Par. No.		Pege No.
	c. Delegation of Authority by General Groves	3.20
	d. Authority to Settle Claims against the United States	3.20
3-17.	Appropriations	3.20
	SECTION 4 - TOTAL COSTS	
4-1.	*Two Billion Dollars*	4.1
4-2.	Accounting for the United States Atomic Energy Commission	14.2
4-3.	Breakdown of Costs	4.3
	APPENDIX A - References in Section 3	
	APPENDIX B - Combined Table of Contents	
	APPENDIX C - Commined Indices (1) Names of Persons	
	(2) Names of Agencies. Industrial Organizat Universities, etc.	ions,
	APPENDIX D - Map, Manhattan District Installat	1ons
	APPENDIX E - General Index (of the whole Histo	ry)

111







## CONFIDENTIALITY

SEGNET

MANHATTAN DISTRICT HISTORY

Book I, General - Volume 1, GENERAL SECTION 1 - INTRODUCTION TO THE HISTORY

#### 1-1. Published Forerunners of the History.

a. The President's Announcement. - The first words to reach the general public - in this or any other country - of the successful development of the atomic bomb, were contained in the announcement of President Harry S. Truman on 6 August 1945.

The statement issued by the President on that day announced that "an American airplane had dropped one bomb" on the city of Hiroshima in Japan and "destroyed its usefulness to the enemy". After a few descriptive words on "the battle of the laboratories", which had produced the bomb, and about the pooling of the interests of the United States and Great Britain, the Fresident went on to say: "The greatest marvel is not the size of the enterprise, its secrecy, nor its cost, but the achievement of scientific brains in putting together infinitely complex pieces of knowledge by many men in different fields of science into & workable plan. And hardly less marvelous has been the capacity of industry to design, and of labor to operate, the machines and methods to do things never done before, so that the brain child of many minds came forth in physical shape and performed as it was supposed to do . Both science and industry worked under the direction of the United States Army, which achieved a unique success in managing so diverse a problem in the advancement of knowledge in an amazingly short time. It is doubtful if such another combination could be got together in the







# CONFIDENTIAL/ED SECRET

world. What has been done is the greatest achievement of organized science in history. It was done under high pressure and without failure."

b. War Department Announcements - Immediately after the President had issued his announcement, other statements were released by the War Department, the first by Secretary of War Henry L. Stimson, in which the general history of the atomic bomb project through the war years was briefly outlined. These statements were confined to the bare bones of history, mentioning the parts played in the earlier scenes by the pioneering nuclear scientists of many countries and, in particular, by those of the United States, Great Britain and Canada; then, the parts played by President Franklin D. Roosevelt; by the Office of Scientific Research and Development; and by the "General Policy Group" and the "Military Policy Committee", headed by Dr. Vannevar Bush and Dr. James S. Conant: These statements also described how decision was made and approved by the President, in June 1942, to expend the work greatly and to transfer the program to the War Department; how the enterprise then received the name "Manhattan Project"; how the organization carrying on the work was named the "Manhattan District"; how Major General L. R. Groves was appointed by the Secretary of War to take complete executive charge of the program and was made directly responsible to the Secretary of War and the Chief of Staff; and how a total of about two billion dollars had been spent.

The statement issued by the Secretary of War also disclosed, by brief descriptions, the principal locations at which the work of the Manhattan District had been carried on: the Clinton Engineer Works and the "city" of Oak Ridge, "on a Government reservation of some 59,000







SECRET

acres, near Knowville, Tennessee"; the Hanford Engineer Works and the town of Richland, "on a Government reservation of 430,000 acres" near Pasco, Washington; and the "special laboratory dealing with the many technical problems involved in putting the components together into an effective bomb...in an isolated area in the vicinity of Santa Fe. New Mexico" (Los Alamos). The statement also referred to other smaller plants in the United States and Canada, which had produced needed materials, and it listed a few of the many laboratories - at Columbia University, University of Chicago, University of California, Iowa State College, - which contributed materially to the research and development of special equipment, materials, and processes for the project. It mentioned likewise, by name, just a few of the many industrial organisations which had borne such a vital part in the success of the project; E. I. du Pent de Nemours & Company, M. W. Kellogg Co., J. A. Jones, Co., Union Carbide & Carbon Co., Stone and Webster Engineering Corp., Tennessee-Eastman Co.: and equipment manufacturers: Allis-Chalmers, Chrysler, General Electric, Westinghouse. There were many others which might have been mentioned also.

c. "The Smyth Report" - Then, a few days later, on 12 August 1945, after the second combat atomic bomb had been dropped on Nagasaki (on 9 August 1945) and two days before Japan offered to surrender, the official report entitled "Atomic Energy for Military Purposes", by Professor H. D. Smyth of Princeton University, was issued. This report, which was carefully scrutinized and censored, before publication, by special appointees of General Groves, to insure that it would not disclose any secret information which might imperil the security of the







# CONFIDENTIAL SECRET

United States or its partners in the enterprise, goes into considerable detail in describing the basic scientific theories and facts, applicable to the project, which were generally known to the world of science before the project was undertaken. It also describes, in general terms, the problems which had to be, and were, solved; the general progress which was made at successive stages; the various methods and processes which were considered and undertaken for the production of fissionable material; and the administrative organizations which directed and controlled the work. (The preparation and publication of the Smyth Report are described in Chapter 13 of Volume 4 of this book, and the Report itself may be found among the press releases in Chapter 5 of the same volume.)

Dr. Smyth starts, for his text, with Dr. Albert Einstein's formula for the equivalence of mass and energy:

E = MCS

(where "E" is energy, "M" is mass, and "C" is the velocity of light.

If mass is expressed in grams, and velocity of light in centimeters per second, energy will be expressed in ergs.) He describes, step by step, the discoveries of important phenomena of radioactivity and their significance, leading up to the discovery of uranium fission and its implications, until, in June 1940, although a chain reaction had not yet been obtained, "its possibility - at least in principle - was clear





SEGRET

and several paths that might lead to it had been suggested". (Smyth 1.56.)

It was at about this time, as described by Dr. Smyth, that a censorship committee was set up, in the Mational Research Council, to control publication of papers on uranium fission; and then, after the Manhattan District was placed in charge, in the summer of 1942, responsibility for promulgation and enforcement of all security regulations relating to the entire project was delegated to the Commanding General of that organization. Very little information - and none of it of serious import - leaked out, so that the project well earned the title of "the best-kept secret of the War".

d. Later Publications - All developments, from the summer of 1940 until August 1945, were carried out behind the curtain of secrecy imposed by war time conditions. As we have seen, in August 1945 the curtain was lifted slightly, first by the President and then by statements issued by the War Department, including Dr. Smyth's report. This was after successful combat use of the atomic bomb, when it was felt to be militarily useful to apprise the Japanese as fully as possible of the enormity of the weapon which was being used against

<sup>&</sup>quot;(Footnote: It was in April 1940, that the book by Dr. Harvey E. White, of the University of California, "Classical and Modern Physics", was first published, with a preface dated January 1940, and a chapter on the Atomic Nucleus containing the following statements (pp. 615,616): "...uranium may turn out to be an available source of untelf energy"; and: "should uranium atoms of weight 235 be responsible for the observations just described, it seems reasonable to suspect that a small piece of uranium metal, composed entirely of these atoms alone, should act like a bomb and explode with far greater violence than any known explosive.")







# CENTIDENTIALIZED SECRET

them. From time to time during the period following August 1945 the curtain has been lifted further, for the most part by statements issued by the War Department and articles, papers, etc., approved by that Department, but the vital secrets of just what the Manhattan District did, and how, have remained undisclosed to the general public.

#### 1-2. Purpose and General Scope of the History.

What, How, When, Where - The Manhattan District History. most of which is, and may remain, a classified secret document, is intended to describe. In simple terms, easily understood by the average reader. just what the Manhattan District did, and how, when, and where. It describes, briefly, the various parts of the organization and who did what; it shows, in round figures, how much the various parts of the work cost, how they were authorized; how contractors were selected, and how contracts were made, administered, and carried out. Every effort has been made to insure that the document as a whole is historically correct, as to facts, theories and opinions. Insefar as the historical evaluation of the significance of all these facts, theories and opinions is concerned, sufficient time has not elapsed between the occurrence and the record. Such analysis must be left for future historians to perform, but the present purpose has been to include, as far as possible, all significant data, showing all sides of every pertinent question. Not only huge successes but also miror failures of the Manhattan District will be found recorded in these pages. Uncertainties, difficulties, occasional fumblings have been included and, in some instances, where differences of opinion on any important subject have existed, the attempt has been made to give the reader two or more different views.







## COMEDENTIALAB



Evaluation of Credit - Among the matters which cannot be evaluated properly and fairly at this time is the degree of credit for success - either in large or in small areas of the activities of the Menhattan District - to which any individual or any group of individuals may be entitled. Even if the perspective of the recent past had already become sufficiently defined to permit meritorious work to be evaluated fairly, the mechanics of the writing of this History would render it difficult. if not impossible, to attain uniformly correct results. The History is the work of many writers and no two of them could have the same understanding of the project as a whole; no two of them could attain the same comparative ratings in evaluating the deserts of individuals engaged on widely separated parts of the project; one writer, from a limited viewpoint, might overpraise a minor accomplishment, while another writer might underestimate the work of a major accomplishment. Accordingly, every effort has been made to prevent the writers from including in the History any evaluation of the accomplishments of individuals or groups of individuals. Insofar as possible, the names of those concerned in every part of the project have been recorded, but words of praise have been eliminated. The unadorned factual recital of accomplishments should thus permit each reader to exercise his own judgment, if he wishes, in determining the degree of credit to which he thinks various individuals are entitled; and those who read the record in future years, after time has arranged all events in proper perspective, may be able to determine more fairly and accurately the relative positions in history of those who shared in this enterprise.








- Introductory Material In telling the story of the Manhattan District, the History includes, as background information or as introductory material, much of the history of events which transpired before the District was organized. This applies most particularly to the vital history-making activities of the Office of Scientific Research and Development, prior to the beginnings of the District in 1942 and until that Office turned over the last of its contracts in the field of atomic energy to the District in 1943. It applies also to much of the early scientific history which is so well covered by Dr. Smyth in his report. Although the Smyth Report has been incorporated as a part of the Hanhattan District History, nearly everything in it is repeated, in greater detail. in one volume or another of this History. Indeed, because the same or similar data must serve as introductory material to more than one phase of the subject (as, for example, various different processes of isotope separation) some repetition within the History itself has been unavoidable. Especially because different subjects have been treated by different writers, it has been felt that the advantages of coherence and completeness in treating each subject separately will outweigh the disadvantage of occasional repetitions.
- d. Period Covered The period covered by the History, then, may be said to start prior to the date of the official activation of the Manhattan District on 16 August 1942. This period extends through the successful use of the atomic bomb on Japan, through the termination of hostilities, to include all the activities of the Manhattan District which followed, until the entire project was officially turned over to the United States Atomic Energy Commission, in accordance with the terms







SEGRET




#### 1-3. Handicaps of the History.

- a. Early Attitude Toward Records At the beginning of the project, when a major purpose of the work of the Manhattan District was to beat the Germans in reaching the goal of an effective atomic bomb, while insuring in every conceivable way that the enemy should not find out what was going on in this country, the attitude of all concerned was one of general opposition to records. Records were dangerous.

  They must be dispensed with or destroyed whenever possible. The logical consequence was that original records of actions, thoughts, purposes, discussions or decisions were in some respects non-existent or meager in the extreme. This has been a difficult handicap to the writers of the History. When the need for writing the history was realized, at about the end of 1944, it became necessary to dig up from here, there and everywhere such incomplete records as were available and to supplement them, oftentimes, by the recollections of individuals concerned.
- b. Compartmentalization Another serious handicap arose from the policy of "compartmentalization" which governed the security regulations under which the Manhattan District was operated. Although the successful protection of the secrecy of the project was in no small measure due to this policy, it cannot be denied that compartmentalization made the history-writing task more difficult. With those concerned with the project permitted to know only so much of what was going on as they required for their own specific parts of the work, it became necessary to use many writers and for these writers to consult many people, to







piece the various parts of the story together. A further result of this situation was difficulty in determining the relative amount of weight to be attached to different pieces of the story. If some parts of the History appear to be unbalanced, with undue weight or an undue amount of space given to one subject and a corresponding inadequacy in the treatment of another, compartmentalization has been in some measure responsible.

- c. Early Outline of the History Compartmentalization also handicapped the early planning of the History. Those who first attempted to make a workable outline, to form a framework which could be upholstered, bit by bit, by the stories of the various activities of the District, were themselves ignorent of many of the phases of the work which would be described. It was therefore necessary to revise the outline itself from time to time, as the writing progressed, and to move some parts of the history from one place to another, as from one volume to another, or from one book to another. This did not result in an ideal ultimate arrangement and such faults as there are in the general layout and arrangement of the books and volumes, the chapters, sections and paragraphs, have been caused in some measure by this condition. For one notable example, two volumes of Book I, Eos. 2 and 3, have been omitted altogether, because these volumes were originally reserved for meterial which was ultimately placed elsewhere.
- d. Words vs. Deeds The important beginnings of the writing of the History were undertaken during the first half of 1945, while the project was at the peak of production activity, when all were straining every nerve to attain their goal to do, to accomplish results.





Under these conditions, it is not surprising that many of those whose help in writing the History was invaluable could not spare the time to make such help as complete as it might have been. Deeds necessarily took precedence over words.

- e. Turnover of Key Personnel When hostilities ceased, there were wide gaps in the History still to be filled and at that time numerous changes in personnel began, thus adding a further handicap. In the absence of key personnel who may have been thoroughly femiliar, with actions of the past, the difficulty of obtaining information about these past actions was measurably increased.
- f. Extension to Termination Date When the writing of the History was first undertaken, full-scale hostilities were proceeding against our two major enemies, and the activities of the Manhattan District were still continuing into an indefinite future. There were no means of determining the termination of the period to be covered by the History. Few, if any, of the volumes were commenced on coincident dates, and each writer was requested to prepare his draft to some convenient date in the near past, as of his particular date of writing; the termination dates of the original drafts of different volumes ranged from April 1945 through December 1945, with some bearing the date of the end of the fiscal year, 30 June 1945, and some bearing a date near the end of hostilities. July or August 1945. The expectation was that periodic supplements or extensions of the volumes would be written in the future, after a final draft of the original had been completed. When, in December 1946, the date of termination of the period of the History, 31 December 1946, had been determined, it became







SEGRET

necessary to arrange for all volumes, both those which were finished and those which were unfinished, to be continued to that date. The policy adopted, in general, has provided for extending supplements for those volumes which had been finished, or nearly finished, when this date was fixed; the other volumes were revised so as to cover the period of extension in the main text, all the way through. These circumstances added somewhat to the complications to which the writing was subjected and increased materially the time required to complete the Ristory. They also explain one of the features in which the finished volumes depart from uniformity.

g. No Apology - The enumeration of the above handicaps is not intended as an apology. It is believed that the History as a whole can and should be judged on its merits as it is, without comment of praise or criticism or apology; but it is believed that the circumstances under which the writing was performed should be recorded, for the benefit of inquiring historians of the future. Nuch could be said on the other side; of the invaluable assistance furnished by all who were consulted; of the extremely useful reports and descriptions prepared by University and other contractors on many phases of the work; and of the untiring, conscientious efforts of the writers themselves.

#### 1-4. How the History is Built.

a. Mechanical Division - The Manhattan District History is composed of eight books, each comprised of one or more separate volumes.

Some books are composed of a considerable number of volumes (Book I has 12 Volumes, numbered from 1 to 14, with Volumes 2 and 3 omitted); some books have extending "Supplements" and some have "Top Secret"

Appendices or "Top Secret" Supplements. Nearly every volume has appendices







#### CONTIDENTIALRO



of its own, and in many cases these appendices, which may attain considerable bulk, are bound in separate covers.

The appendices contain maps, drawings, diagrams, photographs, letters, reports, and other documents which are particularly useful or desirable as supplements to the main text and are not too bulky for inclusion. One appendix in nearly every volume consists of references only, giving the title and file location of other material - usually original source material - so that any reader who has access to the files may, if he wishes, pursue any subject more intensively.

At the beginning of each volume there is a brief Foreword, stating pertinent facts which may have influenced the writing, the date to which the history covered by the volume has been written, and usually (if this date is earlier than 31 December 1946) whether or not the volume is saccompanied by an extending appendix. The Foreword is followed by a Table of Contents and then by a Summary of the volume (usually less than 20% of the length of the main text). At the end of each volume there is usually an Index, and, in the more technical volumes, one of the appendices is a Glossary of unusual words or expressions not found in an ordinary dictionary.

It is not necessary to give here a mere list of the titles of all the books and volumes - such a list appears in Appendix B of this volume - nor is it necessary to summarize here the books or the volumes - such summaries appear in each volume - but, to orient the reader and to help him to find specific subjects, the general framework of the History will be described and (in a following section) a few





words about each of the succeeding books, will be presented,

b. General Franswork - The division of the History into books has been made, in general, by major, physically separated, functional parts of the project; Book II covers the Gas Diffusion Project (at Oak Ridge); Book III, the P-9, or Heavy Water, Project (at various munitions plants in the U. S. and at an industrial plant in Canada); Book IV, the Pile Project (at Hanford, Washington); Book V, the Electrosegnetic Project (at Oak Ridge); Book VI. The Liquid Thermal Diffusion Project (at Oak Ridge); and Book VIII, the Los Alamos Project (principally at Los Alamos). Book VII is devoted to "Feed Materials, Special Procurement and Geographical Exploration "for the Manhattan Project as a whole, while Book I, of which this is a part, covers: those subjects which are in general pertinent to the project as a whole or pertinent to two or more of the subjects treated in other books; and certain subjects which are termed "Anxiliary Activities", consisting principally of activities undertaken after the despation of hostilities, during the period of conversion from wer-time to peace-time eperation, and of activities which are in special categories and, for one reason or another, do not belong in any other volume.

In dealing with the subsidiary projects (of the Manhattan
Project as a whole), in the books concerned with the various different
processes of manufacture or production (such as the Gas Diffusion
Project, and the Electromagnetic Project), the framework of each book,
typically, is composed of volumes having the following self-explanatory
titles: Vol. 1, General Features: Vol. 2, Research; Vol. 3, Design;









SECHET

Vol. 4, Construction; Vol. 5, Operation; and, usually, a Supplement concerned with production. Some variations occur in special cases; for example: Book III, the P-9 Project, is contained entirely in one volume, in which the first five sections bear titles corresponding to the volume titles listed above, while a sixth section bears the title: "Organization and Personnel"; Book IV, the Pile Project, has an additional volume inserted as number 4: "Land Acquisition"; and Book VI (the Liquid Thermal Diffusion Project), which is also contained in a single volume, is composed of sections entitled: 1. Introduction; 2. Research; 3. Design and Construction; 4. Description of Plant; 5. Operations; 6. Organization and Personnel.

Book VIII, the Los Alamos Project, differs markedly in its framework from the other books devoted to production projects, primarily because of the different manner in which this project was set up and administered, and because of the numerous ramifications of the activities with which this project was concerned outside of Los Alamos. This book has three volumes: Vol. 1, General; Vol. 2, Technical; and Vol. 3, Auxiliary Activities.

#### 1-5. What the History Contains.

a. Book I, General - All except one (Volume 4) of the twelve volumes of this book cover subjects which are generally pertinent to the project as a whole, or to two or more of the subjects treated in other books (as mentioned above). These subjects are made fairly obvious by the titles of their volumes. Volume 4 covers the "Auxiliary Activities" previously described.

Vol. 1. "General" (this volume), presents the introduction to the History, the Mission of the Manhattan District, the Author-







izations for the work of the Manhattan District as a whole, the Total

Costs, and, in appendices, a Combined Table of Contents, Combined Indices

(of the names of persons and organizations), (and) a Map showing the locations

of Manhattan District Installations, and a General Index of the whole History.

Vol. 2, and Vol. 3 are omitted.

Vol. 4, "Auxiliary Activities", is divided into 14 chapters and one Supplement, the titles of which describe them sufficiently for present purposes:

Chep. 1. Legislative Contacts of Manhattan District.

Chap. 2. Foundation of the National Laboratories.

Chap. 3. Program for Production and Distribution of Radioisotopes.

Chap. 4. Research and Development of Atomic Energy for Power.

Chep. 5, Declassification and Distribution of Project information.

Chap. 6. Investigation of the After Effects of the Bombing in Japan.

Chap. 7. Contributions of Representatives of the Manhattan District to the Discussions and Proposals for International Control.

Chap. 8, Press Releases.

Chap. 9. Assistance on the Canadian Pile Project.

Chap. 10, The Oak Ridge Institute of Muclear Studies.

Chap. 11. Ames Project (Iowa State College).

Chap. 12, Activities of the National Bureau of Standards.

Chap. 13. Preparation and Publication of the Smyth Report.

Chap. 14, Investigations of Miscellaneous Processes of Separation of Uranium Isotopes.

Top Secret Supplement, Storage Project.







#### COMPENSALAD



Vol. 5. "Fiscal Procedures", describes the general plan of fiscal management of the Manhattan District and the considerations on which it was based. It deals with estimates, budgets, audits, finance, disbursing and cost accounting.

Vol. 6, "Insurance Program", describes the various types of insurance coverage plans which were developed and instituted for the joint protection of the United States, the contractors and all the employees, under the unusual and unknown conditions of hesard which the project produced.

Vol. 7. \*Kedical Program\*, describes, in non-technical language, how the Manhattan District guarded the health and safety of the employees (except at Los Alamos, which is covered in Book VIII). It deals with the many unique problems which arose from the previously unknown processes of the project; pioneering research work in the effects on the human body of new types of radiation and radioactive materials; industrial hygiene; and clinical and public health programs. This volume describes, in connection with the radioactive and the chemical hazards which were encountered, the determination of safe tolerance levels, and the development of methods and instruments for monitoring and measuring exposure.

Vol. 8, "Personnel", describes how the Manhattan District procured and maintained the manpower required in all phases of its operations (except at Los Alamos, which is covered only in part in this volume). It deals with: recruiting; conservation and utilization of personnel; labor relations; wage and salary administration; selective service; and procurement and administration of military and naval personnel.





SECRET

Vol. 9. "Priorities Program", describes how the "Washington Liaison Office" and other District offices expedited the procurement of materials and manufactured products required in the District's operations (exclusive of Feed Materials and Special Procurement, which are covered in Book VII). It tells how the District cooperated with the War Production Board and other agencies, to insure the least possible interference with other government and civilian activities, without misuse of the high priority rating to which the District was entitled.

Vol. 10; "Land Acquisition, CEW", describes the procedures followed in the acquisition of the site, of more than 55,000 acres of land, for the Clinton Engineer Works and the town of Oak Ridge, in Roane and Anderson counties, near Knoxville, Tennessee. This volume deals with direct purchase and with acquisition by condemnation, and it includes data showing progress of purchases, acreages, appraisal values and amounts paid. The history of the selection of the site will be found in Volume 12 (of Book I). This site serves the Gas Diffusion Project, the Electromagnetic Project, the Liquid Thermal Diffusion Project, and the Clinton Laboratories (covered in Book IV), as well as the town of Oak Ridge, and for this reason this volume is placed in Book I.

Vol. 11, "Safety Program", describes the procedures which were instituted and administered by the District and its contractors in the interest of safety and accident prevention. It presents statistics of employee-hours of occupational exposure and measures the safety record of the District by frequency, severity and fatality rates.

(From this volume also Los Alamos has been excluded.)






## SECRET

Vol. 12, "Clinton Engineer Works, Central Facilities". describes the selection of the entire site (the acquisition of which is described in Vol. 10), and the planning, installation or construction. administration and operation of those facilities which serve all the plants which are located thereon, as well as the town of Oak Ridge. In a part entitled "Town of Oak Ridge", it deals with: town planning: construction; operations; housing; commercial facilities; schools; medical facilities and services; and social and welfare facilities and services. In a part headed "Area Facilities", this volume deals with: the electrical system; the water supply system; the sewerage system; communications; roads, streets, walks and bridges; railroad system; passenger transportation; and security. Guard and police forces, fire protection, and administration of justice are among the subjects included under security. As with Vol. 10, "Land Acquisition, CEW", these Gentral Facilities serve a number of the subsidiary parts of the Hanhattan Project as a whole (which are covered in other books) and therefore this volume also appears in Book I.

Vol. 13, "Patents", describes the development and operation of the patents program, first under CSRD and then under the Manhattan District, primarily for the purpose of protecting the Government's interest in inventions produced during the prosecution of the work, and of securing the maximum possible control of atomic energy by means of patents. The patents program also included: the execution of decisions, in the field of foreign relations, made by the Combined Policy Committee of Great Britain, Canada, and the United States; the filing of foreign applications; and the purchase of patent rights from private inventors.







Under executive order, all Government patent rights relating to the project are held in the custody of the Director of OSRD, Dr. Vannevar Bush. This volume deals also with the Standard patent clauses inserted in the Manhattan District contracts, and describes how the patent activities were carried out without danger of violating the security requirements of the project.

Vol. 14, "Intelligence and Security", describes the development and operation of the program whereby secrecy and protection were maintained throughout the Manhattan Project, to prevent espionage, sabotage, damage, interference or other harm which might endanger or delay the project. It deals with: investigation of potential subversives; personnel security; plant protection; control of visitors; protection of shipment (of both documents and material); safeguarding military information; and the means whereby the security of Clinton Engineer Works, at Oak Ridge, as a whole, was protected. (The local security programs at Hanford and at Los Alamos are described in Book IV and Book VIII respectively.)

\*Foreign Intelligence Supplement No. 1\*, to Volume 14, describes the activities of the "ALSOS Mission" in Europe, following closely on the heels of the victorious armies, and the activities of a special mission to Japan, which, after the surrender, investigated the progress which the Japanese had made in nuclear research. \*Foreign Intelligence Supplement No. 2" describes the activities for detection of enemy use of radioactivity during the invasion of Normandy; and "... No.3" describes export control activities.

b. Book II. Gaseous Diffusion (K-25) Project, deals with one of the processes for the separation of uranium isotopes, whereby







## CONFIDENTIAL/RD

SECRET

fissionable material, concentrated V235, is obtained, for incorporation in the U235 type of atomic bomb. This process is based on the principle that the rate of diffusion of a gas through an ideal porous barrier is inversely proportional to the square root of its molecular weight. Thus, when uranium hexafluoride is diffused through a porous barrier, the lighter isotope, U235, diffuses more rapidly than the heavier isotope, U238, and this causes separation. By the use of many successive diffusion stages the desired concentration and quantity of U235 are obtained. The research work for this part of the Manhattan Project was carried on principally at Columbia University and the large-scale production plant (K-25, and its extension K-27) was constructed and operated at the Clinton Engineer Works, Oak Ridge, Tennessee. It was planned by the Keller Corporation, built by J. A. Jones Construction Co., Inc., and operated by Carbide and Carbon Chemicals Corporation. During its earlier history, this plant supplied partially enriched feed for the Electromagnetic plant; near the end (in December 1946) it was operated so as to produce independently the product required for final processing and incorporation in the bomb (at Los Alamos).

c. Book III. P-9 Project, deals with manufacture of "heavy water", or deuterium oxide. Although this material was not actually used in the production of the atomic bombs, it was thought during the early stages of the Menhattan Project that it might be necessary for use as a moderator in the manufacture of plutonium (described in Book IV). The production of heavy water was regarded as particularly important when it became known that the Germans were undertaking large scale production, as it was thought at that time that the enemy might







## CONFIDENTIALIND



be nearer than the Allies were to production of atomic bombs. Research and experimentation have been carried on, and are continuing, to determine the possibilities of the use of heavy water and it may be that they will result in improved methods of plutonium manufacture in the future. (Reference should be made to Book I, Volume 4, Chapter 9.)

Book III covers the various processes for producing heavy water which were considered, and, in detail, the two which were used: (1) the "hydrogen gas" process, whereby the heavy water was obtained from natural water and hydrogen, by catalytic exchange reaction, using bydrogen generated electrolytically for the manufacture of ammonia; and (2) the "water distillation" process, whereby the heavy water was obtained principally by separation from up-flowing steam and transfer to downflowing water, in a series of columns or stages, the final concentration being obtained electrolytically. The research work for this part of the project was carried on, for OSRD and for the Kanhattan District, at a number of places, by a number of contractors, including: Standard Oil Development Co., Columbia University, Consolidated Mining & Smelting Co. of Canada, Ltd., and E. I. du Pont de Hemour & Co. A production plant, using the hydrogen gas process, was set up in Trail, B. C., Genada, as an adjunct to the plant of the Consolidated Mining and Smelting Company of Canada, Ltd., where hydrogen was being manufactured: it was built and operated by that company. Plants for production by the water distillation process were installed and operated by the duffont Company at three existing Government Ordnance Works in the United States: the Morgantown, the Wabash Rivor, and the Alabama





# CONFIDENTIALIZED SECRET


Ordnance Works. All these matters are described in Book III.

d. Book IV. File Project, X-10, deals with the manufacture of plutonium, another fissionable material, required for incorporation in the plutonium type of atomic bomb. It covers the research and development work carried on at the Metallurgical Laboratory at the University of Chicago and at the Clinton Laboratories at Oak Ridge, Tennessee, and the design, construction and operation of the large scale production plants at the Hanford Engineer Works, on the Columbia River, near Pasco, Washington. In these plants, by means of a controlled self-sustaining "chain reaction", in a water-cooled uranium-graphite "pile", uranium 236 is transmuted by fission first to neptunium and thence to plutonium, and then the plutonium is chemically separated from the residual uranium and the undesirable impurities known as fission products.

The book describes, as necessary background information, the pioneer research work of scientists in foreign countries and in the United States, and the further work done under the OSED, as well as the final research and development accomplished under the Manhattan District. A notable mile-stone in the history of the project - one which deserves to be remembered as a mile-stone in the history of the world - was the completion and successful operation of the first chain-reacting pile, at the Metallurgical Laboratory on 2 December 1942. Then for the first time it was proved definitely that a nuclear chain reaction could be produced by man.

This book covers also all the central facilities and services, and those subjects which pertain generally, not only to the production

CONFIDENTIALIZED





## COMERCE SECRET



plant but also to the community which was built up for the resident workers on the project - the town of Richland. Among the general items covered are: the selection of the site; the acquisition of the site, comprising a total of about 631 square miles; power transmission and distribution; communications; roads and railroads; housing; commercial facilities; service facilities; utilities; inter-city transportation facilities: intelligence and security; and law enforcement.

This book tells how M. I. duront de Nemour and Company designed and built this part of the Manhattan Project, and operated it from the beginning until 1 September 1946; and how on that date the operation was taken over by the General Electric Company.

e. Book V. Electromagnetic (Y-12) Project, deals with enother of the processes for the separation of uranium isotopes, whereby concentrated U235 (the same fissionable material which is produced in the Gas Diffusion Project) is obtained, for incorporation in the U235 type of atomic bomb. This process, sometimes called the mass-spectrographic method, is based on the principle that when ionized molecules of a gaseous compound are projected into a magnetic field they will move in semicircular paths of radii proportional to their momenta; and the light ions will move in smaller semicircles than the heavy. Thus, a beam of particles of natural uranium, fired from an ion source into a magnetic field, will split into two semicircular beams, the outer one consisting of particles of mass 238 and the inner one of particles of mass 235. A receiver, placed at the point of maximum separation, will collect the U235 particles and the U236 particles in separate pockets. By the use of a sufficient number of separate batch units and stages, the







## CONFIDENTIALIDO SEORET

desired quantity and concentration can be obtained. The research work for this part of the Manhattan Project was carried on principally at the University of California Radiation Laboratory, and the large-scale production plant was built and operated at the Clinton Engineer Works, Oak Ridge, Tennessee. Design and construction were carried out by Stone and Webster Engineering Corporation and the plant was operated by Tennessee Eastman Corporation.

One of the unusual features of this project was the use of a large quantity of silver - about 14,700 tons - as a substitute for copper, as an electrical conductor in the electromagnets in the production plant. Copper was one of the most critical of war-time materials, and, by procuring silver from the U. S. Treasury, copper was saved for other important war uses. Volume 4 of this book describes the procurement, safeguarding and fabricating of, and the accounting for, this silver.

f. Book VI. Liquid Thermal Diffusion, (5-50), Project, deals with a third process for the separation of uranium isotopes, by which concentrated U235 was obtained, in this case to serve as feed material for further enrichment in the Electromagnetic plant, pending the completion and operation of the Gas Diffusion Flant. This process is based on the principles of: (1) thermal diffusion, which causes higher concentration of the lighter component of some liquid mixtures near the hotter of two surfaces; and, (2) convection, which carries the lighter material near the hotter wall upward, thus causing a difference in concentration vertically. Thus, when uranium hexafluoride was passed through a column with a steam-heated inner core and a water-cooled outer shell (circulated by

means of a convection loop) a product enriched in U235 was obtained at the top of the column, leaving depleted material at the bottom. By recirculation and the operation of a sufficient number of columns the desired concentration and quantity of U235 were obtained. The research work for this part of the Manhattan Project was carried on principally by the Neval Research Laboratory (following earlier research at the Carnegie Institution of Washington). The large-scale production plant was built and operated at the Clinton Engineer Works, Oak Ridge, Tennessee. It was planned and constructed by the H. K. Ferguson Company, and was operated by Fercleve Corporation, a subsidiary of that company, until September 1945, when it was shut down and placed in stand-by condition.

g. Book VII. Feed Materials. Special Procurement and Geographical Exploration, deals, in Volume 1, with the procurement of the basic raw materials containing uranium, and their processing to the condition required for the feed to verious production plants; this volume also describes the procurement of various special materials required for the operations of the Manhattan District. The procurement of all special materials is not covered by this book, but only those which were handled by the District organization which was charged with the procurement of the Feed Materials: the so-called Medison Square Area, located in New York City. Volume 2, of this book covers the world-wide geographical exploration (both bibliographical and in the field) carried on, principally under the direction of the Nurray Hill Aren (also in New York City), to determine the location and extent of occurrences of the basic raw materials.

1.26

CONFIDENTIALAD





h. Book VIII, Los Alamos Project (Y), deals with all the activities which were carried on at the Los Alamos Laboratories. Los Alamos, New Mexico, including principally: research, design, final processing, construction, assembly and testing of the bombs themselves; site selection and land acquisition; construction, administration and operation of the community, with its housing, utilities, commercial facilities and services; and construction, administration and operation of the so-called technical area and of various outlying, "satellite", sites. This book also tells of numerous other activities which were carried on at other places scattered through the United States, all of which may be regarded as auxiliary to the critical major work at Los Alamos, some of them of very great importance. The technical work at Los Alamos was carried on under contract with the University of California, directed by Dr. J. R. Oppenheimer of that University: the general administration of the community, which was operated as a military post, and all construction work were under the local direction of an Army officer the Commanding Officer. Major construction work was performed principally, in the earlier days, by M. M. Sundt Construction Company, and then, through successive large expansions, by Robert E. McKee. The Architect-Engineer for most of the design work was W. C. Kruger.

The non-scientific part of the history of the Los Alamos

Project is in Volume 1 of Book VIII; the technical part of its history
is in Volume 2; and the auxiliary activities are described, in various
chapters, in Volume 3.

Of the auxiliary activities, particular mention should be made of: the Los Angeles Procurement Office, which handled most of the





diverse procurement required for all the Los Alamos activities; and the Camel Project, which covered some complex research, testing and production work and served as an emergency reserve in case of catastrophe at Los Alamos. Other important auxiliary subjects described in Volume 3 include: Activities of Ohio State Cryogenic Laboratory; Dayton Project; Mavy Participation; Sandia; Boron; Operation Crossroads (in which personnel of the Manhattan District took an important part); and various other miscellaneous activities.

The real climax of the Los Alamos Project - indeed, the real climax of the whole of the Manhattan Project - is described in the "Technical" volume of this book. This was the so-called Trinity Test, the first man-made atomic bomb explosion of all time, which took place in the desert at Alamogordo Air Base, New Mexico, on 16 July 1945. Not until that test was successfully made could anyone connected with the enterprise be sure that the project would produce any concrete results.

The official climax of the Manhattan Project - the official culmination of the years of effort of thousands of people and of the expenditure of about two billions of dollars - was the combat bombing of Japan, at Hiroshima and Magasaki, in August 1945. This also is described in the "Technical" Volume (Vol. 2) of Book VIII, in a chapter headed: "Project Alberta".







#### SECTION 2 - THE HISSION OF THE MANHATTAN DISTRICT

2-1. The District's Mission, in Simplest Terms - Reduced to its simplest terms, the mission of the Manhattan District was to develop and manufacture atomic bombs for combat use, at the earliest possible date, and shead of the enemy, in order to help the United States and its Allies to bring World War II to a successful conclusion with the least delay and the greatest possible conservation of life.

2-2. Justification - The world's history during the first few weeks following the dropping of the first combat bomb on Hiroshima on 6 August 1945 proved conclusively not only that this mission of the Manhattan District was successfully accomplished but also that this mission - with its accompanying expenditure of about two billions of dollars - was completely justified.

a. One phase of this justification has been described impressively by Major General L. R. Groves, in a public address given in June 1946, in the following words:

"...While the mission was to develop the atomic bomb, the real objective was to save the lives of thousands of America's best men - by shortening the war.

The war was not won by the atomic bomb. It was won by our fighting men, backed up by the best of weapons provided for them by the industrial might of the nation. The Japanese had lost the war long before the Hiroshima bombing, but the people did not know it, and their leaders did not admit it. Both people and leaders knew it and admitted it within a few hours after they learned of Hiroshima.

CONFIDENTIALIND





# CONFIDENTIALIZED SERVET

"I believe the historians of the future will be unanimous in the conclusion that the atomic bomb ended the war in a more abrupt and sudden manner than any war has been ended since the day of that other great surprise weapon, the Trojan Horse.

"Let us look for a moment at the timetable of last summer. On the 16th of July, the first atomic bomb test occurred in New Mexico. News of the successful results were rushed to President Truman, then in Potsdam, and in a few days. - on the 26th, to be exact - the Potsdam surrender ultimatum was sent to Japan, warning her that unless she, surrendered she would be destroyed.

Premier scorned the Allied warning as 'unworthy of public notice.'

Right days later, Hiroshima was hit by the first atomic bomb. We told the government and the people of Japan what had hit them. That was August 6, 1945. Two days later, Russia hurriedly entered the war against Japan. The next day, the second atomic bom's fell on Wagasaki. On the tenth of August, the Swiss Charge d'Affaires in Washington sent a note to our Secretary of State, stating that the Japanese government was ready to accept the terms of the Potsdam Ultimatum. On the 14th, after almost four years of unremitting war and eight days after the first atomic bomb was dropped, the Japanese government unconditionally surrendered.

\*The men scheduled to enter Japan the hard way - across the beaches - and their mothers and fathers, wives and children, soon realized that they had had an infinite stake in the two billion dollar program which had been such a closely guarded secret for more than three years . . ."









b. Another and more terrifying phase of the Justification of the mission of the Manhattan District was the threatening possibility that the enemies of the United States might produce and use the atomic bomb first. In 1939, when President Roosevelt was first apprised of the potentialities of uranium fission, this possibility of enemy precedence was impressed upon him - and he took the courageous steps that ultimately set the Manhattan District in motion. It was surmised at that time that: (1) the production of a uranium fission bomb might prove to be possible; (2) the Mazis were secretly accumulating large stocks of uranium ore; (3) heavy water, in quantity, could be used effectively in the production of fissionable uranium material; and (4) the Mazis were manufacturing heavy water in quantity. For those who knew these things, both in Great Britain and in the United States, the dread conclusion was inescapable, that the Mazis might soon produce atomic bombs.

c. It remains for future history to pass judgment upon still another phase of the justification of the mission of the Manhattan District: the position of the United States as the sole possessor of this greatest military weapon of all time and the advantage this gives her, toward remaining shead of other nations in its development and operation, and toward seeking international cooperation for its control.


2-3. Indirect Justification - Future history must also pass
judgment upon those results of the work of the Manhattan District which
lie beyond the scope of its original mission. These are the non-military
results, which are not concerned with national or international defense.
The possibilities of the contributions of these results to science,
industry and medicine - to civilization as a whole - cannot yet be





estimated, but their part in the indirect justification of the District's original mission can nevertheless be dimly imagined.







#### SECTION 3 - AUTHORIZATIONS AND LINES OF AUTHORITY

3-1. General - The Manhattan Project was an ultra-secret war-time project, and as such it was unthinkable that it could be authorized in the ordinary way, by direct Congressional enactment and by direct Congressional appropriation. It was one project above nearly all others which demanded the exercise of the broad general war-time powers conferred upon the President and the War Department. If the Congress had passed an act specifically authorizing the project, the unavoidable publicity attendant upon such action would have made secrecy impossible from the beginning.

The authority under which the work of the Manhattan District was carried out stemmed to a considerable extent from the authority under which much of the early research work was begun, under the anspices of the National Defense Research Committee and the Office of Scientific Research and Development; and even before the NDRC and the OSRD were authorized to undertake early parts of the work, some official actions were taken, and these also form an important part of the record.

The stories of authorizations and lines of authority are inextricably linked together and their history is therefore best presented by giving a brief résumé, step by step, of the genesis and the purpose of each important organization through which authority was exercised, from the President down. This will be succeeded by a description of the Congressional acts by which general war-time powers were conferred upon the President and the Secretary of War, and of the orders by which these powers were redelegated by them.

CONFIDENTIAL/RD



authority was exercised impresses upon the reader unmistakably the extreme care taken by those in responsible positions not to abuse the powers under which they acted. Here was a project which, if successful, might change the whole course of history; but, correspondingly, if it failed, all those concerned might be condemned by the whole nation. The stakes were so high that extreme risks were thoroughly justified. Risks were taken - onerous risks; but they were always carefully calculated risks. Before any important step was taken, especially until the "all-out" effort was finally under way, the best available advice was sought and obtained - from statesmen, scientists, engineers end military men. This procedure accounts to some extent for the comparatively large number of committees, groups, etc., which were involved in the early stages of the work.

3-2. Earliest Government Interest - The first government interest and support of research in nuclear physics dates from 11 October 1939, when Dr. Alexander Sachs of New York, armed with a letter from Dr. Albert Einstein, called on President Franklin D. Roosevelt and explained to him the desirability of government encouragement of work in this field. Two nuclear physicists, Dr. Leo Szilard and Dr. E. Wigner, had previously conferred with Dr. Einstein and Dr. Sachs, and the letter which Dr. Sachs brought to the President resulted from these conferences.

(App. A-1, pp. 7ff; App. A-2, par. 3.4ff.)

3-3. Advisory Committee on Uranium - The President then appointed the "Advisory Committee on Uranium", composed of Dr. L. J. Briggs, Chairman, Colonel K. F. Adamson of the Army Ordnance Department, and







SEGRET

Commander G. C. Hoover of the Navy Bureau of Ordnance. Meetings held by this Committee were attended by leading scientists in the field of nuclear physics, and a report of the committee to the President dated. November 1939 contained specific recommendations, mentioning the possibilities of both atomic power and an atomic bomb. (App. A-2, par. 3.4ff; App. A-3, p. 423.)

3-4. First Transfer of Funds - Shortly after, the first small bit of public funds, \$6,000 - the beginning that grew to an ultimate expenditure of nearly \$2,000,000,000 - was transferred from the Army and Eavy. for the purchase of materials recommended by the committee. (App.A-2, par. 3.6, this transfer was reported by Dr. Briggs in a memorandum dated 20 February 1940; App.A-3,p.423.)

3-5. Timely Research Results at Columbia - Heanwhile, the research work at Columbia University produced some encouraging results, which were very opportune in influencing the further progress of the project at this critical time, in the spring of 1940, (App. A-2, par. 3.7.)

3-6. National Defense Research Committee - In June 1940, the National Defense Research Committee was organized and the President issued instructions that the Uranium Committee, (of which Dr. Briggs was chairman) should become a subcommittee of that organization, reporting to its chairman, Dr. Vannevar Bush. The NDRC was a part of the Office of Scientific Research and Development, which was also headed by Dr. Bush, Director. (Dr. J. B. Conent of Harvard University later became chairman of NDRC.) The status of the Uranium subcommittee remained substantially unchanged until the summer of 1941, when it was enlarged and became known as the Uranium Section or the S-1 Section of







# CONFIDENTIAL RD SECRE

NDRG. (App. A-2, per. 3.9, 3.14; App. A-3, p. 423.)

3-7. First Contracts - The first contract under this organization was let to Columbia University, Contract NDCor-32, signed 8 November 1940, effective from 1 November 1940 to 1 November 1941. This contract called for the expenditure of \$40,000 for work which had been recommended by a special advisory committee which Dr. Briggs had called together on 15 June 1940. Other contracts were made, with Universities and others, until, by November 1941, sixteen projects, totalling about \$300,000, had been approved. (App.A-2,par.3.10-3.12; App.A-3,p.424.)

3-8. National Academy Reviewing Committee - At the request of Dr. Briggs and Dr. Bush, Dr. F. B. Jewett, President of the Estional Academy of Sciences, appointed in the spring of 1941 a special committee, to review the problem. The members of this committee were: Dr. A. H. Compton, Cheirman; Drs. W. D. Coolidge, E. O. Lawrence, J. G. Slater, J. H. Van Vleck and B. Gherardi. Later (before the committee's second report was made), Mr. O. E. Buckley of the Bell Telephone Laboratories and Mr. L. W. Chubb of the Westinghouse Electrical and Manufacturing Company, were added to the Committee; and still later (before the committee's third report), Drs. W. K. Lewis, R. S. Mulliken and G. B. Kistikowsky were appointed as additional members. This committee's first report, in May 1941, formed the basis for approval by the HDRC, on 18 July 1941, of an appropriation of \$267,000 for the project; at the same time, it was indicated that much larger expenditures would probably be necessary. In this and in a subsequent report the National Academy Reviewing Committee urged that the project be pushed more

#### CONFIDENTIAL/RD

SECHET

H cont

vigorously; in a third report, fated 6 November 1941, emphasis was placed, for the first time, on the "possibilities of an explosive fission reaction with U235", and on the probable decisive importance of the project in the current war. A particularly significant paragraph from this report should be quoted:

one might however expect fission bombs to be available in significant quantity within three or four years."

This statement was made exactly three years and nine months before Hiroshima. (App.A-2, per. 3.15, 3.16, 4.48, 4.49; App. A-3, pp. 424, 425.)

3-9. Top Policy Group - Pollowing the first two reports of the National Academy Reviewing Committee, and after receiving optimistic reports from the British, Dr. Bush discussed the whole project with President Receivedt. The President agreed that the whole program should be enlarged and reorganized, and arranged that determinations of general policy should be made by the "Top Policy Group", composed of: the President, the Vice-President, the Secretary of War, the Chief of Staff, Dr. Bush and Dr. J. B. Conant. (App.A-2,par.3,22; App.A-3,p.427.)

3-10. Reorganization.

B. OSRD S-1 Section - In Movember 1941, after the third report of the National Academy Reviewing Committee was issued, Dr. Bush decided that the time had come for an "all out" effort to develop atomic bombs for use in the current war and that this would require a reorganization of the existing NDRC Uranium Section; accordingly he and Dr. Conant arranged for that section to be divorced from NDRC and become a new OSRD S-1 Section. This was announced to the members by Dr. Conant





on-6-December 1941. With this reorganization, the direction of the uranium projects was, in effect, placed in the hands of: Dr. Bush and Dr. Conant; Dr. Briggs, Chairman; Drs. A. H. Compton, E. O. Lawrence, and H. C. Urey, program chiefs; and Dr. E. V. Murphree, chairman of a separately organized Flanning Board. (App. A-2, per. 5.2-5.8; App. A-3, p. 428.)

b. OSRD S-1 Executive Committee - In May 1942, Dr. Bush terminated the OSRD S-1 Section and replaced it with the OSRD S-1 Executive Committee, consisting of: Dr. Conant, Chairman, and Drs. Briggs, Compton, Lawrence, Murphree and Urey, thus, in a sense, confirming officially the direction of the work which already existed unofficially. (App. A-2, par. 5.17; App. 4.)

3-11. Activation of the Manhattan District.

a. Report of March 1942 - In a report to the President on 9 March 1942, Dr. Bush first suggested that the Army be brought into the project, with the recommendation that, during the summer of 1942, the Army should be sutherized to construct full-scale plants. (App.A-2, par.5.13.)

b. Report of 13 June 1942 - a Presidential Directive - The Munch report of 9 March was followed by the all-important report of 13 June 1942, of Drs. Bush and Comant, which was approved by Vice President Renry A. Wallace, Secretary of War Henry L. Stimson, and Chief of Staff General George C. Marshall; on 17 June 1942, this report was also approved by the President.

Because the President's initials on this report of 13 June

3.6

SEGNET

## CONFIDENTIALIRB



1942 set off a chain of events which resulted, immediately, in the activation of what became known as the Hanhattan District, and, ultimately, in the successful attainment of the atomic bomb, description of the contents of this report in some detail is justified. (App.A-5; App.A-2.par.5.21ff; App.A-3.pp.435,436.)

The report was divided into four principal parts,

as follows:

- (1) Status of the Program The scientists in charge of the various phases of the program were unanimous in believing that the production of atomic bombs was possible. Specifically:
- (a) A mass of a few kilograms of U235 or plutonium would create an explosion; the energy released would be equivalent to several thousand tons of TET; and the explosion could be controlled to occur at the desired instant.
- (b) There were four methods of preparing the fissionable materials, all of which appeared to be feasible; but it was not
  possible to state definitely that any one of them was superior to the
  others.
- (c) Production plants of considerable size could be designed and built.
- (d) With adequate funds end priorities, full-scale plant operation could be started soon enough to be of military significance in the current war.
- (2) <u>Recommendations of the Program Chiefs and the</u>

  <u>Planning Board</u> The program chiefs and the chairman of the Planning

  Board, all members of the S-1 Executive Committee, recommended the





# SECHE

following program, to be undertaken at the earliest possible date:

- (a) Construction of a centrifuge plant for substantial yield of U235. to be scheduled for completion in January 1944.
- (b) Construction of a gas diffusion pilot plant for the separation of U235 and complete design of a full-scale gas diffusion plant.
- (c) Construction of an electromagnetic plant for substantial yield of U235, to be scheduled for completion late in 1943.
- (d) Construction of an atomic power (pile) plant for substantial production of plutonium early in 1944.
- (e) Construction of plants to yield substantial quantities of heavy water, beginning 1 May 1943, as auxiliaries to the atomic power plant.
- (f) Continuation of fundamental studies in physics and chemistry at an accelerated pace.
- (3) Comments on the Recommendations The recommendations cutlined above had been reviewed by Dr. Bush and Dr. Comant, and by General W. D. Styer, who had been instructed by General Marshall to follow the progress of the program. The comments of these three, which were incorporated in the report, may be summarised as follows:
- (a) If four separate methods all appeared to a highly competent scientific group to be capable of successful application, it seemed certain that the end result could be attained by the enemy, provided he had sufficient time.
- (b) The proposed program obviously could not be carried out rapidly without interfering with other important matters.





SECHET

- (c) It would be unsafe, at that time, in view of the pioneering nature of the entire effort, to concentrate on only one means of obtaining the result.
- (d) The best procedure, therefore, appeared to be to proceed at once with those phases of the program which would interfere least with other important war activities; and to proceed with the other phases after questions of interference had been determined by further study.
- (4) Recommendations of Dr. Bush and Dr. Conant A fourth part of the report (which has been referred to also as a "covering memorandum" Baxter, p. 435) contained the following recommendations of Dr. Bush and Dr. Conant:
- (a) That research and development continue under OSED contracts, and that the sum of \$31,000,000 be made available to OSED for financing the following: pilot plants for the centrifuge and gas diffusion processes; research and development on the electromagnetic process; a full-scale electromagnetic plant; a heavy water project; and miscellaneous research; and that a contingent fund of approximately \$5,000,000 be made available for the fiscal year 1943, the allecation of this fund and the direction of the work to be in the hands of an executive committee appointed by the Director of OSED.
- (b) That construction of the plants and the development of the power plant project be put in charge of a qualified Army Officer designated by the Chief of Engineers and reporting to him; and that this officer be assisted by Drs. E. V. Murphree, A. H. Compton, and L. W. Chubb, or others equally qualified, on a full-time basis, the last-named








# SEGMET

two being in charge of the research and engineering aspects of the power plant development, respectively.

- (c) That \$54,000,000 be made available to the Chief of Engineers for the fiscal year 1943, but that, in order to avoid delay and suspension of the work, the Chief of Engineers be authorised to make further expenditures or over-obligate any funds under his control, with the understanding that he would be reimbursed for justified expenditures at a later date.
- (d) That contracts be let by the Chief of Engineers, without delay, after consultation with members of the OSED Planning Board, for the detailed design of all plants indicated above.
- (e) That a site, or sites, be selected and acquired, with proper consideration of power requirements; that an immediate start be made on the construction of the necessary fencing, housing, utilities, and other facilities required; and that on one of these sites the development of the power pilot plants be carried out, under such arrangement as the officer in charge should determine after consultation with the S-1 Executive Committee of OSRD.
- (f) That coordination of research, development and construction be assured by frequent meetings of the S-1 Executive Committee of the OSRD with suitable officers designated by the Chief of Engineers, and that these meetings should submit progress reports as required.
- (g) That a special committee, or committees, on the military uses of the material to be produced be arranged through the Joint Committee on New Weapons and Equipment, of the Joint Chiefe of Staff; and that such committee, or committees, be assigned charge of all

CONFIDENTIAL/RD





research and development on this aspect of the project.

- (h) That, as soon as the preparation of the detailed plans and designs had progressed sufficiently, the highest priority be assigned to the plant or plants which at that time showed the most promise of success and indicated the least serious effect, in demands for critical materials, upon other urgent programs.
- (i) That the remaining plants be assigned priority and preference, ratings after evaluation of bills of material in comparison with requirements for other urgent programs; and that their construction be executed accordingly.
- (j) That the greatest secrecy be exercised in connection with the project, particularly with respect to its purpose, the raw materials used to develop the final product, the final product, and the manufacturing processes involved.
- (k) That the plants to be constructed be camouflaged under suitable names; and their purpose be announced in a similar camouflaged menner.
- Departures from the Presidential Directive With the President's approval of this report it became a directive to the Army and to the OSED. This directive set the broad outlines of action and policy for the intensive prosecution of the whole project and although changes in some details of these outlines became necessary from time to time, the directive as a whole remained nevertheless an influence and a guide throughout the work of the three years following. Among the changes which developed later were: the abandonment of the centrifuge process, because of failure of early experiments; the addition of





the liquid thermal diffusion process, as an auxiliary, because of the excellent and promising results obtained from experiments in this process; the by-passing, in effect, of the pilot plants, by undertaking construction of full-scale plants before the pilot plants could be placed in operation, in order to save every possible day of time; the withdrawal of the OSED as the supervising and administering agency for research and development; and the placing of the entire project under the planning direction of a new "Military Policy Committee". (App. A-2 p.5.25; App. A-8.)

That part of the directive which dealt with the future concentration of effort on the most promising plant or plants was the cause of considerable uncertainty. There was a great deal to be said in favor of "backing one horse" instead of all, primarily because of the threatened shortages of manpower and critical materials. At a meeting on 26 August 1942, Dr. Conant expressed the opinion that it was then too soon to make such a decision, and it was fortunate indeed that decision was made at that time to continue to "back all five horses": If one method had been chosen at that time, it would have been the electromagnetic, and although the electromagnetic plant contributed vitally to the early success of the project, its difficulties increased as the

CONFIDENTIAL/RD





Footnote: The "five horses" mentioned by Dr. Baxter in "Scientists Agrinst Time" ("the brief official history of the OSRD") were: (1) the Electromagnetic process: (2) the gas diffusion process: (3) the centrifuge process: (4) the uranium-graphite pile process: (5) the uranium-heavy-water pile process.

# CONFIDENTIAL/RD



work progressed and success could probably not have been attained in time with this plant alone. (App. A-3.p.436.) As a matter of fact, except for the changes mentioned above, no horse dropped out until the race was really over, when, in September 1945, the liquid thermal diffusion plant was shut down and placed in stand-by condition; then, in December 1946, the electromagnetic plant (the operations of which had been materially curtailed somewhat earlier) was taken out of production of atomic bomb material altogether, and, except for its chemical treatment facilities, was operated only in part, for auxiliary non-military purposes.

#### d. Army Organization.

(1) District Engineer - On 18 June 1942, the day after the President affixed his approval to the above described report of Drs. Bush and Conent and made it a Presidential directive, General Styer advised Colonel James C. Marshall, Corps of Engineers, that he had been selected by the Chief of Engineers to form a new Engineer District. to carry on special work assigned to it (App. 2, par. 5.23). Colonel Mershall was then District Engineer of the Syracuse District, and, as this District had recently completed the major part of its war construction program, he was able to bring with him a small nucleus of key personnel without any delay. Colonel Marshall served as District Engineer of the new District until he was succeeded in August 1943 by ( hales may hereal) Colonel Nichols served as his former deputy, Colonel K. D. Nichols. District Engineer until 31 December 1946. (Colonel Michols was advanced to Brigadier General on 22 January 1946, but, under the post-combat readjustment of grades of high-ranking officers, he reverted to a

CONFIDENTIALDED





colonelcy on 30 June 1946. Some time after the termination of the period covered by the Manhattan District History, on 27 April 1948, he became Major General. He is generally referred to throughout this History as "Colonel" Nichols, the rank he held during most of his active work as District Engineer. With regard to the lower ranking officers of the District, whose grades were in some cases subject to considerable variation by promotions, the usual - but not invariable - policy has been followed in this history of referring to each one by the rank he held at the time concerned in the reference.) Colonel Marshall and Colonel Nichols brought with them, from the Syracuse District, Miss Virginia Olsson, and she served as Secretary to the District Engineer throughout the history of the Manhattan District.

(2) <u>Manhattan District</u> - Although the new District was technically in existence from the date of the selection of its District Engineer, 18 June 1942, its official activation was effective as of 16 August 1942, under authority of General Orders No. 33 of the Office of the Chief of Engineers, dated 13 August 1942. (App.A-9.) By this order the new District was designated, probably for the first time officially, The Manhattan District. Colonel Marshall was officially assigned as District Engineer, and Colonel (then Lt. Col.) Nichols as Assistant District Engineer, Manhattan District, by Special Orders No. 177 of the Office of the Chief of Engineers, dated 13 August 1942 (App.A-10).

In conformity with the camouflage policy recommended by Drs. Bush and Conant, the work of the District was designated the "DSM Project" (Development of Substitute Materials).

(3) <u>Major General L. R. Groves</u> - In a memorandum dated 17 September 1942, from the Commanding General, Services of Supply

CONFIDENTIALED

3.14 SECRET



### CONFIDENTIALIRD

SECRET

(later, Army Service Forces), to the Chief of Engineers, Major General (then Colonel) L. R. Groves, by direction of the Secretary of War, was relieved of his assignment as Deputy Chief of Construction, in the Office of the Chief of Engineers, and placed in complete charge of all Army activities relating to the atomic bomb project (App.A-6). General Groves was to report directly to the Military Policy Committee (which was about to be appointed) and to the Chief of Staff, the Secretary of War and the President. Thus the project was removed from the direct supervision of either the Chief of Engineers or the Commanding General of the SOS (or its successor, the ASF). General Groves was instructed to: (1) operate in conjunction with the Construction Division of the Office of the Chief of Engineers and with other facilities of the Corps of Engineers: (2) take immediate steps to arrange for necessary! priorities; (3) arrange for a working committee on application of the product; (4) arrange for procurement of a site, or sites, and transfer activities thereto; (5) initiate the preparation of construction bills of material; (6) draw up plans for the organization, construction, operation and security of the project, and, after approval, put them into effect. (Colonel L. R. Groves became Brigadier General on 23 September 1942; and Kajor General on 9 March 1944. Some time after the termination of the period covered by the Manhattan District History. on 24 January 1948, he became Lieutenant General. He is generally referred to throughout this History as "Major General", or, briefly, "General", Groves.) General Groves brought with him, from the Office of the Chief of Engineers, Mrs. Scan O'Leary, and she served as his secretary throughout the history of the Manhattan District.

3-12. Military Folicy Committee - On 23 September 1942, a conference



RESTRICTED DATA

(7

#### CONFIDENTIAL RD



was held by those who were designated by the President to determine the general policies of the project. Those present were: Secretary of War Henry L. Stimson, Anny Chief of Staff General George C. Marshall, Dr. V. Bush, Dr. J. B. Conant, General (then Major General) Brehon Somervell, Lieutenant General (then Major General) W. D. Styer, and Major General (then Brigadier General) L. R. Groves. (Vice-President Henry A. Wallace was unable to attend.) At this meeting a Military Policy Committee was appointed, consisting of Dr. Bush as Chairman, with Dr. Conent as his alternate, General Styer, and Rear Admiral N. H. Furnell. General Groves was named to sit with this committee and to carry out the policies which were determined. The duties of this committee were to plan military policies relating to materials, research and development, production, strategy, and tactics, and to submit progress reports to the top policy group designated by the President. The appointment of the Military Policy Committee was approved by the Joint New Weapons Committee, established by the Joint Chiefs of Staff and consisting of Dr. Bush, Admiral Purnell and Brigadier General R. G. Moses, (App.A-7,-8.)

3-13. Combined Policy Committee - In the beginning, international relations between the United States and Great Britain and Canada in connection with the atomic bomb project were handled by the President of the United States and the Prime Ministers of Great Britain and Canada. In August 1943, however, it became apparent that an international committee would be desirable, and this led to the establishment of the Combined Policy Committee, with the following membership: for the United States, Secretary of War Henry L. Stimson, Dr. Vannevar Bush, and Dr. James B. Conant; for the United Kingdom, Field Marshal Sir John Dill and Colonel J. J. Llewellin; and for Canada, Mr. C. D. Howe. Colonel Llewellin was replaced by Sir Monald I. Campbell in December 1943 and





the latter, in turn, was replaced by the Earl of Halifax. The late Field Marshall Sir John Dill was replaced by Field Marshall Sir Henry Maitland Wilson early in 1945. The scientific adviser of the United States members was Dr. Richard C. Tolman; of the British members, Sir James Chadwick; and of the Canadian member, Dean C. J. Mackenzie. (App. A-17.)

An important function of the Combined Policy Committee was the provision for interchange of information between the nations. It was arranged that full interchange would be maintained in the field of scientific research and development, but that in matters of design, construction and operation of large scale plants information would be exchanged only when such exchange would hasten the completion of weapons for use in the current war. (App. A-17.)

3-14. Continuation of Authority - The organizational set-up described herein above continued through the further progress of the project and until the mission of the Manhattan District had been accomplished. To recapitulate, its major administrative components were:

- a. President Franklin D. Roosevelt and, after his death in April 1945. President Earry S. Truman.
- b. The Top Policy Group: The President, the Vice President, the Secretary of Wer, the Chief of Staff, Dr. Bush and Dr. Conant.
- c. The Military Policy Committee: Dr. Bush, Chairman, and Dr. Conant, his alternate; General Styer; Admiral Furnell; and General Groves. Executive Officer.
- d. The S-1 Executive Committee of the OSRD: Dr. Conant, Chairman, and Drs. Briggs, Compton, Lawrence, Urey, and Eurphree.

CONFIDENTIALAD

3.17





## CONFIDENTIAL/RD

SECRET

e. The Manhettan District: General Groves, Commanding General: Colonel Marshall, succeeded by Colonel Nichols, District Engineer.

The further organizational components of the Manhattan
District and the authorizations under which they acted, and the contractual relations between the District and the many contractors who
served on the project, are described in subsequent parts of the History.

3-15. General War Power Authorizations - As previously stated, the President and the Secretary of War were granted wide war-time powers by the Congress, and it was under these that they authorized the work of the Manhattan District. Under these, also, they redelegated authority to others.

a. Public Law No. 703 - 76th Congress. 3rd Session, approved

2 July 1940 - This law was enacted by the Congress to expedite and

facilitate the strengthening of the National Defense. It authorizes

the Secretary of War to provide for the necessary construction, rehabilitation, conversion, installation and operation of plants and buildings,

for the development, mapufacturing and storage of military equipment

and supplies, and for shelter.

b. Public Law No. 354 - 77th Congress, 1st Session, approved

18 December 1941 - "First War Powers Act" - This law provides that the

President may authorize any department or agency of the Government,

exercising functions in connection with the war effort, to enter into

contracts and modifications without regard to previous laws pertaining

to contracting; except that the cost plus a percentage contract may not

be used, and the laws pertaining to limitations of profits must not be

**CONFIDENTIAL**/RD



RESTRICTED DATA


# CONFIDENTIALIRD



violated.

- c. Public Law No. 507 77th Congress. 2nd Session, approved 27 March 1942 "Second War Powers Act". This law (in Title II) (authorizes the Secretary of War to acquire by purchase, donation, transfer, or condemnation, any real property, temporary use thereof, or other interest therein, together with any personal property located thereon or used therewith, that shall be deemed necessary for military or other war purposes.
- d. Public Law No. 580 77th Congress. 2nd Session, approved 5 June 1942, providing amendments to Public Law No. 703, described above This law provides for sundry matters affecting the military establishment and authorizes the Secretary of War to employ architectural and engineering technical and professional firms and individuals to design and supervise the construction of additional War Department facilities, when, in his opinion, the existing facilities are inadequate.
- e. Executive Order No. 9001, dated 27 December 1941, by which, with subsequent amendments, the President delegated certain of his powers under the "First War Powers Act" to the Secretary of War (App. A-11).
- f. Order of the Secretary of War, dated 30 December 1941, by which the Secretary delegated to the Under Secretary of War powers conferred upon him by Executive Order No. 9001 described above (App.A-12).
- 3-16. Additional Specific Authorizations In addition to the specific authorizations described in preceding paragraphs (including perticularly the Presidential Directive described in some detail in paragraph 3-11.b), the following are worthy of mention:







## CONFIDENTIALIRD



- a. Directive on Extraordinary Security Measures On

  29 June 1943 the President informed General Groves that because of its

  great significance to the nation the atomic bomb project was to be more

  drastically guarded than other highly secret war developments and pointed

  out that, as General Groves knew, he (the President) had given instruc
  tions that every precaution be taken to insure the security of the

  project. (App. 4-13.)
- b. Delegation of Authority by the Under Secretary of War On 17 April 1944 the Under Secretary of War delegated to Major General
  Groves, effective as of 1 September 1942, the authority to exercise
  contractual powers under Executive Order No. 9001, "in connection with
  the work assigned to and coming within the jurisdiction of the Manhattan
  District, U. S. Engineer Office" (App. A-14).
- c. Delegation of Authority by General Groves On 10 June 1944, General Groves delegated to the District Engineer, Manhattan District, effective as of 1 September 1942, authority to enter into contracts for the Manhattan District, subject, however, to written approval for any contract exceeding \$5,000,000 in price (App.A-15).
- d. Authority to Settle Claims against the United States On 17 June 1944, the Under Secretary of War redelegated, to the District
  Engineer, Manhattan District, the authority vested in him to consider,
  escertain, adjust, determine, settle and pay claims against the United
  States which arose from the activities of the Manhattan District, subject to the purview and limitations of Public Law No. 112, 78th Congress,
  and to appeal to the Secretary of War (App.A-16).

3-17. Appropriations - The appropriations from which the funds







## CONFIDENTIAL/RD





for the Manhattan District were allotted may be found in Book I, Volume 5. Fiscal Procedures.



CONFIDENTIAL/RD.









#### SECTION 4 - TOTAL COST

4-1. "Two Billion Dollars." It has been commonly stated that the total cost of the Menhattan Project was about "two billion dollars". This was the figure cited by President Trumen in his announcement of 6 August 1945, when he said, "We have spent two billion dollars on the greatest scientific gamble in history - and won." Actually, the total expenditures up to that date were somewhat less than two billion dollars. but the commitments already made, and the continuation of the operations of the Manhattan District for the further period of seventeen months. through 31 December 1946, produced a final total figure of somewhat more than two billion dollars. As a round figure, "about two billion dollars" remains substantially correct, as the approximate measure of the total cost of the whole of the Manhattan Project. It is even more nearly accurate to say that the amount spent on the atomic bomb (through 31 December 1946) was about two billion dollars. The final overall total costs of the Manhattan District included the costs of various activities which were concerned with peace time applications of atomic energy, and not directly with the development and production of the bomb. Those expenditures which were not directly concerned with the bomb were responsible for some of that part of the total cost which exceeded two billion dollars.

4-2. Accounting for the United States Atomic Emergy Commission.

When, in accordance with the terms of the Atomic Emergy Act of 1946, the

Manhattan District prepared, at the direction of the President, to transfer

to the Atomic Emergy Commission all its facilities, equipment, materials,

etc., an accounting was prepared, on the basis of the cost of the entire














Total Alleiments or Allocations \$2,163,393,983
Total Costs 2,163,393,503
Balance of Alleiments or Allocations \$450

The figure for "Total Allotments or Allocations" quoted from the Sammary above does not agree with the total reported in the History, Book I.

Volume 5, Fiscal Procedures, wherein it is stated (page 2.6): "As of December 31, 1946, the net allotment to the Manhattan Project totaled two-billion-three-hundred and eleven million dollars"; but this is because of revocations and because of transfers to the AEC, made subsequent to the preparation of the figures given in that volume.










The volume on Fiscal Procedures states (page 6.2) that the cost vouchers processed by the District Cost Section through 31 December 1946 resulted in "gross costs of approximately \$2,200,000,000", and this agrees reasonably closely with the figure quoted from the Summary. As stated further in the volume on Fiscal Procedures, however, certain costs were excluded in recording the gross costs, as follows:

- "(1) Allotments by the Chief of Engineers to other agencies." for work performed for the District.
  - \*(2) Transportation Corps (open allotments).
- \*(3) Finance Department (pay, allowances, and travel of the Army).
- #(4) Miscellaneous procurements and depot issues of other agencies not charged to Manhattan Funds or vouchered as free issues.
- \*(5) Expenditures by OSRD prior to the establishment of the Manhattan District.
- 4-3 Breakdown of Costs. The Manhattan Project Cost Summary for the period ending 30 June 1947, to which reference has been made above, gives a breakdown of the total costs, which can be edited to show, in a somewhat limited manner, the total costs of the principal parts of the Project. These total costs do not in all cases agree with those which are cited in various other books and volumes of this History, for a number of reasons, including:
- a. All items of costs and credits were not yet available when some of the books were written.
- b. Classifications of costs were not always made on the same basis in compiling the separate sets of cost figures.







# CONFIDENTIALARD



c. Distribution of cost items, particularly such as might apply to two or more of the separate installations, was dependent upon individual judgment and may have been made in accordance with different theories and different methods of estimating.

The following table (somewhat simplified by the combination of items of the same title or description) is quoted from the Summary:

Item	Amount
Y-12 and Special Accounts	\$553,296,580
K-25	604,123,610
\$-50	16,277,101
X-10	479, 399, 561
Semi-works	25, 116, 166
F-9	27,906,509
Los Alamos	182, 241, 148
C.E. W. and Central Vacilities	160, 337, 721
Medical and General	5,968,313
Special Materials & Procurement	21.3, 351
General	37.019.666
Government Overhead	38 344 574
General Service Contracts Credit	190, 327
Post War Programs	20,713,516
Total - Feature Accounts	\$2,150,767,489
Adjustment - Contra Accounts Credit	29,635,986
Net Cost	\$2,121,131,503
Incurance and Welfare	42, 262, 000
Total Costs Chargeable to M.D. Funds	\$2,163,393,503
•	











#### APPENDIX A

REFERENCES IN SECTION 3









#### APPENDIX A

#### REFERENCES IN SECTION 3

- 1. Testimony of Dr. Alexander Sachs, 27 November 1945; Hearings before the Special Committee on Atomic Energy, United States Senate, 79th Congress, First Session, Part 1 (Printed GPO), pages 7 ff. Manhattan District History files, Washington, D. C.
- 2. "Atomic Energy for Military Purposes The Official Report on the Development of the Atomic Bomb, under the Auspices of the United States Government, 1940-1945"; by Henry DeWolf Smyth, Chairman, Department of Physics, Princeton University, Consultant, Manhattan District, U. S. Engineers; Princeton University Press, 1945 (with detailed index compiled in the Office of the Commanding General, Manhattan District). Manhattan District History files, Washington, D. C.
- 3. "Scientists Against Time"; by James Phinney Bexter 3rd, President, Williams College; Little, Brown and Company, 1946. ("This is the brief official history of the Office of Scientific Research and Development" Vannevar Bush, in Foreword, 21 January 1946). Manhattan District History files, Washington, D. C.
- 4. Minutes of OSRD S-1 Executive Committee. M.D. Class. Files.
- 5. Letter, 17 June 1942, from Dr. V. Bush to President Roosevelt, inclosing letter dated 13 June 1942 from Drs. V. Bush and J. B. Conant to Vice President H. A. Wallace, Secretary of War Henry L. Stimson, and Army Chief of Staff George C. Marshall. Class. Files of Major Gen. L. E. Groves, Washington, D. C.
- 6. Memorandum of 17 September 1942, from Commanding General, Services of Supply, to the Chief of Engineers. Class. Files of Major Gen, L. R. Groves, Washington, D. C.
- 7. Memorandum "A" dated 23 September 1942 signed by: Drs. V. Bush and J. B. Conant; Vice President Henry A. Wallace; Secretary of War Henry L. Stimson; Army Chief of Staff George C. Marshall. This was attached to a memorandum of transmittal, dated 1 October 1942, from Dr. V. Bush to Major Gen. (then Brig.Gen.) L. R. Groves. Class. Files of Major Gen. L. R. Groves, Washington, D. C.
- 8. Minutes of Meatings of Military Policy Committee. Class. Files of Major Gen. L. R. Greves, Washington, D. C.
- 9. General Orders No. 33, 13 August 1942, Office Chief of Engineers. Copy in Manhattan District History files, Washington, D. C. (Early Draft, Ek. I. Vol. 1).








### CONFIDENTIALAD







- 11. Executive Order No. 9001, 27 December 1941, as Amended: Regulations under the First War Powers Act, 1941. Copy in Manhattan District History files, Washington, D. C. (Early Draft, Bk. I, Vol. 1).
- 12. Memorandum, 30 December 1941, from the Secretary of War to the Under Secretary of War. Copy in Manhattan District History files. Washington, D. C. (Early Draft, Bk. I, Vol. 1).
- 13. Letter, 29 June 1943, from President Roosevelt to Kajor General (then Brigadier General) L. R. Groves. Copy in Bk. I. Vol. 14, App. A-1.
- 14. Memorandum from the Under Secretary of War to Major General L. E. Groves, dated 17 April 1944. Photostat in Manhattan District History files. Washington, D.C. (Early Draft, Bk. I, Vol. 1).
- 15. Memorandum from Major General L. R. Groves to the District Engineer, Manhattan District, dated 10 June 1944. Photostat in Manhattan District History files, Washington, D. C. (Early Draft, Bk. I, Vol. 1).
- 16. Hemorendum from the Under Secretary of War to the District Engineer, Manhattan District, dated 17 June 1944. Copy in Manhattan District History files, Washington, D. C. (Early draft, Bk. I. Vol. 1.).
- 17. Statement by the Secretary of War. 6 August 1945. Copy in Department of State Publication 2702. (See also Bk. I. Vol. 4, Chap. 8).









CONTIDENTIAL RD &

SEGNET

SECT TO THE DESCRIPTION

## APPENDIX B

COMBINED TABLE OF CONTENTS





OLUIL





#### APPENDIX B

## COMBINED TABLE OF CONTENTS

OF

#### WANHATTAN DISTRICT HISTORY

#### BOOK I, GERERAL (2 covers)

#### Vol. I. General

Section 1 - Introduction to the History

2 - The Mission of the Manhattan District

3 - Authorizations and Lines of Authority

4 - Total Costs

Appendix A - References (in Section 3)

B - Combined Table of Contents

C - Combined Indices (Persons and Organizations)

D - Liap

Appendix E - General Index (separate cover)

Vol. 2 Conitted

## Vol. 4, Auxiliary Activities (12 covers)

#### Chap. 1 - Legislative Contacts of Manhattan District

Section 1 - Introduction

2 - Financial Program

3 - Construction Program

4 - Domestic Atomic Energy Legislation

#### Chap. 2 - Foundation of the National Laboratories

Par. 1 - General

2 - Argonne National Laboratory

3 - Brookhaven National Laboratory

4 - Proposed West Coast Laboratory

Appendix - Heferences

### Chap. 3 - Program for Production and Distribution of Radioisotopes

Section 1 - Value to Sciences and Medicine

2 - Production of Radioisotopes in the File

3 - Establishing the Program

4 - Operation of the Program

Chap. 4 - Research and Development of Atomic Energy for Fower



31.00









(Book I, Vol. 4, Chap. 4, Cont'd)

Par. 1 - Introduction

2 - War Time History of Power Pile Research

3 - Authority for Research

4 - The Daniels Pile

5 - Advisory Committee Review

b - Organization of the Oak Ridge Power Pile Program

7 - Scope of the Daniels Pile Project

8 - Factors Concerning Power Pile Development

9 - Other Stationary Piles

10 - Nuclear Energy for the Propulsion of Aircraft (NEPA)

11 - Muclear Energy for Ship Propulsion

Appendix - References

Diagrams - Daniels Power Pile

#### Chap. 5 - Declassification and Distribution of Project information Section I - Reasons for Establishing the Declassification System

II - Declassification Procedure and Organisation

III - Operation of Declassification Frogram

IV - The Program for Publication of Classified and Declassified Project Information

V - Status as of 31 December 1946

#### Chap. 6 - Investigation of the After Effects of the Bombing in Japan

Par. 1 - Inception of the Mission

2 - Purposes of the Mission

3 - Organization in the United States

4 - Organisation in the Pacific

5 - Itinerary of Golonel Warren and the Nagasaki Group 6 - Itinerary of the Hiroshima Group

7 - Physical Damage in Hiroshima and Nagasaki

5 - Medical Findings in Hiroshima and Nagasaki

9 - Intensity of Radioactivity Found in and around Hiroshima and Nagasaki

10 - Psychological Effects

11 - Further Investigations in 1946

12 - Investigations by Others

13 - Graphic Descriptions

Appendix - References

#### Chap. 7 - Contributions of Representatives of the Manhattan District to the Discussions and Proposals for International Control

Section 1 - Introduction

2 - Contributions of Manhattan District Personnel

Appendix - References







(Book I, Vol. 4, Cont'd)

Chap. 8 - Press Releases

Part I (Documents Bound at Top)

Part II (Documents Bound at Side)

Chap. 9 - Assistance on the Canadian Pile Project

Par. 1 - Beginning of the Project

2 - Purpose

3 - British-Canadian-American Co-operation

4 - Description of Plant

5 - "Zero Energy Exponential File", or "ZEEP"

6 - Progress and Costs

7 - Benefits to the United States

Appendix - References

#### Chap. 10 - The Oak Ridge Institute of Muclear Studies

Par. 1 - General

2 - Preliminary Conferences Sponsored by the University of Tennessee

3 - The Oak Ridge Institute of Muclear Studies

4 - The Institute and the Oak Ridge Programs for Graduate Study

5 - Establishment of the Graduate Program

6 - Long-Range Objectives of the Institute of Nuclear Studies

7 - District Approval of Objectives

8 - Preparation of a Proposal

9 - Incorporation of the Institute

10 - Participating Institutions

11 - Contract Negotiations

Appendix - References

## Chap. 11 - Ames Project (Iowa State College)

Section I - Introduction

II - Metallurgy

III - General Chemistry

IV - Analytical Chemistry

V - X-Ray Structure

VI - Physics

Appendix A - Reports

B - Examples of Service Work

C - List of Scientific Personnel

#### Chap. 12 - Activities of the National Bureau of Standards

Par. 1 - General

2 - Initiation of the Project

3 - Specific Activities

a. The Graphite Problem

b. The Uranium Problem

c. The Central Laboratory







(Book I. Vol. 4, Chap. 12, Par. 3, Cont'd)

d. Spectrographic Analyses

e. Metallurgical Investigation of Uranium

f. Physical and Mechanical Properties of Uranium

g. The First Spectrum of Uranium

h. Concentration of Isotopes

1. Mass Spectrometer Analyses

j. Radioactivity Measurements

## Chap. 13 - Preparation and Publication of the Smyth Report

Par. 1 - Title and Author

2 - Inception and Purpose

3 - Security Rules

4 - Review and Approval

5 - Release

6 - Credit and Criticism

Appendix - References

## Chap. 14 - Investigations of Miscellaneous Processes of Saparation

of Tranium Isotopes

Section 1 - The Centrifuge Method

2 - The Isotron Kethod

3 - The Counter-Current Electromigration Method

4 - The Counter-Current Reflux Kolecular Stills Method

5 - The Fractional Sublimation Method

6 - The Ether-Water Method

7 - The Ionic Centrifuge Nethod

S - The Photochemical Method

Appendix A - Documents

B - References

Top Secret Supplement (to Volume 4) - Storage Project

## Vol. 5. Fiscal Procedures (2 covers)

Section 1 - Introduction

2 - Estimates and Budgets

3 - Contract Audit

4 - Finance

5 - Disbursing 6 - Cost Accounting

7 - Organisation and Personnel

Appendices (Separate Cover)

A - Charts and Graphs

B - Tabulations

C - Documents

D - References

Vol. 6. Insurance Program (1 cover)







## COMPENTALINA





(Book I, Vol. 6, Cont'd)

Section 1 - Introduction

2 - War Department Insurance Reting Plan

3 - Modified Insurance Rating Plans

4 - Guaranteed Cost Insurance

5 - Industrial Accident and Health Insurance

6 - Employees' Benefit Plan

7 - Group Insurance

Appendix A - Charts and Documents

B - Actuerial Data

0 - Premium Analyses

D - Statutory Data

E - References

Supplement (1 January 1945 to 31 December 1946)
(In same cover, preceding earlier part of History)

### Vol. 7. Medical Program (1 cover)

Section 1 - Introduction

2 - Hazards of Operations

3 - Industrial Medicine

4 - Clinical Medicine and Deentistry

5 - Biologic and Realth Physics Research

6 - Organization

Appendix A - Documents

B - References

C - Photographs

Supplement (1 July 1946 to 31 December 1946)
(In same cover, preceding earlier part of History)

## Vol. S. Personnel (1 cover)

Section 1 - Introduction

2 - Recruiting Program

3 - Conservation and Utilization

4 - Labor Kelations

5 - Wages and Salaries

6 - Selective Service Program

7 - Military Personnel

6 - Neval Personnel

Appendix A - Charts and Tables

B - Documents

C - References

Vol. 9. Priorities Program (1 cover)







SECUR

# COMPENSION

SECRET

(Book I, Vol. 9, Cont'd)

Section 1 - Introduction

2 - District Authorizations and Organization

3 - Operations

Appendix A - Documents

B - Charts

C - References

## Vol. 10, Land Acquisition CEW (2 covers)

Section 1 - General

2 - Land Acquisition

3 - Organization

Appendices (Separate Cover)

Appendix A - Maps

B - Directives and Important Letters

0 - Photographs

D - Tabulations

N - Grephs

F - Miscellaneous Information

G - Acquisition Forms (Standard)

H - Documents, etc., Aveilable in Files in Real Estate Division, ORD

## Yol. 11. Safety Program (2 covers)

Section 1 - Introduction

2 - Occupational Safety Program

3 - Public Safety Program

4 - Other Safety Activities

5 - Ascomplishments

6 - Organization

Appendix A - Charts and Graphe

B - Tebulations

C - Documents

D - Forms

R - Photographs

F - Safety Promotion Materials

G - National Safety Council Survey (Separate cover)

H - File References

Supplement, 1 July 1945 to 31 December 1946

(In same cover, following earlier part of History)

Section 7 (additional in Suppl.) Fire Prevention and Protection

Vol. 12. Clinton Engineer Works, Central Facilities (3 covers)

CONTINUERD

SEODE

RESTRICTED DATA



(Book I, Vol.12, Cont'd)

Part A - General Introduction

Section 1 - Description

2 - Site Selection and Preparation

3 - Basic Considerations

Part B - Town of Oak Ridge

Section 4 - Plenning and Design

5 - Construction 6 - Operations

7 - Housing

8 - Commercial Facilities

9 - School System

10 - Medical Facilities end Services

11 - Social and Welfare Facilities and Services

Fart 0 - Area Pacilities

Section 12 - Electrical System

13 - Water Supply System

14 - Severage System

15 - Communications

16 - Boads, Streets, Walks, and Bridges

17 - Railroad System

18 - Passenger Transportation Service

19 - Security System

Appendix A - File References

B - Maps

C - Oraphs, Charts and Tables

D - Photographs and Plans (separate cover)

#### Vol. 13. Patents (1 cover)

Section 1 - Introduction

2 - Policy

3 - Applications for Patents

4 - Contract Administration

5 - Records 6 - Organization

7 - Co-operating Agencies

Appendix A - Documents

B - Patent Division Manual

#### Vol. 14. Intelligence and Security (5 covers)

Section 1 - Introduction

2 - Counter-Intelligence

3 - Personnel and Company Clearance



A PART OF THE PART





(separate cover)

# CONTIDENTIALIRD

# SECTET

(Book I, Vol. 14, Cont'd)

4 - Plant Protection

5 - Shipment Security

6 - Security of Information

7 - Organization

Appendix A - Letters and Organization Chart

B - Memoranda and Intelligence Bulletins

G - Miscellaneous Forms and Manuals

D - References

E - Copies of Newspaper Clippings

F - Personnel of Intelligence and Security Division

Supplement (31 December 1945 to 31 December 1946) (separate cover)

Top Secret Appendix to Supplement (separate cover)
Foreign Intelligence Supplement No. 1 (separate cover)

Section 1 - Introduction

2 - Establishment of ALSOS Missions

3 - Italian Investigation

4 - Western and Central European Investigation

5 - Investigation of Nuclear Research in Japan

6 - Organization and Personnel

Appendices A, B

Foreign Intelligence Supplements Nos. 2 (separate cover)

## BOOK II, GASEOUS DIFFUSION (K-25) PROJECT

## Vol. 1. General Features (1 cover)

#### Section 1 - Introduction

1-1, Purpose

1-2. Scope

1-3, Authorization

1-4. Administration

#### Section 2 - Basic Theory

2-1, Nuclear Fission

2-2. Concentration of Uranium 235

2-3. Application of Theory

## Section 3 - Planning of the Project

3-1, Beginning of the Project

3-2, Research and Development

3-3, Design and Engineering

3-4, Construction

3-5, Operation

### Section 4 - Description of the Project

4-1. Description of Site

4-2, Description of Facilities

4-3. Size of the Project







JANE OF BUT

## (Book II, Vol. 1, Contid)

Section 5 - Major Problems

5-1. General

5-2. Barrier

5-3, Corrosion

5-4. Contamination 5-5. Leakage

5-6. Special Equipment

5-7. Special Chemicals

5-8. Power Supply 5-9. Special Hazards

5-10. Preparation of Flant Site

## Section 6 - Safety and Security

b-1, Introduction

6-2. Sufety Program

6-3, Madical Program

6-4. Security Program

### Section 7 - Costs

7-1, Introduction

7-2. Source

7-3. Presentation 7-4. Cost Breakdown

7-5. Cost Summary

#### Section 8 - Organization and Personnel

8-1, General

8-2. K-25 Administrative Organization

Appendix A - Maps

B - Cherte

C - Lists

## Vol. 2. Research (I cover)

#### Section 1 - Introduction

1-1. Purpose

1-2, Scope

1-3, Authorization

1-4. Administration

#### Section 2 - Contractual Arrangements

2-1. Columbia University

2-2. The M. W. Kellogg Company-Rellex Corporation

2-3. Carbide and Carbon Chamicals Corporation

2-4, Bell Telephone Laboratories (Western Electric Company)

2-5. Princeton University

2-b. Other Research Contracts







# SECHET

# ONTIDENTE SD

SECULAT



(Book II, Vol. 2, Contid)

Section 3 - General Theory of the Gaseous Diffusion Process

3-1, History of Diffusion Theory

3-2. Theoretical Principles Underlying Operation

3-3. Work on Process Development

3-4. Design of Large Scale Plant

3-5. Alternate Flant Arrengements

3-6. Later Work on Plant Theory

## Section 4 - Development of Diffusion Barriers

4-1, Early Studies

4-2. Barrier Properties

4-3. Barrier Size and Shepe

4-4. Barrier Types

4-5. Powdered Nickel

#### DEFFLED

#### DELETED

DOE 1

Section 5 - Development of Special Pumps

5-1. Process Pumps

5-2, Centrifugal Pump Seals

5-3. Gas Bearing Blowers

5-4. Totally Unclosed Process Pumps

5-5. Purge Pumps

5-6. Conditioning Pumps

5-7. Coolant Pumps

5-8. Process Gas Vacuum Pumps

5-9. Fluorine Vacuum Pumps

5-10. High Vacuum Pumps

## Section 6 - Development of Special Instruments

6-1. General

6-2, Mass Spectrometer

6-3. Line Recorder

6-4. Leak Detector

6-5. Assay Machine

6-6. Fission Counter

6-7. Space Recorder

6-8. Thermal Conductance Cell

6-9, Acoustic Ges Analyzer

6-10, HF analyzer

6-11. Trace Indicators

6-12. Infra-red Absorption Meter

6-13. Dev Point Recorder

6-14. Differential Pressure Indicator

#### Section 7 - Pilot Plant Development

7-1, Introduction

7-2. Eingle Stage Separation Systems

7-3. Pilot Plant No. 1







## (Book II, Vol. 2, Section 7, Cont'd)

7-4. Pilot Flant No. 2

7-5, Pilot Flant No. 3

7-6. Single Stage Blower Systems

7-7. Vacuum Engineering School

## Section 8 - Chemistry and Physics of the Diffusion Method

8-1. General Problems

8-2. Physical and Chemical Properties

8-3. Barrier Chemistry

8-4. Inert Ges Testing Berriers

8-5. Corrosion of Materials

5-6. Development of Special Chemiusla

### Section 9 - Safety and Security

9-1. Safety Programs

9-2. Security Program

#### Section 10 - Souts

10-1. Introduction

10-2. Cost Breukdown

10-3. Cest Summary

### Section 11 - Organization and Personnel

11-1. District Organization

11-2, Celumbia Area 11-3, SAN Laboratories

11-4, Columbia University

11-5. Kellex Corporation 11-6, Bell Telephone Laboratories (Western Electric Company)

11-7. Frinceton University

1.1-8, Other Contractors

### Appendix A - Contracts

B - Charts

C - Photogruphs

D - Vile and Literary References

E - Documentary Exhibits

A - Gleastan

G - Key Personnel

## Vol. 3, Derign (1 cover)

#### Section 1 - Introduction

1-1. Purpose

1-2, Scope

1-3, Authorisation

1-4, Administration

B. 11

DEFENDED FOR DE LES

and water





## CONTIDENTIALAD





Book II, Vol. 3, Cont'd)

Section 2 - Initial Work Under the Office of Scientific Research and Development

2-1. Introduction

2-2, Preliminary Work by the M. W. Kellogg Company

Section 3 - Negotiations and Preliminary Flanning

3-1, General

3-2. OSED Approvel of 600-Stage Production Unit

3-3. Review and Reassessment of Gas Diffusion Method

3-4, Selection of the Contractor

3-5. The Kellogg Contract

Section 4 - Besign Principles of the Geseous Diffusion Process

4-1, General

4-2. Separation by Gascous Diffusion

4-3. The Diffusion Gascade

4-4. Factors Determining Separation Efficiency

4-5. Conditioning

4-6. Cleanliness

Section 5 - Smell Scale Testing of Plant Design

5-1. Introduction

5-2. The Test Floor

5-3. The Ten-Stage Cascade

5-4. Pump Test Loops

5-5, Allis-Chalmers Pump Seal Testing

5-6. Cold Trep Testing

Section 6 - Plant Site

6-1, Site Selection

6-2, Sectional Site Designations

Section 7 - Process Design

7-1, Introduction

7-2, Major Policy Decisions

7-3, Plant Capacity

7-4. The Plant Cascade (Section 300)

7-5. Stege Design

7-6, Cell Design

7-7. Building Design

7-8. Section Design

7-9. Feed Purification System (Section 100)

7-10, Surge and Waste System (Section 600)

7-11, Purging System (Section 312)

7-12, Process Gas Recovery System

7-13. Product Mitharaval System

7-14. Temporary Furge and Product Systems











## (Book II, Vol. 3, Cont'd)

#### Section & - Design and Procurement of Process Equipment

5-1. Introduction

8-2. Role of the Keller Corporation

8-3. Barrier

5-1. Process Converters

E-5. Purge Converters

5-6. Process Pumps

8-7. Service Pumps

5-E. Process Gas Coolers

6-9, Coolent Coolers

S-10. Process Piping

8-11. Process Valves

5-12. Instruments

5-13. Cold Traps

5-14. Carbon Traps

#### Section 9 - Process Buildings and Utilities

9-1. Introduction 9-2. The Cascade "U"

9-J. Typical Process Building

9-4. Process Building Ventilation System

9-5. Frocess Building Resting System

9-6. Process Building Lighting System

9-7. Process Eullding Communication System

9-8. Converter Handling Equipment

## Section 10 - Design of Process Service installations

10-1, Introduction

10-2. Coolent Drying and Storage Plant (Section 300-C)

10-3. Recirculating Cooling Water System (Section 600)

10-4, Bry Air Plant (Section 1100)

10-5. Compressed Air Plant (Section 1200)

10-5. Lubricating Oil System

10-7. Dry Mitrogen Supply System

10-3. Nobile Service Units

#### Section 11 - Conditioning Area Design

11-1. introduction

11-2. Conditioning Building (K-1401)

11-3. Accessory Conditioning Structures

11-4. Fluorine Generating Plant (Section 1300)

11-5. Fluorino Disposel Plant (K-1405)

11-6, Acid Hentralizing Flont (K-1407)

11-7, Eitrogen Flant (K-1408)

11-8. Carbon Mixing Plant (K-1410)

Later (Mar)

是於原理工作

Section 12 - Power Plant Design







## (Book II, Vol. 3, Section 12, Cont'd)

12-1. General

12-2. Design Bases

12-3, Procurement

12-4. Coal Handling System

12-5. Combustion System

12-6, Steam Generation System

12-7. Turbo-Generators

12-8, Cooling Water System

12-9. Steam and Condensate System for 5-50

12-10, Mectrical Distribution System

### Section 13 - The Administration Area

13-1, General

13-2. Laboratories

13-3. Administration Building (K-1001)

13-4, Industrial Relations Building (K-1032)

13-5. Field Office Buildings (K-1029, K-1034)

13-6, Personnel Facilities

13-7. Miscellaneous Buildings

### Section 14 - The K-27 Area

14-1, General

14-2. Process Design

14-3. Equipment Design

14-4. Process Service Installations

14-5. Power Supply and Distribution (Section 730)

14-6, Conditioning and Administrative Facilities

#### Section 15 - Assistance from British Sources

15-1, Introduction

15-2. Preliminary Discussions

15-3. Review of Gaseous Diffusion Plant Design

15-4. Assistance with Theoretical Problems

15-5. Development of Scraper Cold Traps

#### Section 16 - Safety and Security

16-1, Safety Program

16-2, Security Program

## Section 17 - Costs

17-1, Introduction

17-2, Cost Breakdown

17-3. Cost Summary

#### Section 18 - Organization and Personnel

16-1, District Organization

18-2. New York Area

18-3. Milwaukee Area







## CONTIDENTIALIED

SEGRET

## (Book II, Vol. 3. Section 18, Cont'd)

18-4. Decatur Area

18-5, Detroit Area

16-6. The Kellex Corporation

18-7. Allis-Chalmers Manufacturing Company

18-6, Houdaille-Hershey Corporation

18-9. The Chrysler Corporation

18-10, Other Contractors

#### Appendix A - Contracts

B - Plan Drawings

G - Charts and Graphs

D - Tabulations

E - Photographs

F - File References

G - Documentary Exhibits

H - Glossary

I - Safety and Security Bulletins

J - Key Personnel

## Vol. 4. Construction (1 cover)

#### Section 1 - Introduction

1-1, Furpose

1-2, Scope

1-3. Authorisation

1-4. Administration

#### Section 2 - Contractual Arrangements

2-1, General

2-2. The Kellex Corporation

2-3. The J. A. Jones Construction Company, Inc.

2-4. Ford, Bacon and Davis, Inc.

2-5. Other Prime Contractors

#### Section 3 - Construction of Facilities

3-1, Scheduling

3-2. Site Development

3-3. Utilities

3-4. Power Plant Area

3-5, Main Process Ares

3-6, K-27 Area

3-7. Conditioning Area

3-8. Administration-Area

3-9. Construction Plant Facilities

3-10. Construction Camp Facilities

3-11. Construction Features







(Book II, Vol. 4, Cont'a)

Section 4 - Safety and Security

4-1, Safety Program

4-2. Security Program

Section 5 - Personnel Procurement and Industrial Relations

5-1, Personnel Procurement

5-2. Employment Statistics

5-3. Work Stoppages 5-4. Labor Relations

5-5, Recreation and Welfare

5-6. Transportation

Section 6 - Costs

6-1, Introduction

6-2. Cost Breakdown

6-3. Cost Summery

Section 7 - Organization and Personnel

7-1, Construction Office

7-2, The Kellex Corporation (Field Organization)

7-3. J. A. Sones Construction Company, Inc.

7-4. Ford, Bacon and Davis, Inc.

7-5. Other Prime Contractors

Appendix A - Contractors

B - Maps

C - Charts and Graphs

D - Tabulations

E - Photographs

F - File References

G - Glossary

H - Key Personnel

## Vol. 5. Operation (3 covers)

Section 1 - Introduction

1-1, Purpose

1-2, Scope

1-3, Authorization

1-4. Administration

Section 2 - Contractual Arrangements

2-1, Carbide and Carbon Chemicals Corporation

2-2, Ford, Bacon and Davis, Inc.

2-3. Hooker Electrochemical Company

Section 3 - Preliminary Cascade Operations

3-1. Introduction











## (Book II. Vol. 5. Section 3. Cont'd)

3-2, 54 Stage Pilot Plant

3-3, Mechanical Test Runs

3-1. Acceptance of Facilities

3-5. Vacuum Testing

3-6. Instrument Checking

3-7. Operations on Mitrogen

3-8. Operations on n-Perfluoroheptane

3-9. Conditioning with Fluorine

#### Section 4 - Process Operations

41. Introduction

4-2. Cascade Operation

4-3. Feed Purification and Supply

4-4, Surge Absorption and Waste Removal

4-5. Process Stream Purging

4-6. Process Gas Recovery

4-7. Product Withdrawal

### Section 5 - Operation of Process Service Installations

5-1. Introduction

5-2, Process Coolant Supply

5-3, Cooling Water Supply

5-4. Dry Air Supply

5-5, Compressed Air Supply

5-6. Lubricating Oil Supply

5-7. Dry Mitrogen Supply

5-8. Service Laboratories

5-9. Special Chemicals

## Section 6 - Conditioning Area Operations

b-1. Conditioning Building Operations

6-2. Fluorine Generation

6-3, Fluorine Disposal

6-4. Acid Neutralization

6-5. Nitrogen Generation

6-6. Carbon Kiring

DELETED

LIFTEN TO

#### Section 7 - Power Plant Operations

7-1. Introduction

7-2. Steam Generation

7-3. Power Production

7-4. Pover from the T.V.A. System

7-5. Steam Supplied to 8-50

## Section 8 - Production Chronology

8-1, Start-up of the K-25 Plant

8-2. Start-up of the K-27 Plant





## (Book II, Vol. 5, Section 6, Cont'd)

8-3. Formation of Cascade of Cascades

5-4, Case Scheduling

8-5, Interruptions to Operations

8-6. Maintenance Experience

8-7, Plugging of Barrier

5-5. Feed Material

6-9. Waste Material

8-10. Product Material

#### Section 9 - Safety and Security

9-1. Safety Program

9-2, Security Program

9-3. Diversion Control

#### Section 10 - Personnel Procurement and Industrial Relations

10-1, Personnel Procurement

10-2. Training of Specialized Personnel

10-3, Employment Statistics 10-4, Work Stoppages

10-5, Labor Relations

10-6. Housing Program

10-7. Transportation

#### Section 11 - Costs

11-1, Introduction

11-2. Honthly Operating Costs

11-3, Cost Breskdown

11-4. Cost Summery

#### Section 12 - Organization and Personnel

12-1, K-25 Operations Office

12-2, Carbide and Carbon Chemicals Corporation

12-3, Ford, Becon and Davis, Inc.

12-4. Hooker Electrochemical Company

#### Appendix A - Plans and Flow Diegrams

B - Charts and Graphs

C - Tabulations

D - Photographs

B - Contracts

F - Key Personnel

Top Secret Appendix - to Vol. 5 (separate cover)

Top Secret Supplement No. 1 - to Vol. 5 (separate cover)









## THE P-9 PROJECT (HEAVY WATER) (1 volume, 1 cover)

#### Section 1 - General

1-1, Purpose

1-2, Authorization

#### Section 2 - Research and Development

2-1. Basic Theory

2-2. Specific Research Projects

2-3, General Investigations

2-4. Decisions Required

2-5. Processes Considered

2-6. Principal Decisions

2-7, Specifications of the Product

#### Section 3 - Design and Engineering

3-1, Plant at Trail, B.C.

3-2, Plants in the United States

#### Section 4 - Construction

4-1, Plant at Trail, B.O.

4-2. Plant at Morgantown Ordnance Works

4-3, Plant at Wabash River Ordnance Works

.4-4. Plant at Alabama Ordnance Works

4-5, Recapitulation of Costs

#### Section 5 - Operation

5-1, Plant at Trail, B.C.

5-2. Plants in the United States

5-3, Recapitulation

5-4. Shipments of Material

### Section 6 - Organization and Personnel

6-1, Administration

6-2. Research and Development Personnel

6-2. Design Personnel

6-4, Construction Personnel

6-5. Operating Personnal

6-6. General

#### Appendix A - Drawings

B - Photographs

C - Lists of Special Documents (in Files)

D - List of Other Date in Files















#### BOOK IV. PILE PROJECT, X-10

## Vol. 1. General Features (1 cover)

#### Section 1 - Introduction

- 1-1, Objectives
- 1-2, Scope
- 1-3. Authorizations

#### Section 2 - Early Developments

- 2-1. Natural Radioactivity
- 2-2. Artificial Disintegration
- 2-3. Discovery and Effects of Neutrons
- 2-4, Fission

#### Section 3 - Administration

- 3-1, General
- 3-2. National Defense Research Committee (NDRC)
- 3-3. Office of Scientific Research and Development (OSRD)
- 3-4. Manhattan Engineer District
- 3-5, Administrative Jurisdiction

#### Section 4 - Phases of the Pile Project

- 4-1. General
- 4-2, Besearch
- 4-3. Development
- 4-4. Design
- 4-5, Selection of Contractors
- 4-6. Coordination

#### Section 5 - Costs

- 5-1, General
- 5-2, Hetallurgical Laboratory
- 5-3. Clinton Laboratories
- 5-4. Hanford Engineer Works

#### Section 6 - Intelligence and Security

- 6-1, General
- 6-2, Employment
- 6-3, Distribution of Information
- 6-4. On-Project Investigations
- 6-5. Physical Security
- 6-6. Security of Information

#### Section 7 - Law Enforcement and Jurisdiction


- 7-1, General
- 7-2, Jurisdiction
- 7-3. Law Enforcement

B.20

BENTIMERU



RESTRICTED DATA



#### Section 8 - Care of Real Estate

- 8-1, General
- 8-2. Village Residences and Business Buildings
- 8-2. Farms and Orchards
- 8-4. Irrigation Districts
- 8-5, Streets and Righways
- 8-6. Electric Power Lines
- 8-7, Hailroads

#### Section 9 - Organization and Personnel

- 9-1, General
- 9-2. Government
- 9-2. Contractors

Appendix A - Glossary

#### Vol. 2. Besearch

#### Part I - Metallurgical Laboratory (1 cover)

#### Section 1 - Introduction

- 1-1, Objectives
- 1-2, Scope
- 1-3, Authorisation
- 1-4, Basic Nuclear Concepts
- 1-5. Early Nuclear Research
- 1-6. Early Pluton'um Research

#### Section 2 - Operating Arrangements

- 2-1, Arrangements with OSRD
- 2-2. Contractual Arrangements with the University of Chicago
- 2-3, Provision of Research Facilities
- 2-4. Construction of New Facilities
- 2-5, Procurement of Materials

#### Section 3 - Development of Piles

- 3-1. Types of Files
- 3-2, First Chain-Reacting System
- 3-3, Piles Considered for Plutonium Production
- 3-4, Argonne Experimental Piles
- 3-5, Selection of Graphite, Water-Cooled Production Pile

#### Section 4 - Problems in Pile Design

- 4-1, Introduction
- 4-2, Certain Design Problems
- 4-3, Tube Corrosion and Film Formation
- 4-4. Costings and Canning
- 4-5, Netallurgy
- 4-6, Associated Equipment

COMPREMENTALIND

B.21



(Book IV, Vol. 2, Part I, Cont'd)

Section 5 - Pile Operating Problems

5-1, General

5-2, Effect of Radiation on Solids (Wigner Effect)

5-3, Xenon Poisoning

5-4. Detection of Slug Swelling and Can Feilure

Section 6 - Development of Plutonium Separation Process

6-1, Background Research

5-2, General Problems

6-3. Processes Considered

6-4. Selection of Process

Section 7 - Organization and Personnel

7-1, Ketallurgical Laboratory

7-2, Chicago Area Office

7-3. Acknowledgments

Appendix A - Maps and Photographs

B - Charts end Tabulations

C - References

D - Documentary Forms

B - Glossary

## Part II - Clinton Laboratories (2 covers)

#### Section 1 - Introduction

1-1. Objectives

1-2, Scope

1-3. Authorization

1-4. Location

#### Section 2 - Design and Construction

2-1. General

2-2. Negotiation of Contract

2-3. Contractual Arrangements

2-4. Performance of Construction Contractor

2-5. Construction Delays

2-6. Emergency Additions

2-7. Cost

#### Section 3 - Operation of Clinton Laboratories

3-1. Selection of Operating Contractor

3-2. Contractual Arrangements

3-3. Performance of Contractor

3-4. Contractual Changeover

3-5. Cost of Operation

#### Section 4 - Production of Plutonium

4-1. General

4-2. Description of Pile

COMEIDENTIAL









## (Book IV, Vol. 2, Part II, Section 4, Cont'd)

4-3. Pile Start-Up

4-4. Increase of Operating Level

4-5. Interruptions of Operation

4-6. Completion of Work

## Section 5 - Development of a Separation Process

5-1. General

5-2. Description of Facilities

5-3. Process Development

5-4. Final Tests and Recommendations

5-5. Development of Isolation Process

5-6. Uranium Wastes

5-7. Completion of Work

5-8, Development of Alternate Process

5-9. Chemical Studies of Fission Products and Heavy Elements

5-10, Radioisotopes

#### Section 6 - Design and Operating Problems

6-1, General

6-2, Detection of Slug Swelling end Can Failure

6-3, Pile Poisoning

6-4, Testing of Proposed Shield

6-5, Testing of Materials for Use in Hanford Piles

#### Section 7 - Training of Personnel

7-1. General

7-2, Facilities

7-3, Personnel Trained

7-4, Disposal of Equipment

#### Section 8 - Organization and Personnel

8-1. Design and Construction

8-2. Operation

8-3, Corps of Engineers

Appendix A - Maps, Drawings, Photographs and Descriptions

B - Charts and Tabulations

C - References

D - Glossary

Top Secret Appendix (separate cover)

## Vol. 3. Design (2 covers)

#### Section 1 - Introduction

1-1, Objectives

1-2, Scope

1-3. Authorization

1-4. Statement of the Problem









(Book IV, Vol. 3, Section 1, Cont'd)

1-5. Design Considerations

Section 2 - Site Oriteria and Selection

2-1, General

2-2, Oritoria

2-3. Preliminary Investigations

3-4. Field Study

2-5, Site Selection

Section 3 - A Brief Description of the Operating Plant

3-1. Plant Layout

3-2, Metal Febrication and Testing (300) Area

3-3. File (100) Areas

3-4, Separation (200) Areas

Section 4 - Ketal Fabrication and Testing Area

4-1, Netal Fabrication and Testing (300) Area

#### Section 5 - Pile Ares

5-1, General

5-2, Major Design Problems

5-3, Merits of Different Types of Cooling

5-4, Sources of Operating Trouble

5-5. Early Considerations

5-6. Design Alternates and Decisions

6-7, Pile Design Problems and Solutions

6-8, Cooling System Design Problems and Solutions

5-9, Pile (100) Areas (Final Design)

5-10. Pile Units (Final Design)

5-11, Water System (Final Design)

5-12, Helium System (Final Design)

5-13. Steam Generation (Final Design)

5-14, Ventilation (Final Design)

#### Section 6 - Separation Area

6-1, General

6-2, Possible Separation Processes

6-3. Marly History

6-4. Selection of Separation Process

6-5; Final Separation Area Design

#### Section 7 - Service Facilities

7-1, General

7-2. Power Transmission and Distribution

7-3, Communications

77-4, Hoads and Railroads

Section 8 - Richland Village

8-1, General







## CONTRACTOR



(Book IV. Vol. 3, Section 8, Cont'd)

8-2, Site

8-3. New Richland Village

Section 9 - Oosts

9-1, Cost of Design

9-2. Cost Tabulation

Section 10 - Organization and Personnel

10-1, General

10-2, Wilmington Area Office

10-3, Chicago Area Office

10-4, Contractor's Organization

Ampendices (separate cover)

Appendix A - Haps and Diagrams

B - Charts and Tabulations

0 - Heferences

D - Glossery

## Vol. 4. Land Acquisition. Hanford Engineer Works (2 covers)

Section 1 - Selection of Site

1-1, Purpose

1-2. Choice of Site

1-3, Authorization for Acquisition

Section 2 - Description of Site

2-1, Size

2-2, Location

2-3. Topography, Climate, Soil

2-4, Population

2-5, Utilization of the Land.

2-6, Irrigation Districts

2-7, Grops

2-8, Transportation Facilities

2-9, Utilities

2-10. Fulfillment of Requirements

#### Section 3 - Classification of Lands in the Area

3-1, Classification by Type of Previous Utilization

3-2. Classification by Type of Control

3-3, Classification by Type of Previous Ownership

Section 4 - Acquisition Operations

4-1. History

4-2, Appreienle

4-3, Regotiations











(Book IV, Vol. 4, Section 4, Cont'd)

4-4. Problems and Difficulties

4-5, Responsibilities and Relationships of War Department and Department of Justice

Section 5 - Progress of Acquisition

5-1. Acquisition in Fee

5-3, Leasing

5-3. Restriction Agreements and Permanent Massments

Section 6 - Leases, Restriction Agreements and Permanent Resements

6-1. Leases

6-2. Restriction Agreements

6-3. Permanent Easements

Section 7 - Estimated Costs

Section 6 - Accomplishments

Appendices (separate cover)

Appendix A - Maps

B - Progress Graphs

0 - Documents

D - Photographs

I - References

## Vol. 5. Genstruction (3 covers)

Section 1 - Introduction

1-1. Objectives

1-2, Scope

1-3, Authorization

1-4. Construction Contractor and Authorizations

1-5, General Description

1-6. Special Considerations

#### Section 2 - Construction Planning

2-1. General

2-2, Site Development

2-3, Construction Materials

2-4, Specialty Work

2-5. Fransportation Facilities

2-6. Process Area Requirements

2-7. Hichland Village

2-8. Temporary Housing

Section 5 - Procurement of Equipment and Materials

3-1. General

3-2. Geographical Factor in Procurement

B.26







(Book IV, Vol. 5, Section 3, Cont'd)

3-3. Procurement Operations

3-4. Implements of Purchase

3-5. Procurement Expedients

3-6, Inspection

3-7. Construction Equipment

3-8. Property Control

#### Section 4 - Construction Labor

4-1, General

4-2. Labor Procurement

4-3, Labor Relations and Utilization

4-4. Employee Relations

#### Section 5 - Temporary Construction

5-1, General

5-2. Hanford Cemp

5-3, Auxiliary Construction Camp

5-4. Construction Plant

5-5. Temporary Utilities and Services

5-6, Off-Area Hotel, Dormitory, and Rooming Facilities

5-7. Rehabilitation of Plant Site Tract Houses

5-5. Miscellaneous Temporary Construction

5-9. Hanford Airport

## Section 6 - Construction of the Operating Plant

b-1, General

6-2. Metal Fabrication and Testing (300) Area

6-3, Pile (100) Areas

6-4, Separation (200) Areas

#### Section 7 - Construction of Service Facilities

7-1, General

7-2. Power Transmission and Distribution

7-3. Communications

7-4. Roads and Railroads

#### Section 8 - Construction of Richland Village

8-1. General

8-2, Richland Village

5-3, Administration Area

#### Section 9 - Transportation

9-1. Coneral

9-2. Existing Facilities


9-3, Railroads

9-4. Water Transportation

9-5. Air Transportation

9-6. Area Bus Service

9-7. Off-Area Bus Service







# COMPRENENTAL



#### (Book IV, Vol. 5, Cont'd)

#### Section 10 - Safety

10-1, General

10-2, Operation

10-3, Organization

10-4. Education and Promotion

10-5, Safety Equipment

10-6, Safety Consideration for Women

10-7. Results

#### Section 11 - Costs

11-1. General

11-2. Accounting Methods

11-3. Cost Summary

#### Section 12 - Organization and Personnel

12-1. General

12-2, Area Engineer's Organization

12-3, Prime Contractor's Organization

12-4, Coordination

12-5. Acknowledgments

#### Appendices (2 separate covers)

Appendix A - Maps, Drawings, Photographs and Descriptions

B - Tabulations and Charts

C - References

D - Documentary Forms

E - Glossery

## Vol. 6. Operation (4 covers)

#### Section 1 - Introduction

1-1, Objectives

1-2, Scope

1-3. Authorization

1-4. Elementary Facts of Plant Processes

#### Section 2 - Description of Plant Operations and Facilities

2-1, General

2-2, Netal Fabrication and Testing (300) Area

2-3, Pile (100) Areas

2-4, Separation (200) Areas

#### Section 3 - Specifications for Final Product

3-1. Contract Requirements

3-2. Tentative Specifications

3-3. First Specification Conference

3-4. Second Specification Conference

3-5. Reduction in Enrichment

CONFIDENTIALIDA

· · · · ·


8.28











3-6, Third Specification Conference

#### Section 4 - Operating Problems and Developments

- 4-1, General
- 4-2, Cenning of Metallic Uranium Slugs
- 4-3, Formation of Xenon-135
- 4-4. Film Formation and Corrosion
- 4-5, Graphite in the Pile
- 4-6, Gasket Replacement in Separation Plants
- 4-7, 100-B Pile
- 4-8, Separation Plant Schedules
- 4-9. Separation Plant Waste Storage Facilities
- 4-10. Production Content of Irradiated Metal
- 4-11, Blistered Slugs
- 4-12, Uranium Metal Scrap Delivery
- 4-13, Reactivity of Uranium Metal
- 4-14, Redox Solvent Extraction Process
- 4-15. Transfer for DP Site Operations
- 4-16. Thermocouple Slugs
- 4-17, Special Samples

#### Section 5 - Operations Record

- 5-1, Start-up Procedures
- 5-2, Significant Developments
- 5-8, Production and Delivery of Products

#### Section 6 - Procurement of Materials

- 6-1, General
- 6-2. Procurement of Classified Materials
- 6-3. Procurement of Essential Materials

#### Section 7 - Plant Safety

- 7-1, General
- 7-2, Contractor's Safety Organization and Duties
- 7-3, Health and Medical Considerations

#### Section 8 - Transportation

- 8-1, General
- 8-2, Reilroads
- 8-3, Suses
- 8-4, Air Patrol
- 8-5, Water Patrol

#### Section 9 - Richland Village

- 9-1, General
- 9-2, Village Management
- 9-3, Housing
- 9-4. Furniture
- 9-5. Dormitories

CONTINUENTALIDE





## (Book IV, Vol. 6, Section 9, Cont'd)

9-6, Housing Rentals

9-7, Services

9-8. Housing Maintenances

9-9. Commercial Facilities

9-11, (9-10 omitted), Community Organizations

9-13, Recreational Facilities

## Section 10 - Real Estate

10-1, General

10-2. Road Condemnation

10-8, Land Actions

10-4, Columbia Basin Project

10-5, Wertime Leaseholds

10-6. Richland Cemetery

10-7. Federal Prison Industries

#### Section 11 - Intelligence and Security

11-1. General

11-2, Liaison With Prime Contractor Security Section

11-3. Lieison With Outside Agencies

11-4. Safaguarding Military Information

11-5, Personnel Clearance

11-6, Investigations

11-7. Physical Security

11-8, Shipment Security

11-9. Security Surveys

11-10, Fraining

## Section 12 - Communications

13-1. Telephones

12-2, Telegraphic

12-3, Conversion of Telephone System

#### Section 13 - Public and Labor Relations

Part I - Public Relations

13-1, General

13-2. Functional Changes

363. New Policy

Part II - Labor Relations

13-4, General

#### Section 14 - Property Accountability and Disposal

14-1., General

14-2, Duties and Responsibilities


14-3, Handling of Excesses

14-4. Audit of Records

14-5, Reorganization

14-6, Hanford Demolition

CONTIDENTIALED











(Book IV, Vol. 6, Section 14, Cont'd)

14-7. Change of Contractor

14-8, Trail Project

Section 15 - Demolition of Ranford Camp

15-1, General

15-2, Progress

15-3, Personnel

15-4. Main Salvage Items

15-5, Injuries

15-6. Equipment

15-7, Government Salvage Activities

<u>Section 16</u> - Legal Aspects of the Management and Contractual Changeover

16-1, General

16-2, Insurance and Compensation

16-3, Executive Order No. 9816

16-4, Establishment of Hanford Military Area

16-5, Litigation

Section 17 - Costs

17-1, General

17-2, Cost Tabulation

17-3, Cost Graph

17-4. Insurance

Section 18 - Organization and Personnel

18-1, General

18-2, Area Engineer's Organisation

18-3, Contractor's (du Pont) Organization

18-4, Contractor's (General Electric) Organization

18-5, Acknowledgments

Appendices (2 separate covers)

Appendix A - Maps, Brawings, Photographs and Descriptions

B - Charts and Tabulations

0 - References

D - Supplementary Information

E - Glossary

Top Secret Appendix (separate cover)

## BOOK V. ELECTROMAGNETIC (Y-12) PROJECT

Vol. 1. General Features (1 cover)

Section 1 - Introduction











## (Book V, Vol. 1, Section 1, Cont'd)

1-1, Purpose

1-2. Relationship with the Goal of the Manhattan District

1-3. Scope

1-4, Authorization

1-5. Administration

#### Section 2 - Development of the Project

2-1. Initial Manhattan District Work

2-2, Research

2-3. Design

2-4, Construction

2-5, Operations

#### Section B - Description of Plant

3-1, Description of the Site

3-2. Security Program

3-8. Summary of Costs

3-4, "Manhattan District Project Cost Summary"

#### Section 4 - Organization and Personnel

4-1, General Organisation

4-2. Key Personnel

Appendix A - Charts

B - Photographs

C - Glossary

## Vol. 2. Research (1 cover)

#### Section I - Introduction

1-1, Purpose

1-2, Scope

1-3. Authorization

1-4, The Electromagnetic Method of Isotope Separation

1-5. Historical Background

#### Section 2 - Operating Arrangements

2-1. Coordination of Existing Progrems

2-2, University of California Contract

2-3, Tennessee Eastman Corporation Contract

2-4. Brown University Contract

2-5, Johns Hopkins University and Purdue University Contracts

2-6, Eastman Kodak Rochester Laboratory

2-7, Facilities at the University of California

2-8, Facilities at Other Sites

2-9, Costs of Research

2-10, Precautions for Security

2-11. Safety











(Book V. Vol. 2, Cont'd)

Section 3 - Physical Research

3-1, General Description and History

3-2. Magnet and Tank Equipment

Section 4 - Chemical Research

4-1, General Description and History

4-2. Preparation of Charge Material

4-3. Recovery of Uranium Salts from Mass Spectrograph After a Run

44. Recovery of Uranium from Solutions

4-5. Recovery of Urenium from Solids

4-6, Recovery and Preparation of Final Product

4-7. Analytical and Assay Research

4-5. Conversion of Enriched Feed Material

4-9. Medical Research and Safety Hazard Problems

#### Section 5 - Organization and Personnel

5-1. District

5-2, University of California

5-3, Tennessee Eastman Corporation

5-4. Other Locations

5-5. Acknowledgments

Appendix A - Photographs

B - Diagrams and Charts

C - Documents

D - References

E - Glossary

## Vol. 3. Design (1 cover)

#### Section 1 - General

1-1. Purpose

1-2. Scope

1-3. Authorization

1-4. Early History of Project

1-5. Selection of Architect-Engineer

1-6. Original Stone and Webster Contract

1-7. Service Contract No. W-14-108-eng-49

1-8, Contract No. W-14-108-eng-60

1-9. Selection of Plant Site

#### Section 2 - Description of Electromagnetic Plant

2-1, General

2-2, Besic Design

2-3. Alpha Preparation Units

2-4, Alpha Separation

2-5. Beta Preparation

2-6. Beta Separation







## CONTIDENTIALIED





## (Book V, Vol. 3, Section 2, Contid)

2-7, Auxiliary Facilities

2-8, Process Development Facilities

2-9, Service Facilities

2-10, Utilities

#### Section 3 - Design Program

3-1. Major Developments

3-2, Process Design

3-3, Chemical Design

3-4. Labor

3-5, Safety

3-6, Security

3-7. Cost of the Design Work

3-8. General Plant Cost

#### Section 4 - Procurement of Equipment

4-1, General

4-2, Process Power Supply Equipment

4-3, Magnet Coils

4-4. Process Bins

4-5, Vacuum Valves

4-6, Door Handling Equipment

4-7. Chemical Process Equipment

4-8, Vacuum Tubes

4-9. Diffusion Pumps

4-10, Process Cable

4-11. Special Materials

4-12. Cost of Equipment

#### Section 5 - Organization and Personnel

5-1, General

5-2. Manhattan District Organization and Personnel

5-3, Stone and Webster Engineering Corporation Organization and Personnel

#### Appendix A - Documents

B - References

C - Photographs

D - Maps and Charts

E - Glossary of Technical Terms

#### Vol. 4. Silver Program (1 cover)

#### Section 1 - Introduction

1-1, Purpose


1-2, Scope

1-3. Authorization

1-4, Cost

1-5, Future Considerations

COMPLEMENTALED





## CONFIDENTIAL AD





#### (Book V, Vol. 4, Cont'd)

#### Section 2 - Procurement

2-1, Preliminary Work

2-2. Definition of Programs

2-3, Agreements with the Treasury Department

2-4. Withdrawals

2-5, Transportation to Casting Plant

#### Section 3 - Fabrication

3-1, General

3-2, Process Consultant

3-3, Selection of Billet Casting Contractors

3-4, Contractual Arrangements

3-5. Casting Operations

3-6. Transport to Extrusion Plant

3-7, Selection of Contractor for Fabricating Strips

3-8, Contract Arrangements for Strip

3-9, Strip Forming Operation

3-10. Transportation from Extrusion Plant

3-11, Selection of Contractor for Magnet Coil Fabrication

3-12, Contracts with Allis Chalmers Manufacturing Co.

3-13. Fabrication of Magnet Coils

3-14. Transportation to Clinton Engineer Works

3-15. Contract for Busbar Fabrication

3-16, Fabrication of Busbar

#### Section 4 - Returns to the Treasury

4-1. General

4-2, Engagement of Metallurgical Consultant

4-3, Scrap Collection

4-4, Converting Scrap to Bullion Bars

4-5, Transfer of Metal to U. S. Treasury

#### Section 5 - Security Measures

5-1. General Security Policies

5-2, Safeguarding Information

5-3, Clearance of Personnel

5-4. Guard

5-5, Inspections

#### Section 6 - Accounting for Metal

6-1. General

6-2. Accounting System

6-3, Audit

6-4. Review of Accounts

#### Section 7 - Organization and Personnel

7-1. General Description

7-2, Personnel


7-3, Consultants











7-4, Other Agencies

Appendix A - Charts

B - Documents

C - Photographs

D - References

## Vol. 5, Construction (1 cover)

#### Section 1 - General

1-1, Purpose

1-2. Scope

1-3, Authorization

1-4, Administration

1-5, General Description

1-6, Relationship with the Clinton Engineer Works

#### Section 8 - Contractual Arrangements

2-1. Selection of the A-E-M Contractor

2-2, Stone and Webster Engineering Corporation Contracts

2-3, Government Contracts

2-4. Stone and Webster Subcontracts

2-5, Cost of Electromagnetic Plant

### Section 3 - Construction Program

3-1, Mobilization

3-2, Building Schedule

3-3. Initial Construction

3-4, Foundation Problems

3-5. The Development Plant

3-6, The Alpha I Plant

3-7, The Original Beta Process Building

3-8, Original Chemistry Buildings

3-9. Administration and Service Buildings

3-10, Y-12. Extension

3-11. New Alpha Construction

3-12, The Second Beta Process Building

3-13, Chemical Facilities With the Extension

3-14. Construction of the 9207 Group

3-15, The Third Beta Process Building

3-16. The Fourth Beta Process Building

3-17, Construction Status 1 July 1945

3-18. Utilities

3-19. Roads

3-20, Railroads

3-21, Fences and Guard Towers

3-22, Work Performed Under Service Contract

3-23, Temporary Facilities









#### (Book V. Vol. 5, Cont'd)

#### Section 4 - Materials of Construction

4-1, Procurement

4-2, Expediting

4-3, Receipt and Distribution

4-4, Disposal of Scrap

4-5, Construction Statistics

## Section 5 - Labor Relations, Safety and Security

5-1. Labor Recruitment and Industrial Relations

5-2, Safety

5-3, Security

### Section 6 - Organization and Personnel

6-1. Manhattan District

6-2, Stone and Webster Engineering Corporation

6-3. Acknowledgement of Assistance

Appendix A - Documents

B - References

C - Photographs

D - Maps and Charts

### Vol. 6, Operation (2 covers)

#### Section 1 - Introduction

1-1, Purpose

1-2, Scope

1-3, Authorization

1-4. Administration

#### Section 2 - Contractual Arrangements

2-1, Selection of Contractor

2-2, Provisions of Contract

2-3, Contract Modifications

#### Section 3 - Mobilization

3-1, General

3-2, First Activity

3-3, Training at Berkeley, California

3-4. Preliminary Chemical Work

3-5, Boston Office

3-6, Recruiting Personnel

3-7, Training Personnel

3-8, Operation of the Alpha Development Units

3-9. Proliminary Chemistry Operations

3-10, Operation of the Beta Development Units

3-11. Procurement

Section 4 - Plant Operation







## CONTIDENTIALARD





## (Book V, Vol. 6, Section 4, Cont'd)

4-1, General

4-2; Material Flow

4-3, First Plent Operation

4-4, First Racetrack Operation

4-5, Forecast of K-25 Feed to Alpha

4-6, Preliminary Beta Opration

4-7. Beta Chemistry Cycle

4-8, Beta Operation on Enriched Alpha Product

4-9, Bets Product Recovery

4-10, Operation of Alpha Track 5

4-11, Operation of Bete Tracks 1 and 2

4-12, Alpha II Operation in 1944

4-13. Beta Track Operation through December 1944

4-14, Start of Steady S-50 Feed to Alpha

4-15, Beta Operations January Through March 1945

4-16, Future Bete Facilities

4-17; Alpha Tracks on Enhanced Feed

4-16, Continued Beta Operations on Alpha Product

4-19, K-25 - 75 Feed to Beta

4-20, K-25 - 10% Feed to Beta

4-21, E-25 - 23% Feed to Alpha

4-22, Shutdown of Alpha

4-23, Unavoidable Shutdowns

4-24, Waste Disposal

4-25, Control

4-26, Production Schedule

4-27, Production Cost

#### Section 5 - Process Improvement

5-1, "Debugging" Y-12

5-2, Process Improvement Functions

5-3, Review of Work

5-4, Establishment of P.I.

5-5, Initial Operations

5-6. Early Work of Special Groups

5-7, Starting Alpha II

5-8, Refinement of Plant Equipment

5-9, Special Research Groups

#### Section 6 - Security

6-1, General

6-2. Military Security

6-3, Guard System

6-4, Fire Protection

6-5, Emergency Plan

#### Section 7 - Auxiliary Services

7-1, Medical

7-2. Employee Safety







(Book V, Vol. 6, Section 7, Cont'd)

7-3, Facilities

Section 8 - Organisation

8-1, Y-12 Operations Office

8-2. Clinton Engineer Works - TEO

8-3, Acknowledgements

Appendix A - Graphs, Charts and Tabulations

B - Documents

C - Photographs

D - References

E - Glossary

Top Secret Appendix (separate cover)

## BOOK VI. LIQUID THERNAL DIFFUSIOR (S-50) PROJECT (1 volume, 2 covers)

#### Section 1 - Introduction

1-1, Purpose

1-2, Scepe

1-3, Authorization

1-4, Selection of Process

1-5, Summary of Costs

#### Section 2 - Research and Development

2-1, Basic Theory

2-2. Development of Theory

2-3, Development of Operating Process

2-4. Description of Process

#### Section 3 - Design and Construction

3-1. Introduction

Z-2, Maval Research Laboratory Design

3-3, Site Selection

3-4, H. K. Ferguson Company Design

3-5. Process Equipment Design

3-6, Process Steam System

3-7, Cooling Water System

3-8, Construction Schedules

8-9. Procurement

3-10, Construction Chronology

3-11. Labor Procurement

3-12, Security

8-13, Safety

3-14, Summary of Design and Construction Costs

Section 4 - Description of Plant 4-1, Buildings



200







### (Book VI, Section 4, Cont'd)

4-2, Process Equipment

4-3, 1000ps.1. Process Steam Equipment

444, New Boiler Plant

4-5, Gooling Water Equipment

4-6. Water Treatment Plant

4-7, Utilities

#### Section 5 - Operations

5-1, Selection of Operations Contractor

5-2, The Fercleve Corporation Contract

5-3. Specifications of Final Product

.5-4, History of Operations

5-5, Method of Operation

5-6. Factors Hampering Operations

5-7. Industrial Relations

5-8, Security

5-9. Shutdown

5-10. Summery of Operating Costs

#### Section 6 - Organization and Personnel

6-1, Introduction

6-2. Naval Personnel

6-3, Manhattan District Personnel

6-4. Major Construction Contractors

6-5, The Fercleve Corporation

Appendix A - Maps, Charts, Drawings and Graphs

B - Photographs

C - List of Contractors

D - Documents

E - Tabulations

F - Bibliography of Scientific Publications

G - File References

H - Glossary of Technical Terms

Top Secret Supplement (separate cover)

## BOOK VII. FEED MATERIALS. SPECIAL PROCUREMENT AND GROGRAPHICAL EXPLORATION

## Vol. 1. Feed Materials and Special Procurement (TOP SECRET, 1 cover)

## Part A - General Features

Section 1 - Introduction

1-1, Objective

1-2, Scope

1-5, Authorizations

CONTIDENTIALIRD





## CONTINUES TO THE PROPERTY OF T





(Book VII, Vol. 1, Fert A, Section 1, Cont'd)

1-4, Occurrence, Uses and Properties of Uranium

1-5. Development of Program

1-6. Procurement

1-7. Haw Material Prices

1-8. Refining and Treatment

1-9. Hesearch and Development

1-10, Recovery Operations and By-Products

1-11. Results

1-12, Future Considerations

1-13, Costs

1-14; Organization and Personnel

#### Part B - Procurement

### Section 2 - African Sources

2-1. Operations

2-2, Contract Negotiations

2-3, Transportation of Ore From Africa

2-4, Storage

2-5. Weighing, Sampling and Assaying

### Section 3 - Canadian Sources

3-1, Operations

3-2. Contract Megotiations

### Section 4 - American Sources

4-1. Operations

4-2. Contract Megotiations

#### Section 5 - Market and Miscellaneous Procurement

5-1, Operations

5-2. Contract Regotiations

5-3, Miscellaneous

#### Section 6 - Procurement of Other Radioactive Materials

6-1. Operations

6-2. Contract Negotiations

#### Part 0 - Refining and Treatment

#### Section17 - Refining of Haw Ores to Black Oxide and Soda Salt

7-1. Operations

7-2, Refining by Eldorado Mining and Refining

7-5. Refining by Vitro Manufacturing Company

7-4, Refining by Linde Air Products Company

7-5, Concentrating of American Ores by U. S. Vanadium Corporation

7-6, Concentrating of American Ores by Vanadium Corporation of America









Section 8 - Production of Brown Oxide and Orange Oxide

8-1. Operations

8-2, Kallinckrodt Brown Oxide Plant

8-3, du Pont Brown Oxide Plant

8-4, Linde Brown Oxide Plant

8-5, du Pont Scrap Recovery Plant

Section 9 - Production of Green Salt and Hexafluoride

9-1, Operations

9-2, Mallinckrodt Green Salt Plant

9-3. Au Pont Green Salt Plant

9-4. Harshaw Green Selt Plant

9-5, Linde Green Salt Plant

9-6, Hershaw Hexafluoride Plant

## Section 10 - Production of Ketal

10-1, Operations

10-2, Mallinckrodt Metal Plant

10-3, Electrometallurgical Company Metal Plant

10-4, du Pont Metal Plant

10-5, Iowa State College Metal Plant

10-6, Metal Hydrides Metal Plant

10-7, Westinghouse Metal Plant

10-8, Brush Laboratories Metal Plant

## Section II - Thorium

11-1. Thorium Procurement

#### Section 12 - Quality Control

Part I - Uranium

12-1. Operations

13-2, University of Chicago

13-3, Princeton University

12-4. Massachusetts Institute of Technology

12-5, National Bureau of Standards

Fert II - Thorium

13-6, Kational Bureau of Standards

12-7. IowasState College

#### Section 13 - Accountability

13-1, Program

Appendix A - Glossary

B - Organization Charte

0 - Flow Diagrams

D - Graphs

. B - References

F - Contract Data

G - Special Chemicals for K-25





## Commente



SECURITARY THEODY AND TON

(Book VII, Vol. 1, Appendix, Cont'd)

H - Miscellaneous Materials for P-9

I - Miscellaneous Materials for X-10

J - Procurement for Site Y

K - Beryllium Procurement

## Vol. 2. Geographical Exploration (1 cover)

### Section 1 - General

1-1, Establishment of Murray Hill Area

1-2, Establishment of Union Mines Development Corp.

1-3. Description of Project

1-4, Bibliographic Search

1-5, Field Exploration Division

1-6, Exploration Research Division

1-7. Metallurgical Research Division

1-8. General Summary of Worldwide Uranium and Thorium Resources

1-9, Appraisal of Results of Field Reconnaisance and Exploration

### Section 2 - Acquisition of Land

2-1. Contractual Features

2-2, Value of Land Ownership

2-3, Land Deals .

#### Section 3 - Administration

3-1. Expenditures

3-2, Personnel

3-3. Protective Security

3-4. Health and Welfare

#### Appendix A - Maps and Charts

B - Summaries of Reports

C - References

## BOOK VIII. LOS ALAMOS FROJECT (Y)

## Vol. 1. Gemeral (3 covers)

Section 1 - General

1-1, Purpose

1-2. Administration

and and

Section 2 - Site Selection

2-1, Requirements









## (Book VIII, Vol. 1, Section 2, Cont'd)

2-2, Sites Considered

2-3, Selection

2-4. Description

### Section 3 - Land Acquisition

3-1, Procedures

3-2, History of Acquisition

3-3, Appreisals

3-4. Condemnation Proceedings

3-5, Problems and Difficulties

3-6. Progress

3-7, Classification of Land

3-8, Costs

### Section 4 - Design and Engineering

4-1, General

4-2. Contracts

4-3, Procedure

4-4. Description of Design and Construction Processes

4-5, Costs

#### Section 5 - Construction

5-1, General

5-2, Contracts

5-3, Force Account

5-4. Description of Work

5-5, Progress

5-6, Costs

#### Section 6 - Administration and Operation of Community

6-1, General

6-2, Housing

6-3, Hesses, Cafeterias, Restaurants, and Commissary

6-4, Post Exchange

6-5, Los Alamos Community Association and Direct Concessionaire Contracts

6-6. Post Office

6-7, Motor Transportation

6-8, Maintenance and Repair

6-9, Procurement and Supply

6-10, Police and Fire Department

6-11, Medical, Dental and Veterinary Service

6-12. Intelligence and Security

6-13, Liaison (with other Agencies)

6-14, Morale

6-15, Miscellaneous Subjects

Section 7 - Organization and Personnel







## (Book VIII, Vol. 1, Section 7, Cont'd)

7-1, Administration (Government)

7-2, Site Selection Personnel

7-3, Land Acquisition Personnel

7-4, Operations Personnel

7-5, Maintenance and Repair

7-6, Design and Engineer Personnel

7-7, Construction Personnel

7-8. Population Figures

Appendices (2 separate covers)

Appendix A - Meps

B - Charts

C - Tabulations

D - Documents

E - Photographs

F - File References

## Vol. 2. Technical ("Project 'Y' History") (2 covers)

#### Chapter I - Introduction

1.1. Objective and Organization

Resears for New Project

1.25, Technical Introduction

The April ConferenceS

1.53, Development of Program

1.94. Summary

#### Chapter II - The British Mission

#### Chapter III - The Period April 1943 - August 1944. General Review

3.1. General Administrative Matters

3.22. Personnel Administration

3.59, Business Office

3.69, Procurement

3.82, Library and Document koom

3.86, Editor

3.87, Health and Safety

3.100, Shops

3.117, Construction and Maintenance

3.125. Patent Office

#### Chapter IV - Technical Review to August 1944

4.1, Introduction

4.4. Ruclear Specifications of Bomb

4.14. The Gun Method

4.18, The Implosion

4.33. Metallurgy

4.43, Chemistry

4.48. The Discovery of Pu240

CONFIDENTIALIDA



RESTRICTED DATA







(Book VIII, Vol. 2, Chapter IV, Cont'd)

4.54. The Water Boiler

### Chapter V - Theoretical Division

- 5.1. Organization
- 5.4. Diffusion Problems
- 5.15, Water Boiler 5.17. The Gun
- 5.18. The Implosion
- 5.32 Efficiency
- 5.50. The Super
- 5.67. Damage
- 5.70, Experiments

#### Chapter VI - The Experimental Physics Division

- 6.1, Organization
- 6.2. Equipment
- 6.8. Preliminary Experiments
- 6.14. The Neutron Number
- 6.18. Spontaneous Fission Measurements
- 6.25, Enery Spectrum of Fission Neutrons
- 6.29, Fission Cross-Sections
- 6.40. Capture Cross-Sections, The "Branching Ratio"
- 6.49, Scattering Experiments, Choice of Tamper
- 6.57. The Water Boiler
- 6.76. Miscellaneous Experiments
- 6.82. Instrumentation

#### Chapter VII - Ordnance Division

- 7.1. Organization and Liaison
- 7.17, Gun Besign, Proving, Interior Ballistics
- 7.31, Projectile, Target and Initiator Design
- 7.42, Arming and Fusing
- 7.49. Engineering
- 7.59, Research on Implosion
- 7.80, Delivery

#### Chapter VIII - Chemistry and Metallurgy

- 8.1, Introduction
- 8.15. Uranium Purification
- 8.19, Uranium Metallurgy
- 8.26, Plutonium Purification
- 8.36, Plutonium Metallurgy
- 8.46, Miscellaneous Metallurgy
- 8.55. Rediochemistry
- 8.71, Analytical Methods
- 8.96. Cryogeny

Chapter IX - The Period August 1944 to August 1945 - General Review











(Book VIII, Vol. 2, Chapter IX, Cont'd)

9.1. Reorganization

9.5. Conferences and Committees

9.14, Liaison

9.18, Administration

9.19, Office of Director

9.20, Personnel

9.23, Procurement

9.29, Health

9.37, Sefety

9.38, Shops

## Chapter X - The Period August 1944 to August 1945 - Technical Review

10.1, Introduction

10.2. Gun Program

10.5. The Plutonium Bomb

10.19, Theoretical and Experimental Physics

10.22, Chemistry and Metallurgy

10.24. The Trinity Test

#### Chapter XI - The Theoretical Division

11.1, Introduction

11.4. Diffusion Problems

11.7, The Gun

11.8, The Implosion

11.21. Efficiency

11.28. Damage

11,29, Experiments

## Chapter EII - Research Division

12.1, Introduction

12.3. Neutron Number Measurements

12.7, Spontaneous Fission Measurements

12.9. Fission Spectrum

12,12, Fission Cross Sections

1235. Scattering Experiments

12.18. Multiplication Experiments

12.24, Other Integral Experiments

12.26, Miscellaneous Experiments

#### Chapter XIII - F Division

13.1, Introduction

13.3, The Super

13.30, Other Theoretical Topics

13.36. Deuterium and Tritium Reaction Cross Sections

13.41, The Water Boiler

13.47, Neutron Physics Experiments

Chapter XIV - Ordnance Division





## COMPRENTIALIED



STATE THE CANADA

## (Book VIII, Vol. 2, Chapter XIV, Cont'd)

14.1. Introduction

14.5, Gun Assembly

14.18, Arming and Fusing

14.20, Bomb Ballistics

14.21. Eurface and Underwater Explosion

### Chapter XV - Weapon Physics Division

15.1, Introduction

15.4. Critical Assemblies

15.15. Implosion Studies: The X-Ray Method

15.20, Implosion Studies: The Magnetic Method

15.26, Implosion Studies: The Betatron

15.31, Implosion Studies: The Rala Method

15.37, Implosion Studies: The Electric Method

15.41, Initiators

15.48. Electric Detonators

15.56, Photography

15.58. Electronics

#### Chapter XVI - Explosives Division

16.1, Organization and Liaison

16.9. Mon-Lens Implosion Studies

16.14, Timing Studies

16.20, The Lens Program

16.27. Explosives Development and Production

16.34, Explosives Production

16.53, Recovery Program

16.58. The Detonating System

16.60, Engineering, Testing, Assembly

#### Chapter XVII - Chemistry and Metallurgy

17.1. Introduction

17.4. Uranium Purification and Recovery

17.9, Uranium Metallurgy

17.16, Plutonium Purification

17.24. Plutonium Metallurgy

17.31, Miscellaneous Netallurgy

17.37, Radiochemistry

17.60. Analysis

17.72, DP Site

### Chapter XVIII - Project Trinity

16.1, Pre-frinity

18.7. Trinity - Organization

18.10, Rehearsal Test

18.13, Preparations for the Trinity Test

18.26, Trinity

18.29, Results of Trinity Experiments

Chapter XIX - Project Alberts







## 



(Book VIII, Vol. 2, Chapter XIX, Cont'd)

19.1. Delivery Group

19.5, Organization and Tests

19.9. Destination

### Chapter XX - Conclusion

#### Appendices

Graphs (Nos. 1-13)

No. 1, Letter

No. 2, Hiroshima Teletype

No. 3. Site Map

No. 4, Trinity Project Location Plan

No. 5. Purity Specifications

No. 6. Technical Area Plot Map

No. 7. File References

### Glossary

## Supplement (August 1945 to 31 December 1946) (separate cover)

### Chapter I - General and Technical Review

1.1. Necessity for Post War Policy

1.9. Proposed Philosophies

1.14 Transition Period

1.19. Peacetime Activities Introduced

1.24, Health and Safety Program

1.26. Water Shortage

1.27. Technical Organization

1.33. Continuence of the Wespon Engineering Program

1.38. Crossroads Operation

#### Chapter II - Administrative Organization

2.1. Introduction

2.2. Administrative Structure

2.5. Organisation of A and S Division December 1946

2.72, Health Group

2.88. Business Office

## Chapter III - Theoretical Physics Division

3.1, Introduction

3.2, Organization

3.14. Effects of Test and Combat Muclear Explosions

3.15. Radiation Hydrodynamics 3.16. Depletion

3.17, Composite Core

3.19. Super

3.20. Super Conference 3.32, "Alarm Clock" - Thermonuclear System

3.37. Power - Producing Devices

Chapter IV - Physics Division 4.1. Formation of P-Division







## CONTIDENTIAL (A)D



(Book VIII, Vol. 2, Supplement, Chapter IV, Cont'd)

4.6, Physics Division Activities

4.30, Cockcroft-Walton Accelerator and "Short Tank"

#### Chapter V - M Division

5.1. Formation of M Division

5.2. General Responsibilities

## Chanter VI - Chemistry and Metalurgy Research Division

6.1. Division Organization

6.6. General Policy of CMR Research

6.9, Chemistry Activities

6.27. Metallurgical Developments

6.40, Plutonium Production

6.48, Health Instruments and Indoctrination

#### Chapter VII - Explosives Division

7.1. Organization of X Division

7.32; Detonation and Shock Phenomena

#### Chapter VIII - Ordnance Engineering (Z) Division

8.1. Organization of Z-Division

8.5. Program of 2-Division

8.23, Organization as of December 1946

#### Chapter IX - Documentary Division

9.1. Introduction

9.4. Formation of D-Division

#### Chapter X - Conclusion

Appendices

Mos. 1 through 9, Documents

No. 10, File References

#### Vol. 3. Auxiliary Activities

#### Chapter 1 - Los Angeles Procurement Office (1 cover)

#### Section 1 - Introduction

1-1, General

1-2. Functions of the Area Engineer Office

1-3. Establishment of Contractor's Purchasing Department

#### Section 2 - Historical Account

2-1, Purchasing Program

2-2. University of California Purchasing

2-3, Government Procurement by Transfer

2-4, Engineering Procurement Division

2-5, Project Camel









ATION

(Book VIII, Vol. 3, Chapter 1, Section 2, Cont'd)

2-6, Property Accountability

2-7. Accounting, Fiscal and Cost

2-8, Transportation

Section 3 - Supplementary Information

3-1. Costs

3-2, Organization Charts

Appendix A - Documents

## Chapter 2 - Project Camel (1 cover)

Section 1 - Introduction

1-1, General

1-2, Purpose of the History

1-3. Events Leading up to the Organization of Project Camel

Section 2 - Organization of the Project

2-1. General

2-2. Initiation of the Work

2-5, Scope of the Work

2-4. CIT Organization

2-5, Statement of the Problem

Section 3 - Development of Explosive Components

3-1, General

3-2, Detonators

3-3, Molds

3-4. Contact Fuses

## Section 4 - Development of Metal Components

4-1, General

4-2, Pumpkins

4-3, Tails

4-4, Spheres

4-5, Pits

4-6. Ellipsoids

4-7, Electronic Fuzes

4-8. Firing Systems

4-9, Handling Equipment

#### Section 5 - Flight and Static Tests

5-1, General

5-2, Types of Tests

5-3, A Typical Test

5-4, Delivery

5-5, Construction of Test Facilities

B.51

5-6, Bomb Assembly Buildings

CONTIDENTIALAD





(Book VIII, Vol. 3, Chapter 2, Section 5, Cont'd)

5-7, Change in Organization

5-8, Telemetering

5-9, Photography

Section 6 - Production and Procurement

6-1, General

6-2, Cost

Section 7 - Development of High Explosive Techniques - Salt Wells Plant

7-1, General

7-2, Site

7-3, Type of Construction

7-4, Construction Schedule

7-5, Responsibility and Organization

7-6, Priorities

7-7, Change to Lens Castings - Increment 3

7-8. Increment 2

7-9, Increment 4

7-10, Trial Operation

7-11, Pressing Non-Lens Blocks

Section 8 - Termination and Transfer of Camel Activities

8-1, General

8-2. Decision to Terminate

8-3, Transfer of Personnel

8-4, Completion of Construction

8-5, Transfer of Techniques

8-6, Disposition of Records and Materials

#### Section 9 - Construction

9-1, General

9-2, Housing

9-3, Contracts

9-4, Cost

9-5, Construction at Pasadena

## Section 10 - Security

10-1, General

10-2, Joint Responsibility of MED, the Navy and CIT

10-3, Compartmentalization

10-4, Personnel Investigations

10-5, Pasadena Branch Office

10-6, Agents at NOTS, Inyokern

10-7, Assignment of Personnel

10-8, Limitation of Raval Responsibility

10-9, Concealment of Information

Appendix A - Photographs and Brawing

B - Documents









(Book VIII, Vol. 3, Cont'd)

## Chapter 3 - Activities of Ohio State Cryogenic Laboratory (1 cover)

### Part I - (OSRD Contract)

Section 1 - Introduction

Section 2 - Problems

Section 3 - Contract

Section 4 - Performance

Section 5 - Termination

Section 6 - Organization

## Part II - (Menhattan District Contract)

#### Section 1 - Introduction

1-1, Laboratory

1-2, Background of Contract

1-3, Contract

1-4, Procurement of Equipment and Supplies

1-5, Purpose

#### Section 2 - Research Program

2-1. General

2-2, Development of a Liquifler

2-3, Diffusion of Air Through Gas Holder Sealing Fluids

2-4. Exchange of Deuterium Atoms with Sources of Ordinary
Hydrogen

2-5, Rate of Ortho-Para Deuterium Conversion

2-6. Thermal Insulating Katerials for Preserving Liquid Deuterium

2-7. Jaule-Thomson Cooling in the Expansion of Compressed Gaseous Deuterium

2-8, Latent Heat of Vaporization of Liquid Deuterium

2-9, Gas Density of Deuterium at Various Pressures and Temperatures

2-10, Production of Deuterium Gas from Heavy Water as a Source

2-11, Factors Net in the Storage and Handling of Deuterium Gas

2-12. Thermal Properties of Gaseous Deuterium Under Pressure

2-13, Two Cycle Liquifying System

Section 3 - Security











(Book VIII, Vol. 3, Chapter 3, Part II, Section 3, Cont'd)

3-1, General

3-2. Specific Security Problems

3-3, Secrecy

3-4. Physical Security

Section 4 - Organization

4-1, Research Staff

4-2. Shop Staff

Appendix

Chapter 4 - Dayton Project (1 cover)

Par. 1, Subject and Make-up of this Chapter

2. Purpose and General Development

3. Production Methods

4. Health Hazards

5. Preparations for Urchin Production

6. New Plant

7. Cost

E. Personnel

Appendix: "Historical Report", Monsanto Chemical Company, Dayton, Ohio - 31 October 1947

Chapter I - Introduction

Chapter II - Conception of the Dayton Project

Chapter III - The Period of Organization

Chapter IV - Growth of the Project

Chapter V - The Development of Production Methods

Chapter VI - General Research

Chapter VII - Health-Physics and Biological Research

Chapter VIII - Foundation for "Y" Work

Chapter IX - Background and History of Unit 5

Chapter X - Noteworthy Contributions

Chapter XI - Supplement

Acknowledgment.

Chapter 5 - Navy Participation (Chap. 5 & 6 - 1 cover)

Section 1 - Naval Kine Depot, Yorktown, Virginia

Section 2 - Naval Ammunition Depot, McAlester, Oklahoma

Section 3 - Naval Auxiliary Air Station, Salton Sea, California

Section 4 - Other items of Navy Participation

Chapter 6 - Sandia

Chapter 7 - Boron (B10) (1 cover)

B.54







## GONTIDENTIALAD



(Book VIII, Vol. 3, Chapter 7, Cont'd)

Section 1 - General

Section 2 - Columbia University

Section 3 - The Norton Company

Section 4 - The Harshaw Chemical Company

Section 5 - Standard Oil Company of Indiana

Section 6 - American Cyanamid Company

## Chapter 3 - Operation Crossroads (1 cover)

Par. 1, General

2. Rarly Studies and Suggestions

3. Authorization

4. Designation of Commander of Joint Task Force One

5. Designation of Deputy Task Force Commander for Technical Direction

6. The Tests

7. Official Account, by Joint Task Force One. of Participation by the Manhettan District

6. Los Alamos B - Division

9. Manhattan District Personnel

10. Results and Conclusions

Appendix A - Organization Charts

B - References

## Chapter 9 - Supplementary Activities (1 cover)

Section 1 - Detroit Office

Section 2 - Norden Laboratories Corp. and Lukas-Harold Corp.

Section 3 - Army Air Fields

Section 4 - Explosives Research Laboratory

Section 5 - Purdue University

Appendix A - Documents

B - References







## CONTRACTOR







MOTMANGE

### APPENDIX O

#### COMBINED INDICES OF MANHATTAN DISTRICT HISTORY

- C(1) Index of Names of Persons
- C(2) Index of Names of Agencies, Industrial Organizations, Universities, etc.







## C(1) INDEX OF NAMES OF PERSONS

#### Notes:

- 1. References, generally, are made to Book numbers and Volume numbers, as: "II-1", "V-3" etc. The references to Volume 4 of Book I and to Volume 3 of Book VIII also specify the Chapter numbers thus: "I-4:5" (Bk.I.Vol.4, Chap.5). "VIII-3:2" (Bk.VIII.Vol.3, Chap.2).etc. The references to Volume 2 of Book IV also specify the Part number (Part I or Part II), thus: "IV-21" or "IV-2II". The references to Book III and Book VI contain no Volume or Chapter numbers. Individual references are separated by commas. Where a name is mentioned in two or more Volumes of the same Book, the number of the Book is given with the first reference only; thus, "I-1,4:3,VIII-1,2,3:6" refers to the following five parts of the History: Volume 1 of Book I; Chapter 3 of Volume 4 of Book I; Volume 1 of Book VIII; and Chapter 6 of Volume 3 of Book VIII.
- 2. A name in this Index will usually be found in the Index of the Chapter, Volume or Book referred to, and there further reference designates the page number (or paragraph number), except that in some cases the name may be found only directly in the text or in an appendix.
- 3. Because the writers of some parts of the History (notably Bk.VIII, Vol. 2) have followed the policy of omitting the titles of civilians, such as "Dr." or "Prof.", the names do not always appear in this Index with their proper titles. For officers of the Army and Davy, the highest rank by which each is mentioned in the History is usually (but not always) given in this Index.
- 4. No references to Top Secret Appendices or Top Secret Supplements are included in this Index.
- 5. Some names, not included in the main index, have been inserted as "Addenda", on p. C(1) 24.











Abelson, Dr.P.H., I-4:12, IV-1, 2I, VI Acher, H. M. VIII-1 Acheson, Dean, 1-4:7 Ackart. H. G. III. IV-1, 2II Acker, F. M., IV-6 Ackerman, Maj. J. O. VIII-2 Adam, Lt. Francis O., Jr., I-14 Adems J.P. VIII-1 Adamson Col. K. F. . I-1 Aebersold, Dr. E. C., I-4:3 Agnew, H. VIII-2 Agnor Capt. G. L. VI Akeley Maj. W. G. VII-1 Akers. Dr. W.A., II-2 Albrechtson, E. B., IV-6 Alexander, H. C., I-4:6 Alexander Dr. P. P. VII-1 Alexander, R. . VII-1 Allen, Lt. Geo. S., I-14 Allen, H. S., VIII-2 Allen, Dr. J. G., I-7 Allen, Lt. J. H., 1-4:6 Allinson, J.J. II-4 Allis, Maj. W.P. I-14 Allison, Dr. S. K., I-4: 4, 4:9, 4:12, 4:13, IV-2I, VIII-2 Alspaugh P.L. II-5 Alter, H. W., I-4:7 Alvarez, Dr. L. W., I-4: 7. VIII-2 Amaldi, Dr., I-14 Ambros, Lt. Wayne A. 1-14 Ames, Capt. Kenneth, VIII-1 Amis Robt. T. I-S Anderson, Lt. Andrew J. Jr., I-14 Anderson, Dr. G. D., VIII-3:2 Anderson, Ens. D. L., VIII-2, 3:8 Anderson, Capt. G. W., Jr., USN, VIII-3: 6 Anderson, H. L. VIII-2 Anderson, Capt. J. D. 11-3 Anderson Kaj. N. D. . 1-5 Anderson, Cmdr. Roland A., I-13 Anderson, Lt. Wilbur S., I-14, II-5 Anderson, Lt. Wm. A. Jr., I-14 Andre Gaston I-14 Andrews, Rep. W. C., VIII-3:8

Antes. Col. D. E. 1-4:1, 1-5, VIII-3:1 Appen, H. V., II-4 Appley Lawrence A. . I-9 Archer, Maj. N. R., II-3.5 Ardinger (Fessett and) IV-4 Argersinger, R. E. . V-3 Argue, Fred, V-3 Armistead, F. C., II-5 Arneson, R. Gordon, I-4:7 Arnold, Gen. H. H., VIII-3:8 Arnold Dean Samuel T., I-S. VIII-2, 3:9 Ashbridge, Lt. Col. Whitney, VIII-1, 2 Ashworth, Cmdr. A., VIII-2, 3:8 Aston, Dr. F. W., 1-4:14, II-2 Aton, Lt. Thos. J. 1-14 Attlee Prime Minister C.R. I-4:7 Aug. G. C. 1-12 Ayers. A. N., VIII-2 Ayers, John A., I-4:11 Aylor, Lt.J.H., I-14 Azevedo, Lt. Daniel, I-14

Babcock, D. F. . IV-6 Bacher, Dr. R. F., I-4:2, 4:5, 4:7, VIII-2, Badger, R. M., II-2 Baerwind, Dr., I-14 Bagge, Dr. Mrrich, I-14 Bagley.J.G., II-5 Bain, Geo. W. VII-2 Bainbridge, Dr. R. T., I-4; 3, VIII-2 Baird, Naj. Dougles C., I-13 Baird.Lt.F.M., I-14 Baker, Charlie, VIII-3:9 Baker.C.P. VIII-2 Baker, E.P., V-6 Baker, F.E., IV-6 Baker, Jas., VIII-2 Baker, Dr. Lynn, I-7 Baker, L. G., VIII-3:1 Baker Nicholas VIII-2 Baker, R. D., VIII-2 Bale, Dr. W. F. 1-7 Balke.C.C., VIII-2





Anicetti, Dr. R. J., VII-1





## COMPRENITALIAS

Bamer, L. G., I-11 Benikiotes, G., VIII-3:7 Baranowski, F. P., II-5 Barge Lt.R.I., I-14 Barkley, Sen, Alben W., I-4:1 Barnard, Chester I., I-4:7 Barnes, Capt. Guy E. I-14 Barnes, Lt. Philip. VIII-2 Barnett, Capt. H. L., I-4:6 Barnett, Capt. M. J., III, VIII-3:4 Barnett, Lt. O. C. I-14 Barnett, S. C., II-5 Barrett, Capt. Martin K., 1-5 Barrett, W.F. II-5 Barrish, Capt. J. S., IV-5 Barron, Dr. E. S. C., I-7 Barschall H. H. VIII-2 Bartholomen, C. Y. VIII-3:7 Bartley Dr. Walter, I-4:13 Bartnett.R.T. I-11 Baruch, B. M. I-4:7 Baskin, Lt. J. R., I-14 Bassett Capt. L. G. VII-1 Batson, Maj. R. T., 1-4:5 Bant, Lt. H. S. . I-14 Baxter Dr. J. P. 1-4:6 Baxter, Mej. Semuel, I-12 Bayer Lawrence, VIII-3:5 Beahan Capt K.K., VIII-2 Beams, Dr. J. W. 1-4:12, 4:14 Beaudin, Milton, I-9 Beck, C.K., II-5 Beck, E.E., VIII-2 Becker, Dr. August, I-14 Beckwith, Maj. M. N., II-5 Becquerel H. IV-1 Bederson, T/5 B. VIII-2 Beeler. Col. Geo. W. . I-4:2, 4:7. IV-6, Beerman, Lt. F. L., I-14 Begg, Capt., VIII-3:9 Behling, H. A., IV-5 Belcher, Maj. Fred. H., I-12, II-3, 5, V-3 Belcher Lt.P.F., I-14 Belgerod, Capt. H., VIII-1 Beline, Frank, VII-2

Bell Deniel W. I-9 V-4 Bell, E. W. 1-5 Belmore, F. M. VII-1 Benbow, Maj. H. S., I-4:9. VII-1 Benedict, Dr. M., I-4:7, II-5 Bennett, Lt. Albert, I-14 Berg. Lt. C. M. VIII-1 Bergelin, Capt. O. VII-1 Berkie Dr. 1-14 Best, S.J., VIII-3:4 Bethe H.A. VIII-2 Betts Col. A. W. VIII-2 Beamen, Dr. I. I., VIII-3:3 Bibbs, W.E., VIII-2 Bibby Earry I-6 Bice.R.A., VIII-2, 3:8 Bigelson, Lt. Gerald, VIII-1 Biles, D. VII-1 Birch, Lt. Cmdr. A. F. VIII-2 Bishop, H.R., I-6 Blackistone, F.D., I-5 Blair, Col. R. C., 1-10,12 Bleir, T. VIII-3:7 Blakely, F. F. . II-5 Blanchard, Lloyd E. VIII-2 Blandy Vice Adm. W. H. P. VIII-3:8 Blauvelt, Lt. R. W. I-14 Bliss, Dr.L.A., I-4: 7, II-5 Bloch, Maj. Edw. J., I-4:2,12 Bloch, F., VIII-2 Block Maj.L.R., I-14 Block, Lt. Melvin A. 1-4:6 Block Seymour, I-4:6 Bloom, Dr. Wm., 1-7 Blum, Capt, Bernard, I-7 Bochette, Lt.J.W., I-14 Boche, Dr. Robt., I-7 Bogart, Maj. D. C., I-5 Bogash, R., VIII-3:7 Boggs, E. H. VIII-3:9 Bohden, Capt. V.L., I-9 Bohr. Aage, VIII-2 Bohr, Niels, IV-1, 21, VIII-2 Bolstad. N. VIII-2 Bolton, Lt. F. H., I-14 Boltzmann.L. VIII-2

0(1)2







# SECHET



## COMPLETIALED

Bondrake, L. D. , VIII-2 Bonesteel Col. C.H., VIII-3:8 Boorse, H. A. II-2 Booth, Dr. E. T. II-2.5 Bopp, Dr., I-14 Borden, Brig. Gen. W. A. VIII-3:8 Borst, Dr. L.B., I-4:2 Bothe Prof. Walther, I-14 Bowelle, B., IV-3 Bowen, Rear Adm. H. G., I-4:12, VI. VIII-3:8 Bowen, Dr. I.S. VIII-3:2 Bower, H. C., II-5 Bowes, Watson, VIII-1 Bowman, Prof. H.R., I-4:6 Boyd, Dr. Geo. 1-7 Bradbury, Dr. N. E. , 1-4:5, 11-5, VIII-2, 3:5.3:8 Bradway, F. W. I-b Brady, Lt. Max, I-14 Branch, R. T. V-3 Brannon, Capt. J. H., II-3 Brangome, E. D. . VII-1 Bratt, E.C., VIII-3:4 Bray, Ralph, VIII-3:9 Brazier.B.E. VIII-1.2 Breit, Dr. G. . I-4:12 Brennand, J.R., VIII-1 Brenner, Richard, I-9 Brereton, Gen. L. H., VIII-3:8 Bretscher E. VIII-2 Brewer, Dr. A. Keith, I-4:14 Bridges, Sen. Styles, I-4:1 Bridgman, W.P., VIII-2 Briggs, Dr.L.J., I-1, 4:12, 4:14, II-3 Bright. W. VIII-2 Brin. T/Sgt.R., VIII-2 Briney R. M. VII-1 Brinkman, Maj. E. A., III, VII-1 Brixner, Dr. B. VIII-2, 3:8 Broad, W. E., I-6 Broadwell, R.P., I-6 Brock, Lt. L. V. I-14 Brockman, Henry, VIII-2 Brode, R.B., VIII-2, 3:2, 3:9 Brocks, Edwin, VIII-1

Brooks, Howard, VIII-3:3 Brooks, Lt. J. E. VIII-1 Brooks M.L. VIII-2 Browder, Edward C., I-10 Brower, W.M., VIII-2 Brown, Capt. E. B. . I-14 Brown, Edward J., I-S. IV-5, V-5 Brown, H. J., I-6 Brown, Jas. M., I-11 Brown, R. E., IV-4 Brown, Col. Staunton L., I-14 Brown, T. W., I-6, IV-5, 6 Brownell, R. M., I-4:6 Brues, Dr. A. M. , 1-4:6,7 Brundage, Lt. B. M., I-4: 6, 4:9,7 Bryan, Capt. F.A., 1-7 Bryant H. II-4 Bubb, G. E., IV-5 Buchanan, J., III Buckley. O. E. . I-1 Buettner, Capt. R. J., VIII-3:8 Bugbee, S.J., IV-6 Bullard, Lt. Hudson, USN, VIII-3:5 Bullock, Lt. Col. E. F., I-5 Bullock, Maj. J. C. . I-14 Bundy, Harvey H., I-4:13 Bunker Capt. C. H. VII-1 Burbage, J. J., VIII-3:4 Burford, W.B., V-1 Burggrave, W. F. . VIII-3:4 Burke, Lt. C.L. 1-14 Burke, J. E. VIII-2 Burlingame, W. E., VII-2 Burman, Capt.L.C., VII-1 Burnham, Lt. B. P. 1-14 Burns, J. A. IV-5 Burns, R. M., II-2 Burris, Stanley, VIII-2 Burriss, Lt. Cmdr. S., VIII-3:8 Burrough, Capt. S. E. USN, VIII-3:2 Burton, Capt. H. D. . VIII-3: 2 Burton, John R. Jr., 1-4:7 Burton, Dr. Milton, I-4:7 Burton R.E. IV-5 Burwell, B. VII-1, 2 Bush, Lt. H. C. VIII-1, 2

C(1)3







Bush, Lt. H. H., I-14

Bush, Dr. V., I-1, 4:1, 4:5, 4:7, 4:12,

4:14, 7, 10, 12, 13, 14, IV-1, 2I, 3,5,

V-2, 3,5,6, VII-1, VIII-2, 3:9

Butler, H. G., IV-4


Butler, S. A., VIII-2

Byrnes, Hon. Jas. F., I-4:7

Butler, Col. R. G., Jr., VIII-3:9

Cabaza, Lt. J. E. , I-14 Caldes, Wn. VIII-2 Caldwell, I-6 Caleca, T/Sgt. V., VIII-2 Calleghan, Lt. F. P., I-14 Colvert, Mej. H. K., I-14 Calvin, Capt. E.B., I-9,12 Camac. N. VIII-2 Cameron, Lt. C. L., 1-14 Campbell, A. W. VIII-2 Campbell, Maj. Geo. B., 1-13 Campbell, Jos., I-4:2 Campbell, Sir Ronald I., I-1 Campbell, Maj. W. C., II-3 Connon, Rep. Clarence, I-4:1 Cantril, Dr. S. T., I-7, IV-211 Cappiello, Anthony, I-12 Carlberg, H. A., IV-5, 6 Carlson, B. VIII-2 Carlson, T/Sgt.E., VIII-2 Carlson, G. O. . IV-5 Carlson, R., I-b Carlson, R. W. VIII-2 Carpenter, W. S., Jr., IV-1 Carr, Lt. J. F. , I-14 Carson, Ellis H., I-6 Carter.R.C., VIII-3:9 Casey, Lt. Col. S. B. , I-9 Cassidy, Lt.R.M., VIII-1 Cast. P.F., IV-b Cater. Lt. W. D. I-14 Catlett, Capt. W. A., III Center Clark E., II-5 Cernaghan, Capt. A. L., VIII-1 Chadwick, Geo. VIII-2, 3:9 Chadwick, Sir James, I-1, 4:9, 4:13.9. IV-1,21,VIII-2/9

Challis, G.S., VIII-2 Chambers W.R. V-5 Chapman, Dr. V-6 Chapman, T. S. , VIII-3:4, 3:7 Chapmann, Dr. S., I-4:14, VI Chappell Lt. G. C. VIII-2 Chase, Joseph, I-4: 7 Cheeseman, E.L., VIII-3:6 Cherwell, Lord, VIII-2 Chipman, E.E. VII-1 Choate Maj. C. E. . II-3 Christy, R. F., VIII-2 Chubb, L. W., I-1 Church, G.P., IV-5 Church, H. H., I-6 Church, P. E. VIII-2 Churchill Winston, VIII-2 Cieslicki, Marion, VIII-2 Clancy, Lt. J. F. , I-14 Clark, Capt. C.L., I-14, VIII-1 Clark, J. C., VIII-2 Clark, Dr. J. M., VII-1 Clark, Dr.L.J., I-4:12 Clark. O. S. . IV-5.6 Clarke, Lt. C.F., Jr., I-14, IV-6 Clarke, J. C., I-5, I-6 Clarke, T., VIII-3:7 Clarkson, Capt. W.R., I-7 Clausen, R. E., VIII-2 Clawson, Dr. Don, I-7 Clay. Dr. E. . 1-7 Clay, Richard, VIII-3:9 Clayton, Lt. S. S., I-14 Cleary, Pfc. Patrick, VIII-2 Cline, C., VIII-2 Cline, Maj. V.P. V-6 Cloud, W. T., IV-6 Clusius, VI Cockcroft, Prof. J.D., I-4:9 Coe, Dr.J.R., 1-4:3 Coffin, G.S., IV-5 Cohen, G. VIII-3:7 Cohen, Dr. Karl P., I-4:14, II-2 Cohn, Dr. Weldo E. 1-4:3,4:7 Oolby, Dr. W. F., 1-14 Coldwell. E.S., II-5 Cole, Dr. K. S., I-7







SI

## COMPLIATIADAD

Cole.Col.R.E. VIII-1 Coleman, T.J., VII-1 Collbohm, Frank, VIII-3:9 Collins, T/4 A. VIII-2 Collins, Lt. B. W., I-14 Collins, Lt. Donald C., I-4:6, VIII-3:8 Collins, Louensy, I-10 Colton, L.J., Jr., VII-1 Compton, Dr. A. H., 1-4:2, 4:4, 4:5, 4:7, 4:9, 4:11, 4:12, 4:13, 4:14, II-3, IV-1, 21,211,VIII-3:7 Compton, Dr. K. T., I-4:2, VIII-3:8 Conant, Dr. J. B., I-1, 4:7, 4:12, 4:13, 4:14,7,10,12,IV-1,2I,3,5,V-5. 6, VII-1, VIII-1, 2, 3:2, 3:4, I-14 52 Condon, Dr. E. U., I-4:12, VIII-2, 3:8 Cone, W.A., IV-2II Conklin Dr. F.R. 11-5, V-1,6 Conn.A.H. VIII-3:7 Gonnell, A. J., VIII-1 Connell, R.P., VIII-3:1 Conners.Lt.H.P. I-14 Connolly, Frank, I-9 Consodine, Col. Wm. A. I-14 Cook, Capt. Robt. R., I-14 Cook, Lt. Col. R. W., II-1,5 Cook, Dr. Walter W., VIII-1,2 Cooke, R. T. , IV-b Cooksey, Donald, I-4:13 Cooley, Lt. L. E., I-14 Cooley, Capt. T.R., USE, I-S Coolidge Dr. W. D. . I-1. Cooney, Col.J.P., I-4:6 Cooper. Dr. C. M., I-4; 4 Cooper, Capt. Kurray M., I-14 Cooper Dr. Raymond, I-7 Copps, Capt. Jas. F., I-14 Corak, Wm., VIII-3:3 Cornelius, Lt. Col. W. P., II-1,4 Cornog, R., VIII-2 Corson, Dr. Dale R., VIII-2, 3:6 Corson, E.M., II-5 Coyell, Dr. C. D. , I-4: 3, 4:5 Costallo, Dr. Martin, I-7 Coulson, Lt. Fred, IV-6 Coulter, L.V. VIII-3:4

Cowan, Maj. Jas. B. 1-14 Cowdry Dr. E. V. 1-4: 3. IV-211 Cox, L.E. VIII-3:3 Crane, H.R., VIII-2, 3:2, 3:9 Crane, P.W., IV-6 Crawford, A.L., II-4 Crawford, Capt.R.L., I-12, II-3 Grawford, Lt. W. R., I-14 Oreech, Francis L., I-6 Creighton, Lt. Esther, VIII-1 Creighton H. J. II-2 Crenshaw Col. Thos. T. I-12 VII-1 Creutz, Dr. E. C., I-1:4,4:9, VIII-2 Orist, Dr.R.E., 11-2, VIII-3:7, 3:9 Critchett, J. H., I-4:7 Critchfield, C.L., VIII-2 Cromer. S.J. VIII-2 Crowell, T. VIII-3:7 Crowley Lt. J. T. I-14 Cummin.A., VIII-3:7 Cunningham John W., IV-4 Curie, I. IV-1 Curie, M., IV-1 Curie, P., IV-1 Curran, Peter A., VIII-1 Currie, Dr.L.M., II-2 Curtis, Dr. H. J., I-7 Curtis, M.L., VIII-3:4 Curtiss L.F. 1-4: 3, 4:12, VI Custer, Gordon, III Cydell, M.R., IV-6

Daghlian, H.K., Jr., VIII-2, 3:9
Dailey, Lt.D.H., I-14
D'Alfonso, Lt.D.V., I-14
Dallenbach, Dr., I-14
Dalton, Capt.W.E., VII-1
Dana, L.I., II-5
Daniels, Dr. Farrington, I-4:2, 4:4, IV-2I
Daniels, Lt.G.B., I-14
Daniels, H.T., IV-2II.5
Danne, Adrian, I-4:11
Darling, L.A., IV-6
Datz, S., VIII-3:7

0(1)5









## COMPONITION

Davalos, Capt., S.P., VIII-1, 2 Davidson, John E. II-4. IV-211. VI Devies, Capt. John L., I-14, VII-1 Davies Dr. T. Harrison, 1-4:7 Davis Hon Clifford I-10 Davis, Eileen, VIII-3:3 Davis Capt. Geo. B. Jr. I-14 Davis, John Parkés, I-4:7 Davis, Capt. N. E. VIII-1 Davis, R.R., VIII-2 Davis, Wm. H. I-8 Davison, B. VIII-2 Dawson, T/Sgt.R., VIII-2 Dawson, Sarah, VIII-1 Day Lt. C. E. VIII-1 Dazzo, Lt. N. C. . I-14 Dean Lt. Virgil F. VIII-1 de Benedetti.S., VIII-3:4 DeCoursey. Col. Elbert, I-4:6 DeFranco, Lt. F. J., I-14 DeHoffman, Frederick, VIII-2 Deibner, Dr. Kurt, I-14 Deily, Lt.R.E. I-14 Del Genio, Lt. Nicholas, I-14 DeLorimier, Col.A.A., VIII-3:8 DeMille, J. M. , IV-6 Deming.J.O., II-5 Dempster Dr. A. J. 1-4:13, 11-2 Demeon, E. J. VIII-2 Denfield, Rear Adm. L.E. 1-8 Denit Gen. C. B. I-4:6 Dennes, W.R., VIII-2 Deringer Dr. M. I-7 Derry, Lt. Col. J. A., I-9, 3:8 de Seversky, Maj. A. P., I-4:6 DeSilva, Col. Peer, I-4:6, 14, VIII-2 Dessauer, Dr. Gerhard, VIII-3:8 Deutsch, Z. G. 1-4:14 Deulin Lt. W. J. 1-14 Dewey, Bradley, VIII-3:8 DeWitt, General J.L., IV-1 Dice. C. O. . VIII-3: 4 Dick, C. H., VIII-3:9 Dickel, G., VI Dickinson, Warren, VIII-3:9 Bickson, J.L., IV-6

Dill Fld Kar Sir John I-1 Dillon, J. H. VIII-3:4 Dinius Lt.E.F. I-14 Dirac, P.A.K., VIII-2 Doan Dr.R.L. IV-21,211 Dodge, B. F. VI Dodge, Lt. Robt. T., I-4:7 Dodson.R.W., VIII-2 Dole, Dr. M., III D'Olier, Franklin, 1-4:6 Doll. Dr.E.B., VIII-3:8 Doll. E. J. VIII-2 Donaldson, Dr. Lauren, I-7, VIII-3:8 Donnell, Maj. A. P., 1-4:5, 4:7, VIII-3:7, I-145: Dopel Prof. Robt. 1-14 Dorland, Col. G.M., VIII-3:6 Doubleday, Col., I-4:6 Douglas, P.M., VIII-3:1 Douglas, Dr. T. B., VIII-3:3 Dounce, Dr. Alexander, 1-7 Dow, David, VIII-2 Dowdy, Dr. A. H., I-4: 3.7 Dreger, H. W. VIII-2 Drew. T.B., IV-6 Driscoll, M/Sgt. F.J., I-4:6 Dubridge, Dr.L.A., I-4:2,4:3 Dudley Capt. L. A. . I-9 Dudley.Lt.Col.W.H., VIII-1 Duffey Capt. D. VII-1 Duffield, R.B., VIII-2 Duffiureux, Prof., I-14 Dunbar, P.B., I-4:3 Dunham, Lt. Robt. S. . I-13 Dunlap R. E. VIII-2 Dunn, Lt. J. H., I-14 Dunning, Dr. J. R., I-4:12, II-2, IV-1 Dunning Maj. E. B. 1-9 Durand, Eric, VIII-3:8 DuVigneaud, Vincent, 1-4:3 Dybre. A. M. VIII-2, 3:1

Ebbs, Maj.R.F., IV-5 Eberstadt, Ferdinand, I-4:7 Eberts, R.M., VIII-3:7 Ebling, I-14

0(1)6





Dike.S.H. VIII-2, 3:9

## COMPENIALAD



Eckberg, Lt. C.R., I-14 Eckmen Lt. Col. G.R. 1-14 Edwards. Lt. R. W. . I-14 Edwards, W.K. I-10 Ehlert, Dr., 1-14 Ehrlich, R., VIII-2 Eilers Lt. Roy I-13 Einstein, Dr. Albert, I-1, II-1, IV-1 Eisenhart, Lt. K.S., I-14 Elkins, J.A., II-5 Elley, Dr. H. W., VII-1 Elliot.J.E. II-5 Elliot, N., I-t Elliot, Naj. Wm. . I-13 Ellis, Dr. E. L., VIII-3:2 Ellis, James, V-6 Engel, Rep. A.J., I-4:1 Engel, Bernard, VII-1 Engel Capt. R.E., I-9 English, Dr. S. G., I-4:7 Enskog D. VI Ent.Gen. U.G., VIII-2, 3-9 Erbacher, Dr., I-14 Esau, Dr. Abraham, I-14 Eschenbrenner, Dr. A.B., 1-7 Eshbach Dr. C. H. I-4:2 Estabrook. E. B. 1-9 Esterline, P., VIII-2 Eurkin, Lt. Edward, I-14 Evans, Haj. J. W. 1-9 Evans, R. M., IV-6 Evans, Col. Sylvester M., I-13 Evens, Dr. T. C. 1-7 Evans, Maj. Thos. J., Jr., VI Everett, Dr. M. C., I-4:7 Ewing, S.D., IV-0

Fahy, Charles, I-4:7
Faille, G., I-4:3,7, II-2
Faltings, Dr., I-14
Farina, Capt. W.A., VIII-2
Farr, H.V., VII-1
Farrell, G.E., I-10
Farrell, Brig. Gen., T.F., I-4:6, 4:7, 14, IV-1, VIII-2, 3:8

Farrow, E.S., III Fassett (Ardinger and) IV-4 Faul Henry VII-2 Faust Dr. J. T. 1-7.11.14 Federman, S. VIII-3:7 Fehrer Mej.J.N. 1-9 Felbeck, Dr. Geo. T., I-4:7, II-5 Fell.Lt.P.S.P., I-14 Ferebee Maj. Thos. VIII-2 Ferguson, Ethel Hancock, VI Ferguson, Sen. Homer, I-4:1 Fermi Dr. Enrico I-4: 4, 4:9, 4, 12, II-5. IA-1'51'AIII-5 Fernelius, Dr. W. C., VIII-3:4 Ferris, Jos., VIII-1 Ferris, Phillip, VIII-1 Ferris, Theodore, VIII-1 Ferry Mej.J.L. 1-7 Feynman, Dr. R. P., I-4:7, II-5, VIII-2 Fidler, Kaj. H. A., I-4:5, V-2 Fielding, E. V. VII-1 Fields, Col. E. E., I-4:2, 4:7 Finch, Capt. Robt. F. . I-14 Fine Dr. Paul C. 1-4:7,4:13 Finn, Maj. P.S. VII-1 Firmin, Maj. P., I-4:9,9, VIII-3:2 Fischer, Dr. I-14, VII-2 Fisher, H. E., III Fisher Maj.R.A. I-14 Fisk, Dr. J. B., I-14 Fisterre, J., Jr., VII-1 Flader F. VIII-2 Flammersfeld, Dr., I-14 Flandagan, I-4:1 Plansgen, Prior and Lenzie, IV-4 Flanary, R. L. V-6 Flanders, D.A., VIII-2 Fleck. E. M. VII-1 Fleischer, Dr. E. D., I-4:12 Fleischmann, Prof. Rudolf, I-14 Fleming Denna F. 1-4:7 Flick, Capt. John, I-4:6 Flowers, Lt. H. C., I-14 Flugge, Dr. Siegfried, I-14 Flynn, A. J. VIII-3:7 Fogg. Lt. N. A. 1-14



Foladare, Jos., VIII-3:2





## COMPENTINERD



Foley, Melvin, VIII-2 Foltz, Lt. W. D. 1-14 Forber, E.C., VII-1 Ford, J.G. 1-5 Forkner, Lt. T. F., I-14 Forney, Col. G. J., II-5, 6, V-1 Forrest, Capt. C. U., VIII-1 Forsythe, Harry, IV-4 Forsythe, V. VIII-3:7 Fortine, T/Sgt.F., VIII-2 Foster Col Harry I-5 Foster Dr. Richard, I-4:1,7 Fowler, G.A., VIII-2, 3:8 Fowler J.A. VIII-2 Fowler, Dr. W.A., VIII-3:2 Fox.Lt.Col.M.C., V-6, VI Francis, C. M., VIII-2 Franck, Dr. J., I-4:4, 4:7 Frank, Lt. E. D., I-7 Frankel, A. VII-1 Frankel, S. P. VIII-2 Fraser, Lt. Col., H.R., II-5 French.A.P., VIII-2 French, Carl, VII-1 Friedell, Lt. Col. H. L., I-4:3,4:6, 7. VIII-3:4 Friedlander, G., VIII-2 Friley, Dr. C. E. . I-4:11 Frisch.C.R., VIII-2 Fritz. H. W. III Frelich, Lt. Col. A.J., VIII-3:6 Froman, Dr. Darol, 11-5, VIII-2 Froman, Mrs. Darol, VIII-1 Frost, H. E. VIII-3:4 Fry. Lt. B. M. 1-14 Fuchs, K., II-3, VIII-2 Fugard, Capt. J. R., 11-5 Fulbright, H. W., VIII-2 Fuller, Norman G., IV-4, 6 Fulmer, Dr. E. I., I-4:11 Fulton, Hugh, I-4:13 Funkhouser, Prof. W. D. 1-4:10 Furer, Rear Adm.J.A., I-14, VIII-3:2 Furmen, Dr. N. H., V-2, VII-1 Furmen, Naj. E. R., I-4:6,14 Furney, Capt. Russoll H., I-14 Fussell, L., Jr., VIII-2

Gehan Lt.P.J. I-14 Gallsher. R. M. . I-10 Galloway. G. VIII-2 Gans, D. M., II-2 Garaner, Loris, VIII-2 Gardner Trever VIII-3:2 Garner, C.S., VIII-2 Gary, T.C., 11-3, 111, 1V-211, 3, 6 Gaskill, Dean H.B., I-4:11, VII-1 Geery, Lt. R. L., I-14 Gee, Col.H.G., VIII-1, 2, 3:8 Geery Maj.B.B. VIII-1 Generoux, R.P., IV-5 Gentes, G., II-5 Gentner, Dr. Wolfgang, I-14 George, A., IV-b George D'Arcy VII-2 George, Col. Warren, I-12, II-4 Gerlach, Prof. Walther, I-14 Gerow, Lt. C. H. . VI Gessler, A. E., II-2 Gherardi, Dr. B., I-1 Giauque, V.F., VIII-2 Giffels.R.F., VIII-3:4 Giles, Lt. Gen. B. M., VIII-3:8 Gillette, Maj. F. M., IV-5 Gillette, Haj, Kirby H., I-14 Gilman Prof. Henry, I-4:14 Ginns. Dr. D. W. . 1-4:9 Giordani, Dr. . I-14 Glass, E.R., VIII-3:7 Glover, Naj. Thos. , V-6 Goering, Reichsmarshall Herman, I-14 Goldsmith. A.M., 1-9 Goldstein, E. . II-2 Goldstein, L., VIII-2 Gomez, Elfego, VIII-1 Conzales, Hon. Albert T., VIII-1 Goodman, Dr. Clark, VII-2 Goodman, 7/3 W. VIII-2 Goodpasture Dean Ernest, 1-4:10 Gordon, Dr. Lincoln, I-4:7 Gore, Col., VIII-3:9 Goring, Lt. G. E. . 1-4:6 Gornall, Naj.R. F., IV-5 Goshorn, Paul, I-5 Goudsmit, Dr. S. A. , I-14







Grace, Richard, IV-4 Grady J.A. IV-6 Graef R. W. VIII-1 Grafton, Capt. J.F., IV-21 Graham Dr. F. P. 1-4:10 Graham, T., II-1,2 Grantham, Everett M., VIII-1 Graves, A., VIII-2 Gray, C.F., I-4:11 Gray. C. W. 11-5 Gray, Harvey, 1-10 Greager, Maj. C. H. . IV-211, 6, VII-1 Green, C.B., VIII-2 Green, H. F. . V-1 Greenberg, E., VIII-3:7 Greene, Joel, I-4:6 Greene Priscilla VIII-1 Greening, H. G., VIII-3:8 Grenstein, Maj. Herold, VIII-3:7 Greenwalt, C.H., II-3, IV-6, VIII-2 Greenwood, A. T. 1-4:6 Grefe, F. W., VIII-1 Gregg, Lt. W. D., I-14 Gregory Lt. Col.R.C., II-3 Greifer, Aeron, VIII-3:3 Greisen, K., VIII-2 Greninger, I-4:9 Greninger, A.B., IV-6 Grier, Herbert E., VIII-3:9 Grilli.E.R., VIII-3:3 Grizzell, Capt.R.A., I-14 Gronemeyer, F.G. VIII-3:4 Grooms, Lt. J. A., I-14 Gross, C. N., IV-5,6 Gross, Lt. Milton, USN, I-13 Gross, Prof. Paul N. I-4:10 Groth, Dr. W. I-14 Grotjen, Capt. L.L., II-2 Groves, Maj. Gen. L.R., 1-1, 4:1, 4:3, 4:4, 4:5, 4:6, 4:7, 4:9, 4:12, 4:13, 4:14, 5. 7.8.9.10.12.13.14.11-1.3.4.5.111. 1v-1.21.211.4.5.6.v-1.2.3.5.6.vi. VII-2, VIII-1, 2, 3:1, 3:4, 3:5, 3:7, 3:8, Guarin, Maj. Paul L., VII-2 Guilfoyle, Lt. T. D., I-14 Gunn, Dr. R., I-4:12, 4:14 Gunnes, R.C., VIII-3:7

Gunter, Thurman, VIII-1 Gunnski, D.H., VIII-2 Gurley, M.H., VIII-1 Gustavson, Dr.R.A., I-4:2 Gysae, Dr., I-14

Heeg.R. VIII-3:3 Hadlock, Maj. Canfield, I-14, V-6, VII-1 Hegeman, Capt. P.O., I-4:6, VIII-1, 2 Hageman, R.C. IV-5,6 Haggerson, F.H., II-5 Hahn, Prof. Otto, I-14, II-1, 2, IV-1, 2I Haley Capt. Jas. W., I-14 Halban Dr. H. 1-14,4:9 Halifax, Earl, I-1 Hall, David, VIII-2 Hell, Herbert, VIII-3:8 Hall Capt Howard F. , I-14 Ham, Maj. R. C. 1-14 Hamilton, Jos. G., 1-4: 3, 7, VIII-3:8 Hammel, E. F., VIII-2 Hemmett, Dr.L.P., VIII-3:9 Hamming, R. W., VIII-2 Hamphries, Thuron, I-4:6 Hancock, J. M. . I-1:7 Hendley, R. W. VII-2 Hane, Wilbur, VIII-2 Henig, M., VIII-3:7 Hanneock, J., II-5 Hanson, B. F., IV-6 Henson, Capt. E.L., USN, VIII-3:2 Hare, R. IV-b Hargrave, V-6 Haring, Dr. M. M., VIII-3:4 Herkings, Dr. W. D., I-4:14, II-2 Harlin, R. H. 1-6 Harman, Col.J. M., I-5, VIII-1, 2 Harmon, James, VIII-1 Harmon, K. M., VIII-2 Harmon, CWO R. C., VIII-1 Herms. T/3 D. VIII-2 Harned, Prof. H. S., I-4:14, VII-1 Harris, L.J., IV-5 Harns, R. I. IV-6 Harrison, Geo 1-4:13





## COMPRESENTATION

Harrison, Dr. G. R., VII-1 Harrison Dr. W. N. 1-4:12 Harshaw, W. J. VII-1 Hart, Maj. Gen. G. T., VIII-1 Hart.Lt.H.S. I-14 Herteck, Prof. P., I-14 Hartman, W. C., II-5 Hartridge, A.L., III Hartwig, Dr., I-14 Hastings, A.B., I-4:3 Hatch, Senator Carl, VIII-1, 3:8 Hausisen, B.R., VIII-3:9 Hauth, V.E., II-5 Haupt, L., IV-5 Haven, Dr. Francis, 1-7 Hawkins, D., VIII-2 Hawkins, L. C. VIII-2 Hayden, Lt. A.S., I-9 Hayes, Capt. Arthur J., I-14 Hayward, Capt. J. T. USN, VIII-3:2 Hearon, Capt. W. M., VII-1 Hecker, Dr. J. C., V-6 Hecker, Capt. N. L., VII-1 Heflin, Col. VIII-3:9 Heilpern, Maj. Bert H. . I-5 Heisenberg Prof Werner, I-14 Helmholtz, L., VIII-2 Hempelmann, Dr.L.H., VIII-1, 2 Henderson, R. W. VIII-2, 3:8 Henne, A.L., II-2 Henning, C. O. . IV-5 Henningsen, E. V., IV-5 Hensen, J. R., I-6 Henchaw, Dr. P. S. . I-4:6 Hensley, J. W. . I-11 Herb.R.G. VIII-2 Hersey, John, I-4:6 Hertel Prof. K. L., I-4:10 Hertz, G., II-2 Heston, Dr. W. E. . 1-7 Hewatt, Brig. Gen. Hobert, VIII-3:8 Heyd.J.W., VIII-3:4 Heydenberg. H. P. VIII-2 Hiby Dr. 1-14 Higginbothan, W.A., VIII-2 Hightower, L. H., VIII-2 Hilberry, Dr. Norman, I-4:2, 4:13, IV-1, 21.6

Hill, Dr.A., VII-1 H111.C.F. V-5 Hill Nathaniel I-4:6 Hill, Capt.R.C., II-3, V-4, VIII-2 Hillman, G.E., IV-5 Hinch, Wm. H., VIII-2 Hirschfelder, J.O., VIII-2, 3:8, 3:9 Hitencock, Lt. G. D. . I-14 Eittell.J.L., VIII-2 Hochwelt, Dr. C. A., VIII-3:4 Hodgo, Dr. Harold, 1-7 Hodges, Lt. G. H., I-14 Hodgson, Col. John S., 1-12 Hoecker, Dr., I-14 Hoffman, Dr.J.I., I-4:12, VIII-2 Hogness, Dr. T. R., I-4:4, 4:9, 4:13, 14, IV-21, Holder, Lt. Thernton F., USN, I-13 Holifield, Rep. Chet, VIII-318 Holleday, J.A., VII-1 Holland, Lt. H. H., I-14 Holloway, M. G., VIII-2, 3:8, 3:9 Holmes, A. R. VII-1 Holmquist, V. R., IV-6 Holt, Dr. Harold, I-7 Holt. Dr. W. B., I-7 Holton, Dr. W.B. . 1-4:12,13 Hood, C.B., VIII-3:3 Boogterp, J. J., VIII-2 Hookwey, H. E., VIII-3:3 Hoover, Cmdr. G. C. . I-1 Hoover, Vice Adm. J. H., VIII-3:8 Hopkins, H. S., III Hopper, Lt. J. D., VIII-2 Horan, Capt. John A., I-14 Horine, Rosella, VIII-3:3 Hornberger, Carl, I-4:6 Horowitz, Lt. J. J., VIII-1 Hossfeld, Lt. Cmir. Raymond F. . 1-13 Hostetter, G. M., I-11 Hough, Maj. Benjamin, I-12, II-2, V-3 Houghton, B. VIII-2 Houston, G. C., IV-6 Houston, Lt. L. O., I-14 Houtermans, Prof., I-14 Hovde Dr. F. L. VIII-3:2 Howard, John B., I-4:7

CONFIDENTIALIDE

Howard, Dr. L. H. V-4



Howe, C.D., 1-1 Howe, J.P., IV-5 Howland Lt. J. W. 1-4:6.7 Howson, Lt. Chas., I-13 Hoyt, F.C., II-5, VIII-2 Hoyt, Henry, VIII-2 Rubbard, D.O., II-5 Hubbard, J. M., VIII-2 Huber, A.P., II-5 Huene, Lt. T. F., VIII-1 Hueper, Maj. Gen. R. P. 1-5 Huffines, R.A., VIII-2 Huffman, Dr. J.R., 1-4:9 Huffman, J.W. I-4:4 Hughes, A.L., VIII-2 Hughes, Jas. VIII-2 Hughie, Lt. E. V. VIII-1 Huisking, Lt. W. W., I-14 Hull, Maj. A. C. Jr. VIII-2 Hull, Dr. D. C. V-6 Hull D. E. II-5 Hull, Dr. H. L. . V-6 Bull, Lt. J. N., I-14 Humes, W.B., II-5 Hussey, Rear Adm. G. F., VIII-3:2, 3:8 Hutchins, Chancellor Robt. M., I-4:2 Hutchinson, Lt. Col. V.S., 1-4:5, 4:7 Hutchison, C. A. VIII-317

Ihwe, Dr., I-14
Imrie, Maj. Mathew, VIII-1
Ingham, Sidney, VIII-2
Inghram, M.G., VIII-3: 7, 3: 9
Ingliss, D.R., VIII-2
Ingraham, Henry G., I-4: 7
Ireland, Capt. J. D., V-2
Irvine, Dr. John W., I-4: 7
Irwine, W., IV-2II
Iwase, Dr., I-14

Jackson, Lt. Col., Geo.A., 1-6 Jackson, Maj. Joseph J., 1-14 Jackson, LeRoy, 1-12 Jackson, Lt. R. C., I-14 Jacobs, S.J. VIII-3:9 Jacobson, Dr. Leon, I-7 Jacobson, Dr. Louis, 1-7 Jacobson, Dr.L. O., 1-4:9,4:13 Jaffe Capt. L. 1-7 Jameson, Capt, Lloyd, 1-7 Jansen Dr. 1-14 Jefferies, Zay, I-4: 3, 4:7 Jenike, Capt. W. F., VIII-1 Jenkins, H. P. V-4 Jennings, Hon. John, Jr., I-10 Jepson, Lt. Morris, VIII-2 Jerrems, A.S., VIII-3:6 Jett. Lt. S.K., I-14 Jette, R.R., VIII-2, 3:4 Jewett, Dr. F. B. . 1-4: 3, 1-1 Johannesson, Maj. R. E., I-14, II-5 Johns, Dr. I.B., I-4:11, VIII-2 Johnson, Lt. Col. A.C., 1-9, V-4, VIII-3:2, 3:3 Johnson, Albin E., 1-4:7 Johnson, A.R., VIII-2 Johnson, Lt. C. L., I-14 Johnson, C. M., I-12 Johnson, E. A. . II-3 Johnson, Lt. Henry, USN, I-13 Johnson, Capt. H. H., VIII-3:6 Johnson, Dr. J. R. 1-14 Johnson, Capt. L. E., I-14, IV-5, I-1453 Johnson, R. W., VIII-3:1 Johnson, Dr. W.C., I-4:5, IV-211 Johnson, Lt. Wm. G., I-11 Johnston, Prof. H. L., VIII-2, 3:3 Joliot, Prof. F., I-14, IV-1, VIII-2 Jones, E. L., II-4 Jones. N. H., II-4 Jones, T.A., III Jones, Maj. T. O., I-14 Jones, T.R., VIII-3:7 Jones, Wesley M. VIII-3:3 Jorgensen, T.A., VIII-2 Joris, G.G., II-2 Judson, C.M., VIII-3:7 Junkin, A.V., II-4 Juned, Dr. 1-4:6 Justi Dr. I-14







Kedlec, Lt. Col. H.R., IV-5 Kaffman, Cmdr. D. L., VIII-3:8 Kahn, Milton, VIII-3:9 Kalichman, E., VIII-3:7 Kemen, Martin, VIII-319 Kammer, Dr. Adolph, 1-7 Kerl, Capt. Clarence L., I-4:7, VIII-3:1 Kirshenbaum, A.D., VIII-3:7 Kasner, Cpl., I-4:6 Kaspar, Col. R. J. VIII-3:4 Kay, W.C., IV-211.6 Kearton, C.F., II-3 Keeler, Leonarde, V-6 Rehl, G.L., VIII-2 Kehoe, R. A., VIII-3:4 Keiser Naj Hubert VII-2 Keith, P.C., II-5 Keller John VIII-2 Keller, Jos. M., I-4:11, VIII-2 Kelley, Armand, VIII-2 Kelley, Dr. R. E., VIII-3:4 Kelley, Lt. R. H. . I-14 Kelley, Lt. Col. Wilbur E., I-4:7,12, V-1,2,3,4,6,VII-1 Kellogg, J.M.B., VIII-2 Kelly, D. N., I-11 Kelly, Jos. A., VII-1 Kendell Dr. I-4:14 Kendell, Lt. R. S. 1-14 Kennedy, Dr. Nos. W., I-4: 3, IV-1, 21, VIII-2, 3: 3, 3:4 Kent.R. 3d. VII-1 Kershaw, Stanley, VIII-1, 2 Kerst, D. W. VIII-2 Kibnick, A., VIII-5:7 Kilgore, Sen. Harley N., I-4:1 Killough, Lt.R.S., I-14 Kilpatrick, Dr. K., VIII-3:7 King, Admirel E.J., IV-5, VI, VIII-2.3:8 King, Dr. E. Q., I-4:3 King Capt J.A. I-14 King Capt J. E. III King, L. D. P., VIII-2, 3:9 King, Lt. W. A., I-14 King, Prime Minister W. L. McKenzie. 1-4:7 Kingdon, Dr. K. H., I-4:14, V-2

Kinzel, Dr. A. B., 1-4:7 Kipp, I-6 Kirchner Prof. F. F. I-14 Kirkman, Capt. R. W., I-4:7,14, VIII-3:2 Kirkpatrick, Col. E. E. 1-4: 3, II-5. VIII-2.3:4 Kirshenbeum, Dr. I., VIII-3:7 Kistickowsky, G.B., VIII-2, I-1, VIII-3:9 Elaproth, K. H., VII-1 Klarquist, Kenneth, 1-13 Klaw Abel I-6 Klein, A.C., V-1, 3 Klemm, Dr., I-14 Kline, S. A., VIII-2 Elossner Maj.R. H. 11-5 Knowles, Col. Miles, I-4:1 Knudsen, H. T., I-b Koenig, C.J., I-6 Koester, G.A., VIII-3:8 Echl, Dr., 1-14 Konopinski, E.J., VIII-2 Kopfermann, Prof., I-14 Kopp M. VIII-3:7 Koranda, Lt. Eugo, I-14 Korshing, Dr., 1-14 Koski, W. VIII-2 Koverski Dr. Lew, 1-14 Kramer, A. G. II-5 Kraus Prof. I-4:14 Krewatch, W.B., IV-5 Kron, Dr. G. E., VIII-3:2 Krous, C.A., V-1 Kruger, W.C., VIII+1,2 Kuhn, Prof. Eichard, 1-14 Kupferberg, T/Sgt.G., VIII-2 Kurpka, N., VIII-3:7 Kurtz, A. VIII-3:7 Kyle, Col. W. H., I-4:13

LaBine, Gilbert A., VII-1 LaCroix Col. James P. I-5 Lail G.G. IV-1.6 Lamie, R. S. VI Lanahan, T.B., VIII-3:8

0(1)12



Kinsey, H.D., II-5

# SHALL FILL TO THE STATE OF TH





Landrum, C. U., IV-4 Landshoff, R. VIII-2 Lane, Cmdr. Donald E. . I-13 Lane, Dr. J. A., I-14 Langan, R.F., I-9 Langer, L., VIII-2 Langham, Dr. Wright, VIII-2 Lennon, Lt. J. J. I-14 Lansdale, Col. John, Jr., I-14 Large Capt., VIII-2. Largey, J.R. 11-5 Lark-Horovitz, VIII-3:9 Larkin, Capt.R.A.VIII-2 Larkin, T/Sgt.W., VIII-2 Larsen, E. M., VIII-3:4 Largon, Dr. C. M., V-6 Lauder, D. H., IV-1, 6 Lauritsen, Dr. C. C., VIII-2, 3:2 Lauritsen, Dr. T., VIII-3:2 Lautenslager, Murice, VIII-3:3 Lavender, Capt. Robt. A., USN, I-13 Lawrence, Dr. B. O., I-4:5, 4:7, 4:12, 4:13, IV-1.V-1,2,3 Lawrence, W. L., I-6 Lawson, Philip, VIII-2 Leahy, Maj.P.C. VII-1 Leshy Lt. T. H. I-14 Lephy, Adm. W. D., VIII-3:8 Lee, C.E., VIII-3:1 Lee. Vo.Maynard E. . I-14 Leet, L.D., VIII-2 Lefter, B.R., VIII-1 Leggo Dr. Christopher 1-7

Libby Dr. W. F. 1-4:5.11-2 Liberatore, L.C., VIII-3:7 Lilienthal, Devid, I-4:2,4:7 Linares, A., IV-6 Lincoln, Brig. Gen. G. A. VIII-3:8 Lindemann, Dr. F. A., I-4:14 Lindsay, Franklin A., I-4:7 Lindvell, Dr. F.C. VIII-3:2 Linenberger, Dr. G. A., VIII-3:8 Linschitz, H., VIII-2 Lipkin, David, VIII-2 Lister Gordon K. I-13 Little, T/3 F.L., VIII-2 Little, Norman M., IV-4 Littler, D. J. VIII-2 Livingston, Capt. Claude, I-9 Livingston, D.C., VIII-2 Livingston, Prof. N.S., I-4:2 Llewellin, Col. J. J., I-1 Lockhart.C.C., IV-6 Lockridge, Lt. Col. R. W., VIII-2, 3:1, 3:6, 3:9 Lofgen, Dr., V-3 Lokietz, M.S., VII-1 Long. E. A. VIII-2 Long, K. E. , VII-1 Longsworth, Dr. L. G., I-4:14 Loomis, Dr. F. W., I-4:2 Loomis, R. L. VIII-2 Lord, Capt. W. W. I-12. V-3 Borenz, Dr.E. 1-7 Lovejoy, V-6 Lowe Brig Gen Frank, I-4:1 Lubeck, V.A., I-6 Luke, Maj. C. D., II-5 Lum, Dr. J. H., I-4:4, IV-211, VIII-3:4 Lynch, E. H., V-4 Lyon, Capt. G. M., USN, VIII-3:8

Lyster T.L.D. II-5

COMPRENTIALIES

Lehr, H. K., VIII-3:8

Lemons, J. F., VIII-2

Levin, A.A., VII-1 Levin, S., VIII-3:7 Levine, Phil, I-4:6

VIII-2

Leits, F.J., Jr., VIII-3:4


Leonard, Capt. Geo. B., I-14 Leonard, Robt., I-4:6 Lesco, Br. Herman, I-7

Leverett, M.C., VIII-3:4, 4:4

Lehy, Lt. Robt. J., USN, I-13, VIII-2

Lenay, Maj.Gen.C.E., VIII-2, 3:8,3:9 Lensie (Flanagan, Prior and), IV-4

Lewis, Dr. W. K., I-1, 4:2, 4:4, II-3, III,





## COMPRESENTATION

MacCready, W.H., IV-6 MacDougall.Dr.D.P., VIII-3:9 Machen, A., VIII-2, 3:6, 3:8 MacInnes, Dr. Duncan, I-4:14 Mack, E., Jr., II-2 Mack, J.E., VIII-2 MacKenzie, Dean C.J., I-1, 4:9 Mackey, B. H. IV-6 Mackie F. H. IV-211.5 MacLeod, W.J., I-6 MacWood, Dr. VIII-3:3 Maddy, J.R., I-11 Nadigan, Lt. A.R. I-14 Medorsky Dr.S.L. I-4:14 Magee, J.L., VIII-2, 3:8 Maguire, Lt. J. J., 1-14 Mahon, Rep. Geo. E. 1-4:1 Mahoney, Lt. J. H., I-14 Maider, J. E. . IV-b Makins, Roger, I-4:13 Manley, Dr. John H., I-4:5, VIII-2, 3:9 Mansfield, Col. H. W. . VIII-3:8 Hanvel, F. I., V-5 Maples, Chief H. H., I-12 Marden, Dr. J. W. VII-1 Mark, Carson, VIII-2 Marley W.G. VIII-2 Marsden, Col.E. H., I-5, 6, IV-6 Maraden, N. H., I-11 Marsh, Lt. Harold, I-14 Kershak, R., VIII-2 Marshell, D.G., VIII-2 Marshall, Gen. Geo. C., I-1, 4:1, IV-1, VIII-3:8, I-14 52 Marshall, Col. J. C., I-1, 5, II-5, III. IV-1,2I, V-2,4,6,VII-1 Marshall, S. VIII-2 Martel, J. P. . IV-2II Martin, D. S., VIII-2 Martin.Rep.J.W., Jr., I-4:1 Mastick, Ens. D. VIII-2, 3:8 Mateer. W. D. VII-2 Mathe, Maj. Robt. E. I-14 Mather Jas, VIII-3:7 Mattauch, Dr., I-14 Matthews Lt. Col. Clyde, I-4:6

Matthews.R., VIII-2 Matthias, Col.F.T., I-4:1, IV-1, 5 Mattox, Sgt. James, VIII-1 Maurer Dr. Werner 1-14 May, A. I. VIII-3:9 Mey.Lt.J.P., 1-14 McAdam, Lt. R. G., I-14 McBee E. T. V-1 McCarthy, E.C., VIII-3:4 McCaskill, Lt. E. A., I-14 McCaulay, D. A. VIII-3:7 McCauley Capt. W.R. I-5 McClenahan, Capt. Henry I., I-4:6,14 McCloy.John J., I-4:7 McComb, Wm. R., I-S McCord, W.O., VIII-3:8 McCormack, James H., I-6 McCormack, Rep. John W., I-4:1 McCormick, Capt. J. D. . 11-3 McCormick, Maj. J. L. Jr. 11-3 McCullough, Dr. C. R., I-4:4, 4:7 McCune, S. W., Jr., VII-1 McDaniel Dr. P. W. 1-4:10 McDermott, Lt. E. P. USN, I-9 McDonald, Dr. Ellice, I-7 McDonald, F. H., IV-5 McGavock, Maj. J. H. . VIII-1 McKee, J. F. VII-1 McKee, R. E., VIII-1, 2 McKenzie J.G. I-10 McKenzie Capt. E. VII-1 McReon, Francis B., V-3, VIII-3:4 McKibben, J.L., VIII-2 McKinley Maj. J. H., IV-2I, VII-1 McKinney, Kaj. Russell L. I-14 McKneight, S.A., IV-b McLeod, Capt. R. J. I-14 McMahon, Senator Brien, VIII-3:8 McMillan Dr. E. M. IV-1, 21, VIII-2, 3:3, 3:8 McMullen, Lt. Wm. E., I-14 McHally, Dr. J. G., V-6 McNierney, W.L., VIII-2 McVeigh, T. F., II-4 Mesd. Sen. Jas. M. . I-4:1 Means, M. G. . II-5

0(1)14





Mears, Capt. B. J. . I-7





Meder Capt. Jos. F., I-14 Meier, G.F., IV-5 Meigs Douglas P. I-6 Meikle G. Stanley VIII-3:9 Meints, Capt. Ralph, VIII-3:4 Kengerink, Maj. C. E., VIII-3:1 Menke, Capt. B. W., I-14, VII-1 Menzer, Dr., 1-14 Merritt, Mej.P.L., VII-1 Metcalf, Col. Herbert E., I-13 Metcalf Capt Roger 1-7 Metz, Chas. F. VIII-2 Metzger, Lt. D. A., I-14 Michenor, W. F. X., I-4:7 Middleton, A.E., VIII-3:9 Miller, Dr., V-5 Miller, C. Mark, IV-4 Miller D.A. IV-6 Miller, H.A., IV-6 Miller, H. I. VIII-2 Miller, Maj.J.F., I-10 Miller, J. W. VIII-1 Miller, Maj. R. H. . I-9 Miller, Lt. J.g. V. VIII-2 Miller, W.C., I-4:6 Millett, K., IV-5 Mills.F., II-5 Mills. Harvey, I-11 Milton, W.H., Jr., IV-6 Mims, K.P., VIII-3:9 Minikes, Lt. Col. Solette M., I-14 Minissini, Vice Adm., I-14 Miskulin, Lt. Kike, I-14 Mitchell, D. P., VIII-2, 3, I-4:12 Moeding, Henry, VIII-2 Moeller Commo. L. N. VIII-3:2 Moliere, Dr., 1-14 Monier, Dr. J.A., III Monro, D.A., VIII-3:7 Montgomery, S. L. VIII-3:7 Montoyo, Adolfo, VIII-1 Montoyo, Ernesto, VIII-1 Moon, P.B., VIII-2 Moon, W.F., VIII-2 Moore, Maj. D. C., V-6 Moore, Cmdr. Hudson, I-9, VIII-2

Moran, Maj.J.J. II-1.3.5 Morgan, Capt. A. M., USN, VIII-3:8 Morgan, Elmo, VIII-1 Morgan, Fred, I-10 Morgan, J. . I-6 Korgan, Dr. K. Z., I-7 Morrell, Capt. V. J. IV-6 Morrison, Dr. Philip, I-4:4,4:6,4:7. 14. II-5. VIII-2 Morrissey, Geo. E. . I-6 Morse, Dr. P. M., I-4:2 Morse, Capt. R. D. . VII-1 Moses, Brig. Gen. R. G., I-1 Mosgrove, Lt. Richard, VIII-1 Moshier, R. W., VIII-3:4 Motichko, T/Sgt. L. VIII-2 Notohashi, Dr. N., 1-4:6 Moulton & Powell, IV-4 Mountjoy, Capt. P.B., I-14, IV-5, 6 Mueller, Maj. Walther E. . 1-13 Mulliken, Dr.R.S., I-1, 4:5, 4:13, 4:14 Mullin, Dr. H. R. , 1-4:12 Mulvihill Lt. Helen E. VIII-1 Muncy. J. A. D. VIII-2 Murphree, Dr. E. V., I-1, 4:12, 4:14, II-3, III Murphy Lt. E. F. Jr. 1-14 Murphy Maj E.J. IV-211 Murphy G. M. 11-2 Murphy. T/Sgt. V. VIII-2 Murray Capt. Jes. S., I-14 Musser, J. M., IV-6 Musser. Capt. Sem., VIII-3:6 Myers Jacob VIII-3:3

Nach, Lt. Clinton, VIII-1
Hauman, Col. A. C., VIII-1, 2
Naylor, E. E., I-5
Heblett, Judge Cohen, VIII-1
Neddermeyer, Seth, VIII-2
Nedzel, Dr. B. A., VIII-3:8
Neel, Lt. J. V., I-4:6
Nelson, Lt. Col. C. A., I-5, 8
Nelson, Donald K., I-9
Helson, E. C., VIII-2

0(1)15



Nelson, Dr. Harold, I-7 Nereson, Dr. N. N., VIII-3:8 Netcher Col. E. C. 1-5 Neuert, Dr. Hugo, I-14 Neverick, Lt. A. A., I-14 Newburger Maj Sidney VIII-2 Newcomb, Maj.R.I., IV-5.VIII-3:1 Newell.E.E. 1-4:9 Newell, W.S., VIII-3:8 Newlon, C.E., II-5 Newman, Brig. Gen. J. B. Jr., I-4:6,14 Newson, H. W., I-4:4 Newton Amos S. I-4:11 Michols, Brig. Gen. K. D. . 1-1, 4:2, 4:3, 4:4,4:6,4:7,4:10,5,11-5,111, 1V-1,6,V-2,4,6,VI,VII-1,2, VIII-3:4,3:7 Nickman, A. A., II-4 Nickson, Dr. J. J. 1-7 Mickson, Dr. J. M., I-7 Nickson, Dr. Hargaret, 1-7 Nielsen, Col.A. W., I-4:9 Rielsen, M.L., VIII-3:4 Wier, Dr. A. C. C., I-4:12, 4:14, II-2 111, 4-2, 41, 4111-3:9 Nininger, Lt. Robt. D., VII-2 Ritze, P. H., 1-4:6 Noble Lt. Col. C. C. 1-5 Noel, C.K., VIII-1 Holan, Lt. J. E. 1-14 Nolan, Capt. Jas. F., I-4:6, VIII-1, 2 Molan, T.B., 1-9 Nooker T/Sgt.E. VIII-2 Nordheim, Gertrude, VIII-2 Mordheim, Dr. Lother W., I-4:4, 4:7, VIII-2 Norris E.C. II-2 Norris, J. C., I-10 Sorsted, Gen. VIII-3:9 Norton, Dr. B. N. VIII-3:2 Norton, F.H., VIII-2 Norwood, Dr. W. D., I-7, IV-6 Notman, D. O. IV-6 Nuessle, Gustave, VIII-3:3 Munn, E. F., 1-11

Oberbeck, Lt. Col. A. W., VII-1, 2 O'Brien, Lt. C. H. . I-14 O'Brien, Cmdr. Gerald, I-13 O'Brien, Inez, YIII-2 O'Brien, Col. J.J., I-10, IV-4 O'Byrne, K. J. 1-10 O'Connell, Lt. J. J. I-14 Ofstie, Rear Adm. R.A., VIII-3:8 C'Gara, Lt. J. L., I-14 Ogle. Wm. VIII-2 Ohlinger, Dr. L.A., I-4:4,4:9 O'Keefe, Ens. B. VIII-2 Cld. Lt. Cmdr. Bruce S., I-14 Olmstead, T. H. VIII-2 Olsen, E. E. VIII-2 Glson, Lt. E. G., I-14 O'Malley Lt. Thos. R., USN, I-13 O'Keara Capt.P.F. I-12.V-4 Oppenheimer, Frank, VIII-2 Oppenheimer, Dr. J.R., I-1, 4:5, 4:7, 4:13, 11-5,6,VIII-1,2,3:1,3:2,3:3,3:7,3:9 Orfales, Lt. G.A., I-14 Osborne, R. B. VIII-1 Osenberg Prof Werner I-14 Otto, F., IV-6 Oughterson, Col. A. W. 1-4:6 Overbeck W.P., IV-6 Overstreet, Dr. Ray, I-7

Page, Lt. Col. Gordon B. VII-2 Pagett, Lt. A. A. Jr. . I-14 Palmer Maj. T. O. VIII-2 Paolino, Lt. A. I-14 Pardee, F. W., Jr., IV-2II, 3,6 Parker, H. M., I-7 Parkinson, T.I., Jr., I-4:2 Farratt.L.G., VIII-2 Parrish, D. T., VIII-3:4 Parsons, Col. W. B. , I-14 Persons, Rear Adm. V.S., USN, VIII-2, 3:2, 315,318,319 Pash, Lt. Col. Boris T., I-14 Pasquier L.P. II-5 Patterson, Robt. P., I-8, 9, IV-1, 4, 5, V-5 Paulus, M. G., VIII-3:7

C(1)16







Pawling Linus 1-4:3 Prabody, A. O. VIII-1 Pegram, Dean Geo. B., 1-4:2, 4:10, 4:12 Pehrson, G.A., IV-3,5 Peierls, Dr. R. E., II-2, 3, VIII-2 Penley, Lt. Col. V.J., VIII-1 Penney, Dr. W. G., I-4:6, VIII-2, 3:8 Pepkowitz,L.P., VIII-2 Pepper, Jerry, VIII-1 Peretzman, Capt. Mathin, VIII-1 Perlman, T. VIII-2 Peter, Prof.J.G., 1-4:2 Peters, Rez, VIII-2 Petersen, Earriett V., VIII-1 Peterson, Col. A. V., I-4:2, 4:9, IV-2I, 3, VIII-3:4, I-14:32 4:4, Peterson, Geo. E. I-6 Peterson, Lt. J. E., I-14 Petrzilke, Henry, VIII-2 Peyton, H.J., II-5 Pfaff, Dan, VIII-2 Phalor, Joy, VIII-3:3 Phelps. I.F. VIII-3:4 Philbin, Lt. Thos. E., VIII-1 Phillips, B. E., I-6 Phillips, Lt. H. B., I-14 Pickett Lt. W. H. I-14 Pierce, Maj. Chande C., I-14 Pierce, T.L., IV-5 Pittenger, C. A., VIII-3:4 Pittluck, Dr. Harry, 1-7 Pittmen, F.K., VIII-2 Pittock.H. I-6 Placzek, Geo., I-4:9. VIII-2 Pleasents, V. V., IV-6 Plumlee, R.L., VIII-3:3 Pochon, Dr. M., I-4:12, VIII-3:4 Pocock. O. H. . VIII-3:4 Pollard, Prof. W. G., I-4:10 Pollock, Dr. H. C., I-4:14, V-2 Pontecerve, Dr. Bruno, I-4:9 Poole, H. J. VIII-2 Popejcy V.A. I-6 Popham, W. H. VIII-2 Potrate, H. E. VIII-2 Pottle Capt. V. L. USN. VIII-3:8 Powell, S.T., V-5

Powers Capt. S.B., V-4

Pratt, S.W., IV-2II

Pregel, Boris, VII-1

Preuss, H.M., II-5

Price, Lt. J.B., VIII-2

Prior (Flanagan, Prior and Lenzie), IV-4

Pritchett, W.T., I-10

Prohs, Ens. W., VIII-2

Prosser, Dr. C.L., I-7

Purnell, Rear Adm. W.R., I-1, S., VIII-2,


3:5, 3:6

Putt, Col. D.L., VIII-3:9

Quidor, J.S., VII-1

Rabi Dr. Isidor I., I-4:7, VIII-2 Radoch, Dr., 1-14 Radue, Lt. Richard G., USN, I-13 Refferty, J.A., II-5 Ramsey B. H. IV-4 Ramsey Prof. Norman F. 1-4:2, VIII-2, 3:2, Rasmussen, W.S., I-11 Rausch, VIII-3:4 Rayburn, Rep. Sam. 1-4:1 Raymond, E. F. IV-4 Res, Lt. Col. C.E., I-7 Read Granville M., III, IV-2II Redenius, Lt. Josephine L., 1-14 Reeder, H.J., I-11 Reid, Capt. Van S., I-12, VIII-1 Reider, R., VIII-3:7 Reines, F. VIII-2 Remsen, Capt. G. W. . I-14 Rendleman, Lt. J. C., I-14 Roum, Clyde, VIII-2 Reynolds, Edward, I-4:2 Reynolds, Fns. G., VIII-2 Rhodes C.P. I-4:3 Rhodes Maj. F. B. 1-14 Rhodes Lt. H. C. 1-14 Rhodes, P. P. VIII-3:4 Rhodes, W.O. IV-6 Richards, Maj. Gen. Geo. J. . I-4:1.5 Richards H. T. VIII-2

C(1)17






Richardson, Lt. V. E. 1-14 Richmond, E.L. IV-6 Richtmyer, Dr. Robt. D., I-13, VIII-2 Ridgway R. H. VII-2 Rifkin, VIII-3:3 Riley, Maj. H. D., IV-5, 6 Riley, Lt. W. T. I-14 Ring, R. W., VIII-3:1 Rittenhouse, C.A., I-6 Rivero, Capt. Horacio, USN-3:8 Roach, Dr. F. E., VIII-3:2 Roark, Maj. C. L., VIII-3:9 Robbins, Ralph N., VIII-3:3 Roberts, O. W., VI Roberts, J.K., VIII-3:7 Robertson, Lt. S. B., I-14 Robinson, Lt. G. O., I-14 Robinson, J. C., V-6 Robinson, J. L. VII-1 Roboff, Lt. S. B. . VII-1 Roby. Wm. VIII-3:8 Rodden, Dr. C. J., I-4:12, V-2, VII-1 Roeth, Kaj. A. C., I-9 Rogers, Lt. Col. B. T. I-4:1, IV-5 Rogers, Dr. D. B. . 1-7 Rogers.Lt.N.E. I-14 Rogers, W.H., II-5 Rolander, Lt. C. A. , I-14 Rollinson, C.L., VIII-3:4 Roosevelt, Pres. Franklin D. I-1, 4:12, 9. IV-1, VIII-2 Rosbach, Maj.L.E., III Rose, E. L. VIII-2 Rose, J.E., I-7 Rosen, Dr. R. 1-4:12 Rosenberg, J., VIII-3:7 Rosenberg, Col.L., VIII-1 Rosenman, Lt. B. M., I-14 Ross, A., VII-1 Rosshack, E. C., VIII-3:7 Rossell, Maj. Paul F., I-12 Rossi, Bruno, VIII-2 Rotblat.J., VIII-2 Roth, Dennis, VIII-2 Roth, Capt.L.J., VIII-2 Roth, Mary J., VIII-2


Howe, Hartley, VIII-2, 3:2 Rowe, J. L., VIII-2 Boy. K. F. VIII-2 Royall, Gen. K. C. . I-4:1 Rubin, Dr. T., VIII-3:3 Rubinson, Dr. Wm., VIII-3:8 Ruble, R. O., VIII-1 Rucker, C.N., II-5 Ruhoff, Lt. Col. J. R., I-4:2, 4:5, 4:7, V-1, 2, 3, 6, VII-1, VIII-3:4, 3:7 Rundle, Robt., I-4:11 Russ, H. W., VIII-2, 3:8 Russell, Maj. G. W., I-4: 7. V-6, VII-1 Russell Horace Jr. VIII-2 Rutherford, E. . IV-1 Rutland, H. R., V-4 Ryan, Capt. G.L., VII-1 Rydzewski, Lt. A. L., I-14

Sabi.N. VIII-3:7 Sachs, Dr. Alexander, I-1, IV-1 Safferstein, T/Sgt. N. C. . I-4:6 Sage Dr. B. E. VIII-3:2 St. Clair, Naj. W.T. II-4 Salfingere, Maj. F. W., VIII-1 selly Maj.J.F. III.IV-5 Saltonstall, Senator Leverett, VIII-3:8 Salyers, Maj. Chas. D., I-14 Samaras, Dr. Nicholas, VIII-3:4 Sampson, W.G., VIII-3:4 Sanders, R.R., I-10 Sandham, Lt. E. M., I-14 Sandige, Prescott, I-4:3 Sands, E. VIII-3:4 Sapper, Maj. W.L., IV-6, VII-1 Sargent, B. W., I-4:9 Satterfield, Maj. Wm. J., I-6 Satterthwaite, C.D., VIII-3:3 Sauerwein, Dr., I-14 Savage, Lt. Col. J. E., I-5 Savigny Maj. H. A. VII-1 Sawin, S., IV-5 Sawyer. C. W. VII-2 Sawyer, Dr. R. A. VIII-2, 3:8 Scatchard, G., II-2

0(1)18



Rothery Maj. W.A. I-9





## COMHIDENTIAL/RD



Schacher Lt. G.P. 1-14 Scheeffer Lt. I-4:6 Schaffer, Lt. W. F. VIII-2 Schiercke, Sgt. T. H., V-4 Schmeidel, J. R. . IV-5 Schmitz. H.E., I-6 Schoppe, Kargaret, VIII-1 Schreiber, R.E. VIII-2, 3:8, 3:9 Schrenk, Dr. H. H., I-7 Schruben, C. H., VIII-3:1 Schultz, Gus H., VIII-2 Schumann, Prof. Erich, I-14 Schumann, Lt. V.K., I-14 Schumb, Prof. W.C., VII-1 Schutz, P.W., VIII-3:7 Schwab, W. G., VIII-3:7 Schwartz, H., VIII-3:7 Schwartz, J. I. VIII-2 Schwartz, R., VIII-3:7 Schwartz, Dr. S. . I-7 Schwartz, Lt. Samuel, I-14 Schwellenbach, Judge L.B., IV-4, 6 Schwertfeger, A.J., IV-b Scott.D.L. VIII-3:4 Scott, Br. Kenneth S., I-7, VIII-3:8 Scott Capt. Stuart W., I-13 Scoville, Dr. Herbert, Jr., VIII-3:5 Scribner, Dr. B. F., I-4:12, VII-1 Seaborg, Clenn, I-4:5, 4:13, IV-1, VIII-2 Searls, Fred, I-4:7, VIII-3:8 Seaton, Warren, I-13 Seckendorff, E. W., V-3 Seelman-Eggebert, Dr., I-14 Seely, L.B., VIII-2 Seeman, Col.L.E., VIII-1, 2, 3:6 Segre, Emilio, IV-1, VIII-2, 3:9 Seider Capt. R.G. . II-3 Seitz Maj.B.G. I-5 Seitz, Dr. Frederick, I-4:4, 4:10, IV-2II Selfridge, G.C., VII-1, 2 Seminara, Lt. L. A., I-14 Semple, Capt. David, VIII-2 Sentiff. H.J., VII-1 Serber, C.L., VIII-2 Serber, Dr.R., I-4:6, VIII-2 Serduke J. T. VIII-2 Sergeant, Maj. Wm. T., I-14

Seybolt, A.U., VIII-2 Shadel Henry K. VIII-1 Shane, C.D., VIII-2 Shapiro, M.M., VIII-2, 3:8 Shaughnessy, John, I-6 Shaw, Col. David F., I-14 Shaw, Capt. Robt. T., 1-14 Sheahan, R. D., I-9 Sheard, H. VIII-2 Sheldon, G. T. E., II-5 Shepherd, C. H. IV-5 Shields Naj. VIII-3:2,3:9 Shipmen, I-4:1 Shodlesky, J., VIII-3:7 Short, Hon. Dewey, 1-10 Siemes, Father J.A., I-4:6 Silverman, M.L.B., I-7, VIII-3:4 Simmons, S.J., VIII-2 Simon, W. O., IV-6, I-4:1 Simons, Capt. Foyle W., I-14 Simpson, C.S. IV-5 Simpson, Dr. O. C., I-4:4,14 Simpson, Capt. Wm. J., I-14 Simpson, Dr. W.L., 1-4:3 Sinsi, Dr. Nathan, 1-7 Skeff P.S. IV-6 Skinner, Lt. Col. H. E. . IV-6 Sklaire, Dr. Harris, 1-7 Skyrme, T. H. R., II-3, VIII-2 Slack, Prof. F. G. 1-4:10, II-2 Slater Dr. J. C., I-1 Slotin, Louis, VIII-2 Slotin, Sonia, VIII-2 Smith, Maj., VIII-3:9 Smith Lt.A.E. I-14 Smith, C.S., VIII-2, 3:4, 3:7 Smith, E.C., VII-2 Smith, Maj. Francis, I-14 Smith Lt. H.R. I-14 Smith, J.S., VIII-3:7 Smith, Lt. L. D., I-14, VIII-3:8 Smith, M. H., IV-6 Smith, Lt. Col. Ralph C., I-13, VIII-1, 3:2 Smith, H. J., I-4:6 Smith, Wilbur F., I-13 Smyth Dr. C.P. 1-14 Smyth, Prof. H. D. 1-1, 4:2, 4:5, 4:12, 4:13,

Seubert, E.G., VIII-3:7





SEATET

Snell, Dr. A. H. 1-4:3 Snoddy, Prof. L.B. I-4:14 Snow, Lt. Edgar, USA, 1-4:6 Snyder. Capt. Floyd, VIII-1 Spyder, Rep. J. Buell, I-4:1 Soddy, F., IV-1 Solberg, Rear Adm, T.A., VIII-3:8 Somervell, Gen, Brehon, I-1, IV-1 Southerland, Capt. J. E., I-14 Sowa, Frank, I-4:6 Sox, Lt. Col. C. B., I-7 Spaatz, Lt. Gen. C. A., VIII-3:8 Spalding, Leslie F., I-b Sparkman, Hon, John, I-10 Spedding, Dr. F. H., 1-4:2, 4:5, 4:7, 4:11, VII-1, VIII-2 Spence, R. W., VIII-2 Spencer, Dr. R. R., 1-7 Sperling, C.C., II-5 Spicka, J. J. VIII-3:4 Spovack, J.S. VIII-3:7 Sprouse John D. I-10 Spyridakis, Lt. E. G., I-9 Squires, A. N., II-5 Squires, Dr. Wm., I-7 Stagg. Kaj. W. W. VII-1 Stallings, Charlie, VIII-2 Stallings, J. H. . I-7 Stanford, R.E.L., IV-6 Staniforth, R.A., VIII-3:4 Stannard, Capt. W.B., I-14 Stansbury, Cept. Max E., I-14 Stapleton, Newton, I-7 Stapleton, T. N. . IV-b Starke, H. H., VIII-3:7 Starr.Dr.C., I-4:7 Staub, H. H., VIII-2 Steadman, Dr. L. T., I-7 Stellwagen, I-6 Sterling, Capt. Thos. A., I-14 Sterner, Dr. James H., I-7 Sterns, J.C., IV-2I Stetter. Dr. G. K., I-14 Stevens, Naj. W.A., VIII-1, 2 Stevenson, Lt. Cmdr. E., VIII-2 Stevenson, J. H., VIII-2 Stewart, Dr. Irwin, I-12, 13, VIII-3:2 Stewart, Lt. Col. S. L. VIII-1, 2, 3:1,

Stilwell, Gen. J. W., VIII-3:8 Stimson, Sec. H. L., I-1, 4:1, 4:13, IV-1 Stockinger Dr. H. E. . 1-7 Stone, Dr. R. S., I-4: 7.7 Stout, J. W., VIII-2 Stow.F. VIII-3:7 Stowers, Maj. D. M., VII-1 Stowers, Lt. Col. J. C., II-1, 3,5, Strassmann, Dr. F., I-14, II-2, IV-1, 2I Streeter, Dr. A. N., 1-7 Streigleder, C.J., VIII-3:4 Streit, Frank, V-6 Strod, A. J., VII-1 Stroke, F. VIII-2 Strong, Haj. Gen. Geo. V. . I-14 Strum, A. E. VIII-1 Sturges Maj. D. G. VII-1 Sturges, S., VII-1 Sturgis, N.D., IV-5.6 Sturgis, Roscoe C., I-10 Styer, Mej. Gen. W. D. I-1. III. VIII-2 Suhr, Dr., 1-14 Sulerud, Lt. J. C. I-14 Sulliven, C. A. IV-6 Sullivan, S. P., VII-1 Summers, Capt. F. W. V-4 Suter Dr. Geo. 1-7 Svirbely, J.L., VIII-3:4 Swanson, Dr. C., VIII-3:3 Swanson, Maj. Welvin O., I-12, V-3 Swartout, Maj. C. W. . VII-1 Sweeney, Raj. C. W., VIII-2 Swenson, E. E. IV-6 Swope, Herbert B., I-4:7 Szilard, Dr. Leo S., I-1, 4:4, 4:12, 4:13,

Taber, Rep. John, I-4:1
Tait, Capt.R., I-14
Talliaferro, Dr. W.H., I-7
Tallman, C.G., IV-1
Tammaro, A., Lt. Col., II-3, VIII-3:7
Tannenbaum, Dr. Albert, I-7
Tashek, R., VIII-2
Tate, Dr. John T., I-4:2
Taub, J.H., VIII-2
Taylor, E.H., VIII-3:7
Taylor, Fred, V-3



3:2, 3:7, 3:9





# COMEMERITALIS

SECRET

Taylor, G. I., VIII-2 Taylor, Geo. W. 1-8 Taylor, Dean H.S., I-4:2, II-2, III Teylor, Lt.R.A., Jr., I-14, VIII-2 Taylor, Dr. T. T. 1-4:14 Teeple, Capt. D. S. . I-14 Teidje, H. F., III Telchov, Br., I-14 Teller, Dr. Edward, II-5, VIII-2 ten Bosch, M., VIII-3:9 Tendam, D.J., VIII-3:9 Tenney, T/Sgt.G.H., VIII-2 Terrell, Dr. H. M., I-7 Terry, Dr. L.L., I-4:6 Tetenbaum, M., VIII-3:7 Thacker, O. Jr., I-10 Thayer, Hanford, I-7 Thayer, H.E. VII-1 Theyer Dr. V. R. III Thiele, Dr. E. W. . III, VIII-3:7 Thomas, Dr. Chas. A., I-4:2, 4:3, 4:4, 4:7. VIII-2 Thomas, C. W., VIII-2 Thomas, Sen. Elmer, I-4:1 Thomas, J. L. VIII-3:7 Thomas, T. VIII-3:7 Thomas, Capt. W. VII-1 Thompson, Dr. A. F., Jr., 1-4:5, 4:7 Thompson, Lt. F. S., I-14 Thompson, Maj. G. C., I-14 Thompson. Capt. G.P., VII-2 Thompson, H. R., II-5 Thompson, Dr.J.G., I-4:12, VII-1 Thompson, J. J., II-2 Thompson, Dr. L. B. VIII-3:8 Thompson, LaRoy, VIII-2 Thompson, Dr. L. T. E., VIII-3:2, 3:9 Thompson, W. I., II-3 Thompson, W. E. , VI Thomsett Capt. R. E. VIII-1 Thorley, I.A., VIII-3:4 Thornton, T/Sgt. G., VIII-2 Thornton, Dr. R. L., I-4:5 Thouren, Cmdr. E. H., VIII-3:2 Thumser, R.C., I-6 Tibbets, Col. P. W., VIII-2, 3:2, 3:9 Tidemann, Devid, 1-7

Titterten, E. W., VIII-2, 3:8 Titus, Lt. J. L. 1-14 Tolmen, Dr. E. C., I-1, 4:2, 4:4, 4:5, 4:7. 4:13, 4:14, VIII-2, 3:4, 3:8 Trask, C.H., IV-5 Traver bt. R. W. . I-14 Travis, Maj. J. R., I-5 Traynor, Maj. H. S., III Treon, Dr. J. F., 1-7 Tribby, Jes., VIII-2 Truman, Pres. Harry S., I-1, 4:1, 4:2, 4:7. 4:13,9, IV-1 Trump, Dr. VIII-2 Trytten, N. H., VIII-2 Tsuzuki. Dr. H. . I-4:6 Tuck, Dr.J.L., VIII-2, 3:8 Tucker Ens. VIII-2 Tucker H. G. I-12 Tucker, Tommy, I-12 Turner. C.D., VIII-3:7 Turner, C.H., VIII-3:7 Turner, Maj. J. H., 1-9 Tuve, Dr. M. A., 1-4: 3, 4:12, VIII-3:9 Twing, W. D., II-4 Tybout, Lt. R. A., 1-4:6, 7 Tyler, Col. G.R., VIII-1, 2 Tyler V.T. III

Uanna, Naj. W.L., I-4:6,14
Ubelacker, A.A., II-5
Ulam, S., VIII-2
Ullman, R., VIII-3:7
Ullrich, Lt. F. W., USN, I-4:6
Underhill, R.M., VIII-2,3:1
Urban, J.J., IV-6, VIII-3:7
Urey, Prof. H. C., I-4:5, 4:7, 4:12, 4:13, 4:14, II-2, III, VIII-2, 3:3, 3:7

Valente, Maj. F. A., IV-2II. 6 Valentine, Capt. Em., I-7 VanArtsdalen, E. R., VIII-2 Vance, Lt. Col. John E., I-4:7, 14, VII-1 Van de Graaff, Dr. R. J., VIII-2

C(1)21







VendenBulck, Lt. Col. Charles 1-5.6 VanDorn, R. M., I-6 VanFleet, J. R., VII-2 VenGemert, R.J., VIII-2 VanHorn, Maj. E. L. VII-1 VanHoy, Haj. J. W. IV-6 Venkeuren Rear Adm. VI VenVleck, Dr. J. H., I-1, VIII-2 VanWie, N. H., II-5 Varley, Capt. N., I-4:6, II-1, VIII-3:4 Vaughen, F.B., IV-6 Vaughan, Lt. Col. Harry, I-4:1 Vaughn, Henry, 1-7 Vaughan, Lt. S. J. (3a), 1-14 Velten, Capt. E. M., VII-1 Vernon, Dr. H. C., I-4:4 Vettel, Lt. C. T., I-14 Vier.DrI., VIII-2 Vinciguerra, Lt. J.B., I-14 Vinson, Fred M., I-8 Voghtlin, Br. Cerl, 1-7 Voight, Adolf, 1-4:11 Volkel Dr. 1-14 Volkoff. Prof. G. M., I-4:9 Vollmer, Lt. J. F., VIII-1 Volpe, Joseph, I-4:7,14 Vona, J.A., VIII-3:7 VonGrosse, Dr. A., II-2 VonLaue, Prof. Max, 1-14 vonHeumann, John, VIII-2, 3:8 VonWeizsacker, Prof. C.F., I-14

Wadkins, Robt.H., I-12
Wahl, A.C., IV-1, 2I, VIII-2
Wake, Capt.D.L., I-4:6
Waldman, B., VIII-2
Waldmann, Dr., I-14
Waldmann, Dr., I-14
Waldmann, Dr., I-14
Walker, M/Sgt.A.A., I-4:6
Walker, M/Sgt.A.A., I-4:6
Walker, R.L., VIII-2
Wallace, Vice Pres. Henry A., I-1, IV-1
Wallace, Dr. N.E., VIII-3:3
Wallgren, Sen. Mon C., I-4:1
Walsh, Lt. Harry R., I-14
Walsh, Lt. Col. R.J., Jr., VII-1

Walter, Lt. H.P. VII-1 Walters F. M. Jr. VIII-2 Walther, Lt. M. M., USN, VIII-3:2 Wantwan, Dr. Maury, 1-7 Ward, W. H., IV-1 Wardenburg, Dr. F. A. C. 1-14, III Were Capt. J. T. 1-9, VIII-3:2 Warf Jus. C. I-4:11 Warner, J. G., VIII-3:4 Warner, R. S., Jr., VIII-2, 3:6, 3:6 Werner, Lt. W.L., I-14 Werren, L.G., V-6 Warren, Capt. Shields, USH, I-4:6 Warren, Col. Stafford L., I-4:3, 4:6, 7, VIII-2, 3:4, 3:8 Waterman, T. F., I-6 Watson, Dr. C. J., 1-4:3.7 Watson, Prof. E.C., VIII-3:2 Watson, Dr. W. W., 1-4:4,4:9 Webb, Dr. G. M. III Webb, Capt. Martin, I-14 Wedb. W.L., VIII-3:7 Weber, E.C., IV-211 Webster, Col., 1-4:6 Wedemeyer, Lt. Gen. A.C., VIII-3:8 Weiboldt, Dr. J., VIII-3:8 Weidenbaum, B. VIII-2 Well, Dr. Geo. L., I-4:9 Weimer, H. B., VIII-3:4 Weimer Dr Karl I-14 Weinberg, Dr. Albert, I-4:4 Weinberg, Dr. A. M. , I-4:7 Weingerten, Lt. J. L., I-14 Veisner, J.B. VIII-2 Weiss Dr. H. VIII-3:8 Weiss, T/3 Mildred, VIII-2 Weisskopf. V.F., VIII-2 Weissman, S. I., VIII-2 Welch, Capt. Wm., VIII-1 Wells, Lt. Algie A. . I-14 Wells, P.A., I-9 Wells Capt W. G. III Welsh, Col. A.B., I-7 Welton, T. VIII-2 Wendt, Lt. C. F. 1-14 Wensel, Dr. R. T., I-4:12,4:13,13 Wentworth, R. A. IV-2II

0(1)22





## COMPENSATION (S)



Werner, H.E., IV-5 Westhaver, Dr. J. W., I-4:14 Wetherhold, Dr. J. H. 1-7 Weygand, Prof. Fritz, I-14 Wheeler, Dr. J. A., I-4:2, 4:4, IV-1, 6 Whipple, Capt. Harry 0., I-4:6, VIII-2 Whitaker Capt Albert E. Jr. I-14 Whiteker, M. D., IV-2II White Capt Chas V. I-14 White, Maj. E. A., I-9, VIII-1, 2 White, Lt. H. E. 1-14 White, J. G., V-6 White, W.A., VII-2 White, Sen. Wallace H., Jr., I-4:1 Whitehurst, B. W., V-3 Whittaker, Dr. M. D., I-4:3, 4:4 Whittelsey.C.C., II-4 Wichers, E. VIII-2 Wick, Dr., I-14 Wiedehecker, K. P. . V-5 Wien, W., II-2 Wiener, W. W., I-5 Wier, Naj. R. J., I-9 Wiesner, Dr. J. , VIII-7:8 Wietig. Dr., I-14 Wigner, Dr. E. P. , I-1, 4:2, 4:4, 4:7, 4:9,4:13, IV-2II Wilear, V-6 Wilhelm, Dr. H. A., I-4:11 Wilhoyt, Lt. Col. E. E. VIII-2, 3:6, 3:8 Wilker, A.V., II-5 Wilkinson, P.G., VIII-3:3 Willard, Dr. J. E., I-4:4 Williams Maj.Gen. VIII-3:9 Williams, Dr. Clarke, I-4:7 Williams, Lt. Col. Donald G., I-14 Williams, Lt. Fred T., USK, I-13 Williams Dr. John, VIII-3:8 Williams, J. H., VIII-2 Williams, R., II-3, IV-1, 6 Williams, Col. W. J., I-4:7, II-1,5 Willingham, W.A., I-5 Wilson, C. H., IV-1 Wilson, E.B., VIII-2 Wilson, F. W., IV-6 Wilson, Fld. Mar. Sir Henry Maitland, 1-4:13

Wilson, J. D., IV-2II Wilson, Col. Rosco C., I-4:6, VIII-2, 3:9 Wilson, Dr.R.R., I-4:14, VIII-2 Wilson, V.E., VIII-3:2 Wilt, D.L., VIII-2, 3:1 Winkelman, D. W., II-4 Winne, Harry A., I-4:7 Winstead, Capt. Chas. B., I-14 Winters, C.E., V-2, VII-1 Wirth, Dr. H. E. VIII-3:3 Wirtz Dr. Kerl I-14 Wisensky, W. VIII-3:7 Wischmeyer, R. R., 11-4 Wise Capt Harry VIII-1 Wiener, R. R., V-3 Woernley, D. L. VIII-3:4 Wolf, Capt. B.S., I-4:6,7, VII-1, VIII-3:4 Wolff, Lt. Col. Charles, I-9 Wollan Dr. E. W., I-7 Womeldorff, F.M., I-9 Wood, M. F., IV-2II, 5 Woods, W.K., IV-6 Workman, E.J., VIII-2 Worth, Dr. J. E. . 1-7 Worthington, Hood, I-4: 4, IV-6 Wright, Dr. C. H., III Wright C. W. IV-4 Wright, O.L., VIII-2 Wroe, Lt. M., VIII-1 Wulff, Lt. A. V. R. Jr. 1-14

York, Maj.D.L., I-5 Young, I-4:9 Young, Dwight, VIII-2 Young, Dr. Gale, I-4:4,4:7 Young, E.R., V-5 Youngs, H.S., I-4:3 Youngs, Maj. W.C., Jr., I-4:6,12

Zacharias.Prcf.J.R., I-4:2,VIII-2 Zeitlin.F.,VII-1 Zimmerli,T/4 F.,VIII-2 Zindle,Lt.H.J.,I-14

0(1)23









SLOTET

Zinn, Dr. W. H., 1-4:2, 4:13, VIII-2 Zirkle, R. E., 1-4:3, 7 Zmachinsky, W. C., VIII-3:7 Zumwalt, Capt. L. R., V-6 Zugsman, Dr. Bernard, I-7

ADDENDA

Barr, Gen. D., I-14 S2 Bull, Maj. Gen. H. R., I-14 S2

Castles, Col. J. W., I-14 S2 Conrad, Col. G. B., I-14 S2

Devers, Gen. J. L., I-14 S2

Eisenhower, Gen. Dwight D., I-14 S2 Eyster, Col. G. S., I-14 S2

Fell, Gol. E. T., I-14 52

Gruver, Col. E. S., I-14 S2

Hawley, Gen. P. R., I-14 S2

Jervey, Col. W. W., I-14 S2

O'Leary, Mrs. Jean, I-1, 3.15 Olsson, Miss Virginia, I-1, 3.14

Redlinger, Capt. M. J., I-14 S2 Rugg, Lt. George A., I-14 S3

Sibert, Gen. E. L., I-14 S2 Smith, Gen. W. B., I-14 S2

Timothy, Col. P. H., I-14 52

Whiteley, Gen. J. F. M., I-14 S2

C(1)24







COMMENCALAD

COMMENTAL



#### C(2) INDEX OF NAMES OF

### AGENCIES, INDUSTRIAL CROANIZATIONS, UNIVERSITIES, ETC.

#### Notes:

- 1. For explanation of references, see Hotes 1, 2 and 4, preceding previous Index, C(1), of Names of Persons.
- 2. The names of Manhattan District installations and offices, and of many Army and Mavy organizations, and of other Government agencies whose contacts with the Manhattan District wers for the most part of a routine nature, have been omitted from this Index.
- 3. Some names, not included in the main index, have been inserted as "Addenda", on p. C(2) 14.







# SECHE

## COMPIDENTIALIZE

Abel Robt Inc. V-3 A.B. Stoves, Inc., IV-5 Acme Sheet Metal Works, IV-2I A. C. Sparkplug Co. . I-4:4 Adams Cafeteria, I-12 Advisory Committee on Research & Development, I-4:2 Advisory Committee on Uranium, I-1, 4:12 Aetna Casualty & Security Co., I-6 African Metals Corp. VIII-1 Agruss, Meyer S. VII-1 Air Transport Association, I-4:3 Air Transport Command, VIII-2 Alabama Ordnance Works, I-1, III Alabama Polytechnic Inst., I-4:10 Alabama Univ. of I-4:10 Albert Bros. Contractors, Inc. IV-211 Alexander Hotels, Inc., I-12 Allegheny Ludlum Steel Co., IV-5 Allied War Supplies Corp. (Canada) . III Allis-Chalmers Mfg.Co., I-1, 4:4. 5,6,7,9,11-2,3,V-3,4,VII-1,I-14s3 Alma Trailers, Inc., I-12 Alphons-Custodis Chimney Construction Co., IV-5, V-5 Aluminum Co. of America, 1-7.6, 11-3, 17-5 Alward, Henry W. VII-1 American Air Filter Co., V-3 American Blower Co., I-4:4, II-3 American Brass Co., II-2 American Cancer Society, I-4:6 American Car & Foundry Co., V-3 American Chain & Cable Co., I-7 American Chicle Co., II-2 American Cyanamid Co., I-7, VII-1, VIII-3:7 American Federation of Labor, IV-5 American Industrial Transit Co., 1-6,11,12,11-4,5 American Locomolive Co. 11-3, IV-5 American Machine Defense Corp. 11-2.3

American Motorists Insurance Co., I-6 American Phenolic Corp. VII-1 American Pipe & Construction Co., IV-5 American Railway Express Co. . I-4: 3. IV-6 American Smelting & Refining Co., VII-1. VIII-3:4 American Standards Association, I-11 American Steel Foundries, V-3 American Tel. & Tel. Co., IV-3 American Tobacco Co., IV-5 American Truck & Body Co. VII-1 Amperex Electronic Corp. . V-3 Anaconda Copper Co., II-2 Anaconda Wire & Cable V-3 Anacostia Naval Station, VI Andale Corp. of Philadelphia, I-4:9 Anderson's, C. C., Stores, Inc., IV-6 Anderson County, Board of Education of, 1-5 Anning, H. E., Go., II-4, V-5 Archer-Daniels-Midland Co., VII-1 Area Laundry & Dry Cleaning Co., I-12 Argonne Mational Laboratory, I-4:2, 4:3 Arizona Iron Works IV-5 Armor Insulating Co. . V-5 Armstrong Cork Co., V-5 Arnold Engineering Co., VII-1 Artisan Metal Products, Inc., III, V-3 Asbestas Erectors, V-5 Asbestos Magnesia Co., VI Asbestos & Magnesia Materials Co., II-4 Asbestos Supply Co., IV-5 Associated Universities, Inc., I-4:2 Association of American Railroads, I-4:3 Atchison Topeka & SantaFe RR. VIII-1, 3:1 Atkinson, G. F., Co., IV-5 Atomic Bomb Casualty Commission, I-4:6 Atomic Energy Control Board of Canada, 1-4:9 Aurora Pump Co., II-3 Automatic Sprinkler, VIII-1 Automatic Transportation Co., V-3 Aviation Corp., The, I-4:4

C(2)1



American Netal Co., Ltd., V-4





Babcock & Wilcox Corp. I-4:4, IV-5. AI AII-1 AIII-5 Badger, E.B., and Sons Co., I-6, III. VIII-1 Bailey Meter Co., VI Baird Associates, II-2 Bakelite Corp., I-5, 6, II-2, 3,5 Baker Bros., IV-6 Baker Bros., Inc., I-7 Baker Bus Lines, I-12 Baker Chemical Co., II-2 Baker & Co. VII-1 Baker, J.T., & Co., III Beldwin Locomotive Works, VII-1 Ball, N. M., Sons, IV-5 Ballinger Construction Co., I-12 Balmar Corp. IV-5 Berbour Stockwell, V-3 Barnard Free Skin & Cancer Hospital, Barnes Laboratory, IV-2I Barr Bros., IV-2I Bart Laboratories 11-3 Bartlett, C.O., & Co., V-3 Bartol Research Foundation, I-4:2 Batcheller, W.T., IV-5 Battelle Memorial Inst., I-4:2,4:4. 4:11,7,11-2,1V-2I,VII-1 Beach-Russ Co., 11-2, 3,5, 1-14 S3 Bechtel-McCone Parsons Corp., IV-5 Bell Telephone Laboratories, I-4:2, 7,11-1,2,4 Belmont Smelting & Refining Works, Bendix Aviation, VII-1 Benner & Navman, V-3 Benton Rural Electric Ass'n, IV-4,5 Beretta, John, Tile Co., V-5 Bergquist & Wilson, IV-6 Beryllium Corp., I-4:4 Bethlehem Steel Co., II-4, IV-5, V-3,5 Beuter, Corp., II-2 Binyon Optical Co., IV-6 Biologic Institutes, I-7 Biological Research Foundation, I-7 Bird Machine Co., IV-5 Birmingham Construction Co., I-12

Birmingham Slag Co., II-4 Bishop, J., & Co., V-3 Black Rock Irrigation & Power Co., IV-4 Black & Veatch, VIII-1 Blair, A. Fernell, I-12 Blaw Knox Co., IV-5, V-3, VII-1 Blickman, S., Inc., V-3 Boeing Aircraft Co., I-S Bonneville Power Administration, I-9. IV-3.4,5.6 Boom Electric & Amp. Co., IV-21 Boss Belting & Specialty Co., IV-2I Bound Brook Plant, II-5 Bowser, Inc., VII-1 Brettler Steel Tank Works, Inc., V-3 Brewer, Chas.R., & Co., IV-5 Brewster Aeronautical Corps, I-9, VII-1 Bristol Co., V-3 Bristol Steel & Iron Co., V-5 British Mission to Japan, I-4:6 Broadway Maintenance Corp., IV-211, ¥-5 Brookhaven National Laboratory, I-4:2, VIII-2 Brooklyn College, I-4:2 Brooklyn Polytechnic Inst., I-4:2 Brooks-Fisher Insulation Co., V-5 Brooks Lumber Co., IV-5 Brower, Chas. R., & Co., IV-5 Brown Dave L., I-12 Brown Instrument Co. . V-3 Brown University, I-4:14,7,V-1,2,6, VIII-2 Bruce, E.L., Co., I-12 Bruns General Hospital, VIII-1, 2 Brunswick-Balke-Collender Co., IV-5 Brush Beryllium Corp. VII-1, I-4; 4 Brush Laboratories, 1-7, VIII-1 Bryant Electric Co., II-4 B. & T. Metals Corp., 1-7 Buensod-Stacy, Inc., II-4 Buffalo Forge Co., I-4:4, II-3 Buffalo Foundry & Machine Co., VII-1 Buffalo Tank Corp. V-5 Bulley & Andrews, IV-2I Bunker Hill Smelter, IV-5 Bureau of Ordnance, I-1, 4:12, VIII-2, 312.315

0(2)2













Bureau of Reclamation, IV-6
Bureau of Ships, VI
Bureau of Yards & Docks, VIII-2, 3:2
Business Men's Assurance Co., VIII-2
Business Supply Co., IV-5

California Institute of Technology, I-4:2, II-1, 2, VIII-2, 3:1, 3:5, California, Univ. of . I-1, 4:2, 4:3, 4:5, 4:11, 4:12, 5, 6, 7, 11, IV-21, 6, V-1, 2,4,5,6, VIII-1, 2,3:1,3:2,3:4, 3:9 California, Univ. of, at Los Angeles, I-4:2 California Waterproofing Co., IV-5 Calumet-Hecla Copper Co. VI Campbell, A.S. Co. 11-2, 3 Camp Levis Tent & Awning Co., IV-5 Canadian Industries, Ltd., VII-1 Canadian Radium & Uranium Co. . IV-2I, VII-1 Canteen Food Service, I-12 Carbide & Carbon Chemicals Corp. . 1-1.4:10.5.6.7.8.11.12.11-1 2,3,4,5, IV-21, 211, VI, VII-1. 2,3:1 Carboloy Co., Inc., VII-1 Carlson, G.O., Inc., IV-5, V-3 Carnation Co. IV-6 Carnegie-Illinois Steel Corp., V-3, VII-1 Carnegie Inst. of Technology. I-4:2. IV-21. VIII-3:9 Carnegie Institution of Washington, I-4:2,4:12,4:14, VI, VIII-2 Carpenter Steel Co., IV-5.6 Carrier Corp. . V-5 Case School of Applied Science, I-4:2 Castleberry, L. K., IV-6 Catholic Univ. of America, I-4:10 Ce-Mag-Co Floor Co., II-4 Cement Gun Co., II-4, IV-ZII Cement Tile Corp. II-4

Centerline Naval Ordnance Plant, VIII-3:5 Certified Burglar Alarm Systems. IV-2I Chadwick & Associates, VIII-3:1 Chain Belt Co. IV-5 Chapman Valve Mfg.Co.. 11-3. IV-5. V-3. Chattanooga Boiler & Tank Co. IV-211. Chicago Bridge & Iron Works, IV-21, 211, 3.5 Chicago Metal Hose Corp. 11-2 Chicago, Kilwaukee, Et. Paul & Pacific R.R., IV-3.5 Chicago & Northwestern R.R., II-4 Chicego, Univ. of, I-1, 4:2, 4:3, 4:4, 4:11, 4:12,5,6,7,8,11,11-2,14-21,211,3,6, VII-1, VIII-2, 3:4 Christopher & Co., I-12 Chrysler Corp., I-1, 5, 7, 11, II-2, 3, 5 Cincinnati, Univ. of, I-4:2 C. I. O. . II-5 City College, N. Y., I-4:2 Civil Aeronautics Board, I-4:3 Claffey.E.S., IV-21 Clark.R.M., I-12 Clifford Mfg.Co., II-3 Clifton Products Co., I-4:4, VII-1 Clinton Bridge Works, IV-5 Clinton Home Builders, I-11,12 Clinton Power Commission, I-12 C.K. & St.P.R.R. IV-4 Cobb. W.L. & E.J., Inc., I-12 Cochran Co. VI Cochrane Corp., IV-5 Columbia River Telephone Co., IV-4 Columbia University, I-1,4:2,4:11,4:12, 4:14.5,6.7,11,11-1,2,3,111,1V-21, VII-1, VIII-2, 3: 3, 3: 7, 3:9 Combined Policy Committee . I-1 Combustion Engineering Corp., I-4:4, 11-1.3.4.17-211.5 Commercial Filters Corp. V-3

Committee on Growth of Clinton Lab.,





1-4:3



# COMPLEVIALAD



Commonwealth Edison Co.. II-3 Comstock, L.E., & Bryant Electric Cos. Inc. II-4 Connery Construction Co., IV-5 Consolidated Chimney Co., II-4, V-5. VI Consolidated Copper Co., IV-5 Consolidated Mining & Smelting Co., I-1, III Consolidated Shipbuilding Co., VI Consolidated Steel Co. VIII-3:2 Consolidated Vultee Aircraft Corp., Continental Aviation Engine Corp. Cook Electric Co., II-3 Cooling & Heating, Inc. VI Cooney Bros. 11-4 Cooper Weld Steel Co., I-7 Coors Porcelain Co. V-3 Cornell Univ., IV-2I, VIII-2, I-4:2 Corning Glass Works, V-3.5 Council of Participating Universities, I-4:2 Coupe Construction Co., I-12 Cox. C. J. Engineering Co. . T-3 Crane Co., II-2, 3, V-3 Crawford, F. H. VII-1 Crocker Radiation Laboratory, I-7 Curren Bros. & Wade, VII-2 Curtis Gravel Co., IV-5

Dahlgren, Maval Proving Ground,
VIII-2

Dant & Russell, Inc., IV-5

Davies Electric Co., IV-2I

Decatur Iron & Steel Co., II-4, V-5

Declassification, Committee on,
I-4:5

Defense Industries, Ltd., I-4:9

Defense Plant Corp., VII-1

DeHegh, Eugens L., I-12


DeLaval Separator Co., II-3

DeLaval Steam Turbine Co., I-4:4

Delbrook Ventilation Co., V-3 Delta-Star Electric Co., V-3 Denver Equipment Co. VII-2 DeVilbiss Co.. 11-3 DeWitt C. Griffin & Associates, IV-5 Diamonds, 5¢ to \$1.00, IV-6 Distillation Products Co. V-2,3 District Advisory Committee, I-4:4 Bollinger Corp. V-3 Doughty R. Sons Co., II-4, V-5 Dow Chemical Co., II-5 Brainage Contractors, Inc., I-12, V-5 Duke Univ., I-4:10 Dulien Steel Products, Inc., IV-5 Dunellen Electric Co., VII-1 Dunham, H. W. Laboratory, IV-5 duPont, E. I. deNemours and Co., I-1. 4:1, 4:3, 4:11, 5, 6, 7, 8, 11, 12, 13, 11-3, 5.111.1V-21,211.3.4.5,6.V-3,6.VII-1, VIII-3:3 Durand, A.A., & Son, IV-5 Duriron Co., 1-9, V-3

East Coast Service Co., VII-1 Eastman Kodak Co., I-8, V-2, 3, 6, VII-1, VIII-3:7 East Tennessee Sheet Metal Works, Inc., 11-4 Economy Engineering Co. . V-3 Edenfield Electric Co., II-4, VI Eimco Corp. V-3 Eimer & Amend Co., VII-1 Eldorado Gold Mines, Ltd., I-4:12, VII-1 Eldorado Kining & Refining Co., VII-1 Electro Netallurgical Co., I-4:11,5,6, 7. VII-1 Electronic Mechanics, Inc., VII-1 Elliott Co., II-2, 3, V-3 Emory Construction Co., IV-211 Emory Univ., I-4:10 Ensign-Bickford Co. VIII-2 Erie City Iron Works, IV-5, VII-1 Ethyl Corp. II-2 Evens, Robley D., VII-1

C(2)4







Expert Tool & Die Go., VIII-2 Explosives Research Laboratory, VIII-2,3:5,3:9

Feirchild Engine & Airplane Corp. Fansteel Metallurgical Corp., V-3. VII-1.VIII-2 Federal Project Housing Administration; VIII-1 Federal Public Housing Authority. I-4 Federal Telephone & Radio Corp., V-3. VIII-1 Fentren Steel Works, IV-5 Fercleve Corp., I-1,5,6,7,8,11, Ferguson, H. K., Co., I-1, 7, 11 Fidelity Casualty Co., I-b Firestone Ketal Products Co., VIII-3:4 Fisher Governor Co., II-3 Flader Frederick Inc. I-4:4, VIII-3:1 Fluor Corp., V-3 Feisey,L.C., IV-6 Ford, Bacon & Davis, I-5,6,7.5,11. 12,11-1,2,3,4,5 Fordham Univ. 1-4:2 Ford Motor Co., IV-5 Fort Loudon Electric Cooperative, Foster & Creighton Co., I-12 Foster-Wheeler Corp., I-4:4, VIII-3:7 Foundation Co. II-4 For Bus Line, I-12 Fraser-Brace Co. 1-419 Freeman, Ernest, & Co., IV-21 Prick Chemical Laboratories, VII-1 Fryer-Knowles, IV-5 Fuller, Geo. A., Co., I-6, 11, II-3 Fulton Sylphon Co., I-9, II-3, IV-5

Galbreath-Moore Co., I-12 Ganzel, C. H. IV-6 Garfield Plant, II-3 Garmo, H. E. IV-6 Garrison & Hopkins 11-4 Gar Wood Industries, Inc. VII-1 Geiger, S.B., Co., IV-2I General American Transportation Co.. VII-1 General Cable Corp., IV-5, V-3 General Chemical Co. VII-1 General Electric Co., I-1, 4:3, 4:4, 5, 9, 13, 11-2, 3, 1V-1, 5, 6, V-2, 3, 5, 6, VI.VII-2 General Mectric Supply Go. . V-3. VIII-3:4 General Electric X-Ray Corp. IV-2II General Elevator Co. V-5 General Notors Corp., I-4:4, VII-1 Ceneral Motors Research Laboratories; 11-2 General Petroleum Corp. of Calif., General Policy Group, I-1 General Tire & Rubber Co., VIII-3:2 Georgia School of Technology, I-4:10 Gerritsen & Herring, IV-6 Gibson Service Hanagement Co., I-12 Giffels & Vallet, VIII-3:4 Giles Drilling Corp. . V-5 Gisholt Machine Co. V-3 Glascote Products, Inc. . V-3 Globe Indemnity Co., VIII-1,2 Globe Industries, VII-1 Globe Steel Tubes Co., IV-5 Globe Union Co., II-2 Goodrich, B. F., Co., VI Graduate Education Committee, I-4:10 Graf.L.J., Construction Co., IV-2I Grasselli Chemical Co., I-7, IV-6 Graver Tank & Mfg. Co., IV-5, V-5 Graybar Electric Co. IV-5 Greyhound Lines, I-12 Grinnell Co., Inc., V-3, IV-211, 5, VI

0(2)5





Griscom-Russell Co. V-3.VI



# SECHE

Groisser & Schlager Iron Works, V-3 Grove, Shepherd, Wilson & Krugg, VII-1 Guerin Bros., IV-5 Gunnison Housing Corp., I-12

Haddock Engineers, Ltd., VIII-3:2 Hamilton National Bank, I-12 Hammel-Dahl Co.. II-3 Handy & Harmon, V-4, VII-1 Handy Joshua (See Joshua Handy) Hanford Concrete Contractors, IV-5 Hanford Irrigation & Power Co., Hankee-James-Zahniser & Warren, Hanley & Co. V-5 Henson, VanWinkle & Munning Co., Harper Magee, Inc. IV-5 Harriman Canteen Co., II-4 Harriman Power Dept. 1-12 Harrison Construction Co., I-12, V-5 Harshaw Chemical Corp., I-7, II-2, 5. III. V-6. VI. VII-1. VIII-3:7 Harvard Univ. 1-4:2,6, VIII-2,3:1. Haughton Elevator Co., IV-2II, 5, VI Hanserman E. F. Co. IV-5. V-5 Hawthorne Neval Ammunition Depot VIII-3:2 Heynes Stellite Co. . V-3 Helton J.D. Roofing Co. 11-4. Hercules Powder Co., VIII-2 Herring Hall Marvin Safe Co., I-7. IV-5 Herron-Zimmers Molding Co., 11-2.3 Hibbs. Harry R., Co., IV-5 Hicks Engineering Co. III Hilliard Corp. . V-3 Hills-McCenna Co. . V-3

Hinson, B.R., Construction Co., I-12
Hobbs Industries, IV-5
Holabird & Root, IV-2I
Holmes & Marvar, VIII-3:2
Hooker Electrochemical Corp., I-6, 7,
11, II-1, 3, 5, VII-1
Houdaille-Hershey Corp., I-6, 11, II-2, 3
Humphrey, John F., Co., I-12
Humphrey & O'Connor, V-5
Hunter College, I-4:2
Eydrocarbon Research, Inc., I-5

Illinois Inst. of Technology, I-4:2, VII-1 Illinois, Univ. of, I-4:2, IV-6, VIII-2 Illinois Window Shade Co., IV-21 Indemnity Insurance Co. of North America, I-6, VIII-2 Indiana Univ., I-4:2, IV-2I Ingalls Iron Works, VI Ingersoll Rend Co., IV-5 Ingersoll-Rand Laboratories, II-2, 3 Initiatory Univ. Planning Committee. 1-412 Inland Steel Co. V-3 Inland Steel Container Co. VII-1 Interchemical Corp., II-1,2 Interim Advisory Committee on Isotope Distribution Policy, I-4:3 International Business Machines Co.. VII-1 International Chimney Co., II-4 International Graphite Electrode Corp., IV-5, V-3 International Harvester, IV-5 International Nickel Co. II-2.3.VI. VII-1, I-14 53 International Water Supply, IV-5 Interstate Commerce Commission, I-4:3 Interstate Roofing Co., II-4 Iowa State College, I-1, 4:2, 4:3, 4:4, 4:11, 4:14, 6, 7, II-2, IV-21, V-2, VII-1, VIII-2, 3:4

0(2)6







Iowa, Univ. of, I-4:2

Jackson Laboratory, VII-1 Jelliff, C.O., Mfg. 11-2 Jenkins Motor Co. IV-5 Jersey City Laboratories, II-2, 3 Jessen, G.R., & Wright, J.C., Construction Co., IV-5 Jessop Steel Co. V-3 Johns Hopkins Univ., I-4:2,6,7, II-1, 2,3,5,V-1,2,VII-1,VIII-3:9 Johns-Manville Sales Corp. . V-5 Johnson Electric Co., IV-21 Johnson, John A., and Sons, Inc., I-11, Johnson Matthey & Co., VII-1 Johnson, Robley L., IV-5 Johnson Service Co., VIII-1 Johnson & Willard, IV-2II Joint Committee on New Weapons & Equipment. I-1 Joint Medical Atomic Bomb Investigating Commission, I-4:6 Jones, J.A. Construction Co., I-1,6, 8,11,12,11-1,2,3,4,5,1V-211,VI Jones, Thery, Coullian & Sylliassen, Joshua Hendy Iron Works, IV-5, VIII-3:2 Joslyn Mfg. Co. . IV-21,6 Joslyn Mfg. & Supply Co., I-7 Joyce Machine Co., IV-5

Kahn, Albert, Inc., II-3
Kallite Tungsten Co., VII-1
Kellex Corp., I-1, 5, 6, 7, II, 12,
II-1, 2, 4, 5, IV-2II, VI, VII-1
Kellogg, M. W., Co., I-1, 6, 7, II-1, 2,
3, 4, 5, VII-1, VIII-3: 7
Kennewick Valley Telephone Co.,
IV-4
Kentucky, Univ. of, I-4:10
Kerby Saunders, Inc., II-4

Kerite Wire & Cable Co., V-3
Kessler & Kessler, V-4
Kettering Laboratory, I-7
Kewanee Boiler Corp., VI, VIII-2, 3:4
Kimball, W. W., Co., IV-2I
Kinetic Chemicals, VII-1
Kinney Mfg. Co., II-3, V-3, I-14 S3
Kirk & Blum Mfg. Co., V-5
Kitchell, T., & Fred Campbell, IV-6
Klopfenstein's, Inc., IV-6
Knoxville Transit Lines, I-12
Kopperman, Jos., & Sons, II-3
Kruger, W.C., I-1, VIII-1, 2

LAB Corporation, VII-1 Laboratory Associates, VII-1 Ladish Drop Forge Co. V-3 Lake Ontario Ordnance Works, II-4, VII-1 Lambert Bros., II-4 Lammert & Mann, IV-2I Leyne Central IV-211 Leatherman & Alley, I-12 Ledoux & Co., VII-1 Leeds & Northrup Co., I-9, II-2, V-3 Lehigh Univ., IV-2II Lenoir City-Alcoe Bus Lines, 1-12 Lenoir City Water & Light Department, I-12 LeTourneau, VII-1 Lewis, Samuel R., IV-2I Liberty Kutual Insurance Co., I-6 Limbert, Geo. B., Co., V-3 Linde Air Products Co., I-5, 6, 7, 11, 11-2.3.4.V-3.6.VII-1.2 Linde Ceramics. I-7 binds Research Laboratories, I-7 Lindsay Light & Chemical Co., I-4:11, VII-1 Link Belt Co., IV-211, 5, V-3,5 Litton Engineering Laboratory, V-3 London Guarantee & Accident Co., I-b Lonergan, E.L. IV-21 Long Island College of Medicine, I-4:2

0(2)7







# COMPIDENTIALIPO

Los Alamos Univ., VIII-2

Los Angeles-Albuquerque Express
Freight Lines, VIII-3:1

Louden Machinery Co., V-3

Louisiana Cafeteria, I-12

Louisiana State Univ., I-4:10

Louisville & Mashville R.R., I-12,

V-5

Louisville Title Insurance Co., I-10

Lowdermilk Bros. Construction Co.,

VIII-1

Lukas-Harold Corp., VIII-3:9

Lukens Steel Co., II-3, IV-5, V-3

Lumsden & Van Stone Co., V-3

Lynchburg Foundry Co., IV-3,5

Lynch Road Plant, II-3

Machlett Laboratories, Inc., V-3 Mallinckrodt Chemical Co. I-4:11, I-7. IV-21. V-3.6. VII-1 Mare Island Navy Yard, VIII-3:2, 3:5 Marion Machine Foundry & Supply Co., IV-5 Markel, John & Mary, Foundation, V-2 Market Forge Co., V-5 Marley Co., Inc., V-3 Martin, R. E., Co., II-4, I-12 Kasonite Corp., IV-5 Messachusetts Inst. of Technology. 1-4:2,4:4,7,11-2,3,111,14-21, V-2, VII-1, 2, VIII-2, 3:9 Master Electric Co., I-9 Maxon Construction Co., VIII-3:4 Maxwell Petroleum Co., IV-5 Mayo Foundation, 1-4:2 McAlester Naval Ammunition Depot, VIII-2, 3:2, 3:5 McAlester Navel Mine Depot, VIII-3:2 McAlester Maval Ordnence Plant, VIII-3:2 McAtee & Heath & Curtis Gravel Co., IV-5 McCabe Construction Co., IV-2II

McGean Chemical Co. 11-2.3 McKee Robt. E. 1-1. VIII-1, 2, 3:6 McKinney Tool Mfg. Go., 1-7, IV-5 McKinssy Tool Co., IV-6 McManama & Co. IV-5 Mechanics Overall Co., VII-1 Mehring & Hanson Co. VI Memorial Hospital, N. Y., I-4:2 Merco Nordstrom Velve Co. . V-3 Metal Forming Co. II-2 Metal Hydrides Inc. 1-4:12.6.7. IV-21.VII-1 Metallurgical Laboratories, I-1,4:2, 4:4,4:13.6.7.IV-6.VII-1.2.VIII-2, 3:9, I-14 52 Netals Disintegrating Co., II-2, 3 Metals Reserve Corp. VII-1 Metler, A.J., IV-211 Meyer Bros., IV-5 Meyers.L.E. & Co., IV-2I Michael Reese Hospital, IV-21 Michigan State College, I-4:2 Michigan, Univ. of, I-4:2,6, IV-21, VIII-2, 3:2.3:9 Mickelson, S.P. Oo. IV-5 Mickey's Shoe Renewing IV-6 Middlesex Warehouse, VII-1 Mid-State Amusement Go., IV-6 Midwest Piping & Supply Co., I-11, 11-3.4.V-3 Milbank, Tweed, Pope, Hadley & McCloy, Military Policy Committee, I-1, III. Ministry of Home Security, Great Britein, 1-4:6 Minnegen, F. K., Co., VIII-3:4 Minnesota, Univ. of, I-4:2, 4:12, 7, II-2, 111, **V-2, VI, VIII-2, 3:9** Missouri, Univ. of, I-4:2 Kohawk Wrecking & Lumber Co., IV-6 Moller F. H. IV-b Molybdenum Corp., VII-2 Monarch Machine Tool Co., VII-1 Monsanto Chemical Co., I-4:3,4:4,4:10, 5.6.7.11.12.11-5.1V-211.6.V-4, VII-1.

CONFIDENTIALIDO

CEARET .

VIII-2.3:4



then Call DE Con

## CONFIDENTIALAD



Moore Mill and Lumber Co., IV-5
Moore Products Co., II-2, 3
Moore School of Engineering, VIII-2
Morgan Bus Line, I-12
Morgan, J.E., & Sons, VIII-1, VIII-2
Morgantown Ordnance Works, I-1, III
Morris Forge & Brilling Co., V-5
Morrison-Bechtel & McCone, IV-5
Morrison-Knudsen Co., IV-6
Motor Coach Lunch, Inc., IV-6
Mound Read Plant, II-3
Mountain States Telephone &
Telegraph Co., VIII-1
Munnell & Sherrell, IV-5
Murdoc Army Air Base, VIII-3:5,
3:9

Nacey.P., Co., IV-2I Nagasaki Medical College, I-4:6 Narowetz Heating & Ventilating Co., IV-2I Nash, Laboratories, II-2 National Academy of Sciences. 1-1,4:12,V-2 Mational Advisory Commission on Education, I-12 National Advisory Committee on Aeronautics, I-4:4 National Board of Fire Underwriters, I-11,12 National Bureau of Standards, 1-4:4,4:11,4:12,4:14,7,13. IV-21.V-2.6.VI, VII-1.VIII-2 National Cancer Inst., 1-7 National Carbon Co., I-4:4,9. IV-21, 3, 5, V-3, VII-1 National Defense Research Council, 1-1,4:11,4:12,4:13,12,17-1,3, V-2, VIII-2, 3:9 National Electric Tool Co. IV-2I National Fireproofing Corp. V-5 National Fire Protection Association, I-11 National Gunite Contracting Co., IV-5

National Homes, Inc., I-12, IV-5 National Inst. of Health, VIII-3:4 National Research Corp., II-2, 3, V-3, I-14 S3 National Research Council, I-4:6, IV-1 National Research Council of Canada, 1-4:9 National Research Council of Japan, I-4:6 National Safety Council, I-11 National Tube Co., V-3 National Valve & Mig. Co. . VI Navajo Freight Lines, VIII-3:1 Neval Cun Factory, VIII-3:5 Naval Office of Research & Invention, VI Naval Research Laboratory, I-4:12. 4:14, IV-21, VI Nebraska, Univ. of . I-4:2 H. E. P. A. 1-4:4 Newberry-Chandler-Lord, IV-5 Hew England Lime Co. VII-1 New Jersey Machine Co., II-2, 3 New Mexico, Univ. of, VIII-2 Newport-Kern & Kibbee Co., IV-5 New York City, Board of Higher Education, I-4:2 New York. College of the City of, VIII-2 New York, Ontario & Western R.R., V-5 New York Univ. 1-4:2 New York, Univ. of the State of I-4:2 Noland & Co. VI Nordberg Mfg.Co., VIII-1 Norden Laboratories. VIII-3:9 Norris Bros., V-5 Norris Notor Coach Co. I-12 Northem Warren Corp., VII-1 North Carolina, Univ. of, I-4:10 North Continent Mines, Inc., VII-2 Mortheastern National Laboratory. Northern Pacific R.R., IV-4.5 Northrop Aircraft, Inc., 1-4:4 Northwestern Univ., I-4:2 Northwest Testing Laboratories, IV-5 Norton Co., I-4; 4, VII-1, VIII-3: 7, 3:9

Notre Dame Univ., I-4:2, IV-2I

0(2)9





Nugget Coal, IV-5

Oak Ridge Housing Co., I-12 Oakes Products Plant, II-2 O'Callaghan Bros. IV-21 O'Driscoll & Grove, Inc., I-11,12 Office of Scientific Research and Development (Sec O.S.R.D.) Office of Strategic Services, I-14 Ohic State Univ., I-1, 4:2,6, II-1,2, VIII-3:1,3:3 Okonite Co. V-3 Olberg.C.W., & M.S. Horgan, IV-6 Oliver Springs Bus Lines, I-12 Oliver United Filters, Inc., V-3 Olympia Commissary Co., IV-5 Oman-Creighton Construction Co., 1-12,11-4 O'Neill Exterminating Co., IV-2II Oscar Lucks Co., IV-5 0.S.R.D., I-1, 4:1, 4:5, 4:11, 4:12, 4:13, 4:14, 12, 13, 14, 11-1, 2, 3, 4, IV-21,211,3,V-1,2,3,VI,VII-1,2, VIII-2, 3:1, 3:2, 3:9 Ostberg Seed Co., IV-2I Owen Bus Line, I-12 Owens-Corning Fibre-Glass Corp. 11-3

Pacific Electric Mfg.Co.,V-3
Pacific Mutual Deor Co.,IV-5
Pacific Power & Light Co.,IV-1,3,
4,5
Pacific Pumps,Inc.,II-2,3,VI
Pacific Telephone & Telegraph Co.,
IV-6
Pan American Engineering Co.,VII-1
Panellith Displays,IV-5
Farsons,H.R.,Tile Co.,IV-5
Patch-Wagner Co.,IV-5
Patterson,Baily H.,IV-5
Patterson Foundry & Machine Co.,V-3

Patterson-Kelley Corp., 11-3 Peabody, A. O. VIII-1 Penn Salt Mfg.Co. VII-1 Pennsylvania Univ. of I-4:2.7 Permutit Co. II-3. IV-2I Perry Warehouse, VII-1 Petroleum Administration for War. IV+5 Pfaudler Co. V-3 Phelps Dodge Copper Products Corp., V-3,4 Philadelphia Iron Works, IV-5 Philadelphia Navy Yard, VI Phillips, Getschow Co., IV-2I Phipps & Stevenson, I-10 Picker X-Ray, VII-1 Pierce John B. Foundation, I-12 Pilot Butte Transit Line, IV-5 Piping Contractors. IV-2I Pitkin, Lucius, Inc., V-4, VII-1 Pittsburg DesMoines Steel Co., IV-5 Pittsburgh Piping & Equipment Co., V-3. VI PittsburghPlate Class Co., II-4, V-5 Pittsburgh Testing Laboratory, VI Pittsburg, Univ. of, 1-4:2 Planning Board, I-1 Planning Committee, I-4:2 Poe Piping & Heating Co., II-1 Pope, Wm. A., Co., I-6, II-1, 4, VI Porcelain Metal Products Co., IV-5 Port Chicago Naval Ammunition Depot. VIII-3:5 Pough Fred H. VII-1 Powell. Wm. . Co. . II-3. V-3 Powers, L. C., Construction Co., 1-12 Pratt. Wm. E. Nig. Co., 1-7 Prefabrication Engineering Co., IV-5 Pregal, Boris, VII-1 Princeton Univ., 1-1, 4:2, 4:12, 4:13, 4:14,7,11-2,3,111,1V-21,VII-1, VIII-2 Princeton University Press, I-4:13 Prison Industries, Inc., IV-4.5 Pritchard, J.F., & Co., II-4

Process Engineering, Inc., V-3

0(2)10







## CONFIDENTIALIAD

SECRET

Process Gear & Machine Co., II-2
Progressive Cafeterias, IV-6
Propellair, Inc., I-9
Proceed Seal Co., IV-2I
Public Health Service, I-4:6
Pupin Laboratory, II-2
Purdue Tank Co., VIII-1
Purdue Univ., I-4:2, 6, 7, V-1, 2, VII-1, V VIII-2, 3:1, 3:9

Quality Hardware Co., IV-6 Quality Hardware & Machine Corp., IV-5 Queens College, I-4:2

Racine, Wm. A., I-5, VII-1 Redicisotope Committee of Clinton Lab., I-4:3 Radium Chemical Co. VII-1 Rendell & Doyle, IV-6 Ranney Water Collector Corp., IV-5 Reritan Copper Works, II-2 Ray, G. G., & Co., II-4 Raytheon, Mfg. Co., VII-1, 2, VIII-319 Read Machinery Co., IV-5 Reboleiro Kine, VII-2 Record Industrial Co., IV-5 Reeves.J.I., IV-2I Refrigeration Systems, Inc., IV-21 Reger, H. P., & Co., IV-2I Reilly-Benton Co., II-4 Republic Flow Meter Co., II-2,3 Republic Steel Corp., I-9, II-3 Research Corp., I-4:2 Research Corp. of N.Y., V-2 Research Products Corp., 11-3 Revere Copper & Brass Co., I-7. IV-5,6,V-3,VI Reynolds Corp., IV-2I Reynolds Metal Corp. 11-2 Reynolds, R.J., Tobacco Co., IV-5 Reynolds-Updike Coal Co., IV-5


Eheem Mfg. Co. VII-1 Rice Inst., VIII-2 Richland Laundry, IV-6 Richland Supply Co., IV-6 Ridenour Management Co., I-12 Roadway Express. VII-1 Roans-Anderson Co. I-6.7.8.12. II-4. 5, 7-5, 6 Roberts Filter Mfg.Co., IV-5 Robertson, H. H., Co., VI Robins Conveyor.Inc., 11-3 Rochester, Univ. of, I-4:2, 6, 7, 12, V-2, VIII-2, 3:4 Rockefeller Foundation, V-2 Rockefeller Inst. for Redical Research, I-4:2, 4:14 Rockwood Sprinkler Co. V-5 Rodney Cox, IV-6 Rogers Ralph Co. 1-12.V-5 Rogue Valley, IV-5 Royal Indemnity Co. I-6 Rulane Gas Co., V-5 Rust Engineering Co., IV-211,5 Rutgers Univ. 1-412

8-1 Committee, I-1, 4:13, 4:14, II-1, 3, III. IV-6. V-1 Sand, J.B., & S.S. Freeman, IV-6 Safeway Stores, Inc., IV-6 St. Elizabeth's Rospital, 1-7 St. John's Welders Supplies, IV-5 St. Louis Sash & Door Works, VII-1 St. Louis Univ., 1-4:2 St. Paul Engineering Co., II-3 Salem Engineering Co.. II-3 Salton Sea, Neval Auxiliary Air Station, VIII-2, 3:5, 3:6 S.A.M. Laboratories, I-4:5, 7, II-1, 3.5. VIII-2 Bendie Base, VIII-3:6 Sandy Beach Neval Air Station, VIII-3:2 Sergent & Lundy, II-3, 4 Schermerhorn Laboratory, II-2

0(2)11







## CONFIDENTIALAD



Schinkolobwe Kine, VII-1, 2 Schnerr, C. H. IV-5 Schnitzer Alloy, V-3 Schnorr. C.A., Co., IV-b Schock-Gusmer Co., II-3 Schori Process Corp., II-4 Schuckmell Co. IV-2I Schulman, A. S., Electric Co., I-6,12, II-1.4. VI Schulte Trailers, Inc., 1-12 Schuman, C. H., and Co., I-7 Schutte & Koerting Co., II-3, IV-5 Scott, Chas. G., Co., Inc., IV-5 Seattle First National Bank, IV-b Seneca Ordnance Depot, VII-1 Sewance Coal & Supply Co. . V-5 Sherples Corp., II-2, 3, V-3 Shaw Benjamin F. Co. IV-211,5 Shaw Walker Co., IV-5 Shervin-Williams Co., IV-5 Shook, Chas. H., Construction Co., VIII-3:4 Sickles Co. VII-1 Siler, K. C., IV-b Simons & Jewell, IV-6 Simplex Wire & Cable Go. 1-3 Singmaster & Breyer, 11-2 Skidmore, Ovens & Merrill, I-6.12. IV-2I Smith, A.O., IV-5 Smith Bus Lines, I-12 Smith Corp., II-3 Smith Hoffman & Wright Co., IV-5 Smith.L.B., Inc., IV-5 Smith, Roy C., Tile Co., V-5 Smoky Mountain Stages, Inc., 1-12 Solt, Mm. G., V-5 Southampton Hauling Co., VII-1 Southeastern Greyhound Lines, I-12 Southern Bell Telephone & Telegraph Co., I-12 Southern California, Univ. of, I-4:2, Southern Iron & Equipment Co., IV-5 Southern R.R., I-10,12, II-1,4 Southern Union Gas Co., VIII-1 Sparkman & Stevens, Inc., VIII-3:1

Speer Carbon Co., I-4:12, IV-2I Spencer Turbine Co., I-4:4 Sperry Gyroscope. Inc. VII-1 Sprague Electric Co. VII-1 S.P. & S.R.R. IV-4 Standard Chemical Co., VII-1 Standard Oil Co. of Calif., IV-5.6 Standard Oil Co. of Indiana, I-7. VIII-2,317 Standard Oil Co. of New Jersey, II-5 Standard Cil Development Co., I-1 4:2,4:14,11-3,111 Stanford Univ., VIII-2 Stanley A.B. Co. V-3 Stauffer Chemical Co., VII-1 Stearns-Rogers, VII-1 Stedfast & Roulston, Inc., V-3 Steel & Alloy Tank Co. . V-3 Stein, Otto N., IV-21 Stephenson-Adamson Mfg.Co., IV-5 Stevens Inst. of Technology, I-4:2 Stewart Warner Corp., IV-5 Stokes, F.S., Machine Co., II-2, 3,5, I-14 S3 Stone & Webster Engineering Corp., 1-1.6.8.11.12.11-4.111.17-21. V-1,4,5,6,VII-1,VIII-2 Stringfellow, J.B., IV-5 Struse.C.O., & Sons, V-5 Struthers-Wells Co., IV-5, V-3, VI Sturtevent, B.F., Co., II-3, VI Sulliven, Long & Hagerty, I-12 Sullivan Valve & Engineering Co., IV-5 Sundt. H. K. Construction Co. I-1, VIII-1.2 Sun Indemnity Co., I-b Swain & Meyers, Inc., V-5 Swartwout Co. . VI Swind Machine Co. IV-5

Taylor Instrument Co., II-2, 3
Tennessee Avenue Nursery, I-12
Tennessee Coach Co., I-12
Tennessee-Eastman Corp., I-1, 4:10,
5,6,7,8,11,II-5,IV-2II,V-1,2,3,5,
6,VIII-2








Tennessee Inspection Bureau, I-12 Tennessee R.R. & Public Utilities Commission, I-12 Tennessee Roofing Co., II-4, V-5, VI Tennessee Sports Service. Inc., I-12 Tennessee. Univ. of. I-4:10, II-4. V-6 Tennessee Valley Authority, I-8, 10, 12, 11-1, 3, 4, 5, 17-211, 17-3, 7-3, 5, 6 Tennyson Nursery, 1-12 Texas Prefab House, VIII-1 Texas, Univ. of, I-4:10 Thompson Engineering Co., IV-21 Thordarson Electric Co., I-9 Tidewater-Associated Oil Co., IV-6 Tokyo Imperial University, I-4:6 Toledo Scale Co., IV-5 Tour Sem Inc. 11-2 Trailer Transport, IV-5 Trane Co. . II-3 Transit Mix Concrete Corp. II-4. Transportation Equipment Co., IV-5. Travelers Insurance Co., I-b Treegoob-Federal Truck, VII-1 Trent Tube Mfg.Co.. II-2 Triplett & Barton, IV-5 Tri-State Asbestos Co., V-5, VI Tri States Homes, Inc., I-12 True Oil Co., IV-6 Truscon Laboratories, V-5 Tulane Univ. 1-4:10 Turner Construction Co., I-12, II-4 Turner-McCoy, II-4 Turner & Ross Construction Co., VI Twaite-Morrison & Knudsen, IV-5 Tyler, R. B. Ca Inc., I-12


Udylite, Corp., II-3
Underwood Machine Co., V-3
Ungerect, J.G., IV-5
Union Bag & Paper Co., VII-1
Union Carbide & Carbon Corp.
(See Carbide & Carbon Corp.)
Union Mines Development Corp.,
I-5,6, VII-2

Union Miniere du Haut Katenga. VII-1.2 Union Pacific R.R., IV-4 Union Switch & Signal Co., VII-1 United Aircraft Corp., I-4:4 United Conveyor Corp., V-5 United Nations Atomic Energy Commission, I-4:5,4:7 Universal Oil Products Co., III Urgeirica Mine, VII-2 U.S. Atomic Energy Commission, I-1 U.S. Bureau of Mines. V-6. VII-1.2. U.S. Employment Service, V-6, VIII-1 U.S. Fidelity & Guaranty Co., I-6, VIII-1 U.S. Geological Survey, VII-2 U.S. Office of Education, V-6 U.S. Petent Office, I-4:14,13 U.S. Pipe & Foundry Co., IV-3, V-5 U.S.Rubber Co., IV-3,5 U.S. Stoneware Corp. . V-3 U.S. Strategic Bombing Survey, I-4:6 U.S. Trucking Corp. V-4 U.S. Vanadium Corp., I-5, 6, 7, 11, VII-1, 2 Utility Trailer Co., IV-5

Vail, Wm., IV-5
Valley Iron Works, II-2, 3
Vanadium Corp., of Americam, I-7, VII-1
Vanderbilt Univ., I-4:10
Van Range, John, Co., V-5
Vascoloy-Ramet Corp., VIII-1
Ventures, Ltd., VII-2
Vickers Co., VIII-3:9
Victoreen Instrument Co., I-5, IV-21, 5, Virginia Bridge Co., II-4
Virginia, Univ. of, IV-2I, I-4:10, 4:12, 4:14
Vitro Mfg. Corp., I-7, VII-1

Wabash River Ordnance Works, I-1, III Waldrip Engineering Co., IV-5







Walter & Prater, 1-12 Warner Elevator Mfg.Co., IV-211.V-5 Warren City Mfg. Co., IV-5 Warsaw Elevator Co., V-5 Washington Motor Coach Co., IV-3 Washington State Dept. of Highways, IV-5 Washington Title Insurance Co., IV-4 Washington Univ. I-4:2,6, IV-21, AIII-5 Washington, Univ. of I-7, IV-6, VIII-2 Water Cooling Equipment, IV-21 Watson Automotive Equipment Co., II-3 Watson-Flagg Engineering Co., I-12, Weber Costello Co., IV-2I Wendover Army Base, VIII-2,3:9 Wendover Field, VIII-3:5, 3:6, 3:9 Wesix Electric Heater Co., IV-5 West Disinfecting Co., IV-5 Westerlin & Campbell, IV-2I Western Electric Co., II-1, 2, VII-1 Western Pipe & Steel Co. VIII-3:2 Western Reserve Univ., I-4:2 Western Union Telegraph Co., I-12, IV-211,6 Westinghouse Electric & Mfg. Co., I-1. 4:4,4:11,4:14,7,11-2,3,5,1V-21, 5, V-3, 5, 6, VI, VII-1, I-14 53 Westvaco Chlorine Products, VII-1 Weyerhauser Sales Co., IV-5, V-5 Whitehead Metal Products Co., II-2, 3 Whiting Corp., IV-5, V-5 Whitlock Mfg.Co., II-3, V-3 Wigglesworth Machinery Co., V-3 Wilhite Bus Lines, I-12 Williams & Co., Inc., VI Williams Drug Store, I-12 Williams, H. K., Co., I-12 Wilson, J. G., Corp., V-5 Wilson & Rogers Co., I-12 Wilson-Weesner-Wilkinson Co. . V-5 Winans, J. E., IV-2II Winkelman, D. W. . Co. , I-12, II-4 Wisconsin, Univ. of, I-4:2, VIII-2

Woods Merckentile, Hugh M., VII-1
Woods Merckentile, Hugh M., VII-1
Worthington Pump & Machinery Corp.,
II-3,5,VI
Wright Aeronautical Corp., I-4:4
Wright Field, VIII-3:9
Wright & Lopez, I-12

Yakima Tent & Awning Co., IV-5
Yale & Towne Mfg.Co., VII-1
Yale Univ., I-4:2, 4:14, 7, VII-1
York Corp., II-3, 4, IV-5, V-3, 5
Yorktown, Mayal Mine Depot, VIII-2,
3:1,3:2,3:5
Young & Bertke Co., IV-2II
Young Sales Corp., II-4
Youngstown Welding & Engineering Co.,
VI

Zia Co., VIII-1

#### ADDENDA

Army Pictorial Service, I-14 S2

Commerce, Dept. of, I-14 53 Customs, Bureau of, I-14 53

Interior, Dept. of, I-14 S3 International Trade, Office of, I-14 S3

Lapp Insulator Co., I-14 53

Mines, Bureau of, I-14 S3

State, Dept. of, I-14 S3

0(2)14



Witwaters Rand, VII-2





## CONFIDENTIALIND

COMPRENEURD

W. Valley Townson



SECONDER TO MENDE TO N


### APPENDIX D

MAP, MANHATTAN DISTRICT INSTALLATIONS AND OFFICES









MANHATTAN DISTRICT INSTALLATIONS AND OFFICES

CONTIDENTIALAD



